

2026 Request for Proposal (RFP) Schedule

2026 RFP Schedule				Onondaga County Department of Water Environment Protection											
#	Location	Phase Name	Target RFP Release	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Collection System	Freeman Ave SSO Mitigation - Long-Term BOD Report	July, 2026							●					
2	Collection System	Davis Road Force Main Improvements	August, 2026								●				
3	Metropolitan WWTP	Metro WWTP Low Lift Forcemain Evalulation	August, 2026								●				
4	Pump Stations	Liverpool and Camillus Pump Station Asset Renewal	August, 2026								●				
5	Drainage District	Harbor Brook Drainage District Large-Scale Evaluation	September, 2026									●			
6	Metropolitan WWTP	Metro UV System Design	September, 2026									●			
7	Metropolitan WWTP	SCADA Improvements	September, 2026									●			
8	Wetzel Rd. WWTP	WETZ Clarifier Rehab & CBS Improvements	October, 2026										●		
9	Metropolitan WWTP	Metro WWTP Aeration System Anaylsis	October, 2026										●		
10	Pump Stations	Hillcrest and Brookside PS Asset Renewal	November, 2026											●	
11	Brewerton WPCP	BREW Raw Sewage Pump and Influent Screen Design	November, 2026											●	

The content on this page is general information only and may be subject to change. For questions regarding the schedule please contact Kyle King, P.E. at KyleKing@Onondaga.gov



J. Ryan McMahon, II, County Executive
Odean D. Dyer, P.E., Commissioner