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EXECUTIVE	
  SUMMARY

Emerald	
  Ash	
  Borer	
  (EAB)	
  has	
  arrived	
  in	
  Onondaga	
  County	
  and	
  will	
  eventually kill	
  every	
  ash	
  tree	
  not
inoculated	
  to	
  protect	
  them	
  against	
  EAB	
  infestation.	
  	
  The	
  prospect	
  of	
  the	
  loss	
  of	
  all	
  ash	
  trees	
  in	
  the
County	
  (approximately 1	
  out	
  of	
  every	
  9	
  trees)	
  carries	
  with	
  it	
  potentially	
  significant	
  ecological,
recreational,	
  economic,	
  public	
  safety	
  and	
  quality	
  of	
  life	
  implications.	
  	
  In	
  particular,	
  if	
  nothing	
  is	
  done	
  to
manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  these	
  dead	
  or	
  dying	
  ash	
  trees	
  have	
  the	
  potential	
  to	
  pose	
  a
significant	
  hazard	
  to	
  public	
  safety.

The	
  goal	
  of	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  cost-­‐effectively:	
  1)	
  ensuring	
  public
safety;	
  and	
  2)	
  retaining	
  some	
  of	
  the	
  ecological	
  and	
  social	
  benefits	
  that	
  the	
  ash	
  trees currently	
  provide.
This	
  Comprehensive	
  Ash	
  Tree	
  Management	
  Strategy	
  has	
  been	
  developed	
  to	
  guide	
  the	
  County’s	
  efforts
to	
  manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property.

The	
  County	
  began	
  preparing	
  for	
  the	
  arrival	
  of	
  EAB	
  in	
  earnest	
  in	
  2012	
  when	
  the	
  County	
  Executive
requested	
  that	
  the	
  County	
  Legislature	
  appropriate	
  funding	
  to	
  carry	
  out	
  an	
  inventory	
  of	
  ash	
  trees	
  on
County-­‐owned	
  property,	
  an	
  essential	
  first	
  step	
  in	
  developing	
  this	
  comprehensive	
  ash	
  tree	
  management
strategy.	
  	
  The	
  County	
  owns	
  8,000	
  acres	
  of	
  land,	
  including	
  15	
  parks/park	
  properties	
  (e.g.,	
  sports	
  facilities,
cemeteries	
  and	
  a	
  zoo),	
  and	
  is	
  responsible	
  for	
  800	
  miles	
  of	
  County	
  highway	
  right-­‐of-­‐way.	
  	
  Efforts	
  to	
  date
have	
  also	
  included	
  an	
  aggressive	
  monitoring	
  program	
  aimed	
  at	
  early	
  detection	
  of	
  EAB	
  infestations.	
  	
  The
Onondaga	
  County EAB	
  Task	
  Force	
  spearheaded	
  this	
  effort,	
  and	
  in	
  2013	
  distributed	
  over	
  150	
  purple
traps,	
  primarily	
  in	
  the	
  urbanized	
  core.	
  	
  These	
  efforts led	
  to	
  the initial positive	
  identification	
  of	
  EAB	
  in	
  15
locations	
  in	
  the	
  City	
  of	
  Syracuse,	
  the Eastwood	
  area	
  and	
  the	
  Town	
  of	
  DeWitt. More	
  have	
  been	
  identified
since	
  then.

During	
  the	
  past	
  two	
  years	
  the	
  County	
  has	
  been	
  reaching	
  out	
  to	
  communities	
  across	
  the	
  United	
  States
that	
  have	
  already	
  been	
  dealing	
  with	
  or	
  preparing	
  for	
  an	
  EAB	
  invasion,	
  with	
  the	
  intent	
  that	
  the	
  County’s
ash	
  tree	
  management	
  strategy	
  reflect	
  and	
  integrate	
  the	
  insights	
  and	
  lessons	
  learned	
  from	
  communities
that	
  have	
  been	
  dealing	
  with	
  EAB	
  infestations	
  for	
  a	
  number	
  of	
  years.	
  	
  Onondaga	
  County,	
  in	
  collaboration
with	
  the	
  EAB	
  Task	
  Force, has	
  also	
  been	
  conducting	
  a	
  number	
  of	
  public	
  meetings	
  at	
  various	
  locations
around	
  the	
  County	
  and	
  near	
  Onondaga	
  Lake	
  Park	
  to	
  educate	
  the	
  public	
  on	
  EAB,	
  to	
  explain	
  management
options	
  available	
  to	
  municipalities	
  responsible	
  for	
  managing	
  ash	
  trees	
  on	
  public	
  property,	
  and	
  to	
  obtain
public	
  feedback	
  on	
  what	
  considerations	
  to	
  take	
  in	
  to	
  account	
  as	
  these	
  plans	
  are	
  developed.	
  	
  The	
  County
held	
  two	
  public	
  meetings	
  (in	
  September	
  and	
  October	
  of	
  2013)	
  specifically	
  aimed	
  at	
  accepting	
  public
input	
  on	
  how	
  to	
  manage	
  the	
  ash	
  trees	
  in	
  Onondaga	
  Lake	
  Park.

The	
  County’s	
  inventory	
  of	
  ash	
  trees	
  has	
  revealed	
  that	
  the	
  number	
  of	
  ash	
  trees	
  on	
  County-­‐owned	
  land
“with	
  targets	
  in	
  the	
  drop	
  zone”	
  (Drop	
  zone:	
  Where	
  tree	
  limbs	
  and	
  tree	
  trunks	
  are	
  likely	
  to	
  fall;	
  Targets:
People,	
  structures,	
  trails	
  or	
  roads,	
  parking	
  lots,	
  utilities	
  and	
  other	
  assets) is	
  46,730.	
  	
  The	
  locations,
concentrations,	
  size	
  distributions,	
  health	
  and	
  functions	
  of	
  the	
  ash	
  trees	
  inventoried	
  are	
  important
factors	
  to	
  consider	
  in	
  making	
  management	
  decisions.

The	
  options	
  available	
  to	
  the	
  County	
  for	
  dealing	
  with	
  EAB	
  and	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  are
relatively	
  straightforward,	
  and	
  include:	
  1)	
  preemptive	
  removal	
  prior	
  to	
  tree	
  mortality;	
  2)	
  protection	
  and
preservation	
  of	
  ash	
  trees	
  with	
  pesticides;	
  and	
  3)	
  planting	
  of	
  new, non-­‐host	
  trees	
  to	
  replace	
  the	
  functions
provided	
  by those	
  trees	
  lost	
  to	
  EAB.



Onondaga	
  County	
  will	
  implement	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree	
  management	
  strategy. The	
  benefit
of	
  this	
  balanced	
  approach	
  is	
  that	
  management	
  of	
  ash	
  trees	
  can	
  be	
  optimized	
  at each	
  location,	
  preserving
tree	
  functions	
  where	
  they	
  provide	
  the	
  greatest	
  value,	
  restoring	
  lost	
  canopy	
  over	
  time	
  in	
  other	
  locations,
and	
  preemptively	
  removing	
  less	
  valuable	
  trees	
  before	
  they	
  become	
  a	
  safety	
  hazard. The	
  County's
program features	
  the	
  following	
  key	
  elements:

1) Preemptive	
  removal	
  of	
  approximately	
  95%	
  of	
  inventoried	
  ash trees	
  over	
  a	
  period	
  of	
  10	
  years (a
little	
  over	
  44,000	
  trees).

2) Replacement	
  of approximately	
  10%	
  of	
  removed	
  trees,	
  phased	
  over	
  10	
  years, primarily	
  in	
  the
County’s	
  parks, with	
  non-­‐invasive,	
  non-­‐hose	
  tree	
  species (a	
  little	
  over	
  4,400	
  replacement	
  trees).

3) Preservation	
  of	
  approximately 5%	
  of	
  inventoried	
  ash	
  trees.	
  	
  These	
  will	
  be carefully	
  chosen,	
  high
value ash	
  trees that	
  provide	
  significant	
  amenities	
  for	
  up	
  to	
  25	
  years (approximately	
  2,300	
  ash
trees).

To	
  carry	
  out	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy,	
  the	
  County	
  Office	
  of	
  Environment	
  will	
  enter
into	
  an	
  Agreement	
  with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation	
  District	
  (SWCD)	
  to	
  prepare	
  bid
documents,	
  administer	
  contracts	
  with	
  vendors	
  and	
  to	
  oversee	
  tree	
  removal	
  and	
  replacement.	
  	
  The
SWCD	
  will	
  also	
  assist	
  the	
  County	
  with	
  other	
  EAB	
  associated	
  activities	
  such	
  as	
  monitoring	
  for	
  infestations,
community	
  outreach	
  and	
  coordination	
  with	
  other	
  municipalities	
  within	
  the	
  county. It	
  is	
  estimated	
  that
the	
  cost	
  for	
  the	
  SWCD	
  to	
  provide	
  these	
  services	
  to	
  the	
  County	
  will	
  be	
  $80,000/year.	
  	
  Though	
  not	
  part	
  of
these	
  administrative	
  and	
  oversight	
  costs,	
  it	
  is	
  also	
  expected	
  that	
  the	
  SWCD	
  will	
  be	
  responsible	
  for
inoculating	
  trees	
  selected	
  for preservation.

The	
  projected	
  cost	
  to carry	
  out	
  the	
  County’s ash	
  tree	
  management	
  strategy over	
  the	
  next	
  25	
  years	
  is
approximately	
  $13.5 million,	
  $15.3 million	
  if	
  paid	
  for	
  through	
  the	
  issuance	
  of	
  bonds. In	
  round	
  numbers,
estimated ash tree	
  management	
  costs include:

Estimated	
  tree	
  removal	
  costs (over	
  10	
  years): $ 9.6 million
Estimated	
  tree	
  replacement	
  costs (over	
  10	
  years): $	
  	
  1.5 million
Estimated	
  tree	
  inoculation	
  costs (over	
  25	
  years): $ 1.6 million
Estimated	
  administrative/oversight	
  costs	
  (over 10	
  years): $ .8	
  million
Estimated	
  total	
  cost (over	
  25	
  years): $13.5 million
Estimated	
  cost	
  to	
  retire	
  debt	
  if	
  bonds	
  are	
  issued: $	
  	
  	
  1.8 million
Estimated	
  total	
  cost if	
  bonds	
  are	
  issued: $15.3 million



1

Introduction

Emerald	
  Ash	
  Borer	
  (EAB)	
  has	
  arrived	
  in	
  Onondaga	
  County	
  and	
  will	
  eventually	
  kill	
  every	
  ash	
  tree	
  not
inoculated	
  to	
  protect	
  them	
  against	
  EAB	
  infestation. The	
  prospect	
  of	
  the	
  loss	
  of	
  all	
  ash	
  trees	
  in	
  the
County	
  (approximately	
  1	
  out	
  of	
  every	
  9	
  trees)	
  carries	
  with	
  it	
  potentially	
  significant	
  ecological,
recreational,	
  economic,	
  public	
  safety	
  and	
  quality	
  of	
  life	
  implications.	
  	
  In	
  particular,	
  if	
  nothing	
  is	
  done	
  to
manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property,	
  these	
  dead	
  or	
  dying	
  ash	
  trees	
  have	
  the	
  potential	
  to	
  pose	
  a
significant	
  hazard	
  to	
  public	
  safety.

The	
  goal	
  of	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  cost-­‐effectively:	
  1)	
  ensuring	
  public
safety;	
  and	
  2)	
  retaining	
  some	
  of	
  the	
  ecological	
  and	
  social	
  benefits	
  that	
  the	
  ash	
  trees	
  currently	
  provide.
This Comprehensive	
  Ash	
  Tree	
  Management	
  Strategy	
  has	
  been	
  developed	
  to	
  guide	
  the	
  County’s	
  efforts
to	
  manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property.	
  	
  Other	
  efforts	
  described	
  briefly	
  at	
  the	
  end	
  of	
  this
document	
  are	
  underway	
  to	
  assist	
  other	
  municipalities	
  and	
  residents contend	
  with	
  the	
  challenges	
  posed
by	
  EAB.

Emerald	
  Ash	
  Borer -­‐ An	
  Overview

Emerald	
  ash	
  borer	
  (EAB)	
  is	
  a	
  small	
  invasive	
  green	
  beetle	
  that	
  infests	
  and	
  kills	
  all
species	
  of	
  ash	
  (Fraxinus)	
  trees.	
  	
  EAB	
  has	
  been	
  in	
  the	
  U.S.	
  since	
  the	
  mid-­‐1990s	
  and
was	
  likely introduced	
  through	
  wood	
  packing	
  material	
  in	
  Michigan	
  where	
  it	
  was
discovered	
  in	
  2002.	
  The	
  first	
  discovery	
  in	
  New	
  York	
  was	
  in	
  2009	
  in	
  Randolph,
Cattaraugus	
  County. It	
  has	
  since	
  been	
  found	
  in	
  15	
  other	
  counties	
  in	
  New	
  York,
including	
  Onondaga	
  County	
  in	
  2013.

This	
  map,	
  developed	
  by
the	
  New	
  York State
Department	
  of	
  Environ.
Conservation,	
  depicts
the	
  relative	
  risk	
  to	
  ash
trees	
  in	
  the	
  vicinity	
  of
known EAB infestations
in	
  New	
  York	
  State.
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Once	
  an	
  ash	
  tree becomes	
  infested	
  with	
  EAB,	
  the	
  tree	
  will	
  typically	
  die	
  within	
  2-­‐7	
  years,	
  depending	
  upon
the	
  intensity	
  of	
  the	
  infestation	
  and	
  the	
  health	
  of	
  the	
  tree. Just	
  as	
  almost	
  no	
  elm	
  trees	
  survived	
  the
Dutch	
  Elm	
  Disease	
  in	
  the	
  past,	
  almost	
  no	
  ash	
  trees	
  will	
  survive this	
  invasion	
  of	
  EAB	
  unless	
  treated	
  with
pesticides.	
  	
  As	
  ash	
  trees	
  in	
  Central	
  New	
  York	
  begin	
  to	
  die	
  as	
  a	
  consequence	
  of	
  EAB	
  infestations,	
  these
dead	
  and	
  dying	
  trees	
  will	
  pose	
  a	
  significant	
  hazard	
  to	
  public	
  safety.	
  	
  Doing	
  nothing	
  about	
  ash	
  trees	
  on
County-­‐owned	
  property	
  is	
  not	
  an	
  option.

Preparing	
  for	
  Emerald	
  Ash	
  Borer

The	
  County	
  began	
  preparing	
  for	
  the	
  arrival	
  of	
  EAB	
  in	
  earnest	
  in	
  2012.	
  	
  Onondaga	
  County	
  recognizes	
  the
inherent	
  values	
  and	
  benefits	
  that	
  all	
  trees	
  provide	
  to	
  this	
  community.	
  	
  Trees	
  help	
  to	
  remove	
  pollutants
from	
  the	
  air	
  and	
  water,	
  capture	
  stormwater	
  that	
  carries	
  pollutants	
  and	
  contributes	
  to	
  flooding	
  and
impacts	
  on	
  the	
  County’s	
  combined	
  sewer	
  system	
  (CSO),	
  provides	
  shade	
  in	
  parks,	
  along	
  trails,	
  roads,
parking	
  lots	
  and	
  for	
  buildings,	
  which	
  provides	
  cool	
  relief	
  (and	
  saves	
  costs)	
  on	
  hot	
  summer	
  days,	
  and	
  their
presence	
  increases	
  our	
  quality	
  of	
  life,	
  benefiting	
  individuals	
  and	
  the	
  entire	
  region	
  alike.	
  	
  The	
  actions
taken	
  by	
  the	
  County	
  in	
  the	
  preparation	
  for	
  EAB	
  and	
  in	
  the	
  development	
  of	
  this	
  comprehensive	
  strategy
reflect	
  this	
  important	
  understanding.

Anticipating	
  the	
  eventual	
  arrival	
  of	
  EAB	
  in
Onondaga	
  County,	
  in	
  2012	
  the	
  County
Executive asked Cornell	
  Cooperative
Extension	
  of	
  Onondaga	
  County	
  to	
  establish
a	
  community-­‐wide	
  EAB	
  Task	
  Force,
comprised	
  of	
  experts,	
  educators,
regulators,	
  municipal	
  officials,	
  utilities	
  and
other stakeholders	
  to	
  begin	
  to	
  coordinate
a	
  Community-­‐wide	
  EAB	
  preparedness
efforts.	
  	
  Since	
  then	
  the	
  Task	
  Force	
  has
been	
  meeting	
  monthly	
  to	
  explore
opportunities	
  for	
  sharing	
  information,
technology,	
  equipment	
  and	
  contracts,	
  and
to	
  educate	
  the	
  public	
  on	
  EAB	
  and	
  the
challenges	
  it	
  poses.

Onondaga	
  County	
  EAB	
  Task	
  Force

That same	
  year	
  the	
  County	
  Executive	
  also	
  requested	
  that
the	
  County	
  Legislature	
  appropriate	
  funding	
  to	
  carry	
  out	
  an
inventory	
  of	
  ash	
  trees	
  on	
  County-­‐owned	
  property,	
  an
essential	
  first	
  step	
  in	
  developing	
  this	
  comprehensive	
  ash
tree	
  management	
  strategy.	
  	
  The	
  County	
  owns
approximately 8,000	
  acres	
  of	
  land,	
  including	
  15	
  parks/park
properties	
  (e.g.,	
  sports	
  facilities,	
  cemeteries	
  and	
  a	
  zoo),	
  and
is	
  responsible	
  for	
  800	
  miles	
  of	
  County	
  highway	
  right-­‐of-­‐way.
To	
  carry	
  out	
  the	
  inventory	
  the	
  County	
  entered	
  into	
  an
agreement with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water
Conservation	
  District.
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In	
  2013	
  the	
  County	
  Executive	
  sought,
and	
  the	
  County	
  Legislature
appropriated	
  an	
  additional	
  $250,000	
  to
complete	
  the	
  inventory,	
  summarize	
  and
analyze	
  the	
  data,	
  develop	
  this
comprehensive	
  ash tree	
  management
strategy	
  and	
  to	
  begin	
  preemptively
removing	
  priority	
  ash	
  trees	
  that	
  already
exhibit	
  significant	
  damage	
  or	
  decline
(though	
  not	
  necessarily	
  due	
  to	
  EAB).
These	
  are	
  trees	
  that	
  are	
  not	
  suitable	
  for
preservation	
  through	
  inoculation,	
  and
are	
  likely	
  to	
  become	
  safety	
  hazards
sooner	
  than	
  other	
  ash	
  trees	
  in	
  the
County.

During	
  the	
  past	
  two	
  years	
  the	
  County
has	
  been	
  reaching	
  out	
  to	
  communities
across	
  the	
  United	
  States	
  that	
  have Ash	
  Tree	
  Removal	
  in	
  Onondaga	
  Lake	
  Park	
  Winter	
  2014
already	
  been dealing with	
  or	
  preparing
for	
  an	
  EAB invasion,	
  with	
  the	
  intent	
  that	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  reflect	
  and
integrate	
  the	
  insights	
  and	
  lessons	
  learned	
  from	
  communities	
  that	
  have	
  been	
  dealing	
  with	
  EAB
infestations	
  for	
  a	
  number	
  of	
  years.	
  	
  This effort	
  was	
  enhanced	
  in	
  2013	
  by	
  a	
  collaborative	
  effort	
  with	
  the
Syracuse	
  University	
  Maxwell	
  School.	
  	
  The	
  “Capstone	
  Student	
  Project”	
  involved	
  graduate	
  students	
  from
the	
  Syracuse	
  University	
  Maxwell	
  School	
  of	
  Communication	
  who	
  interviewed	
  and	
  engaged	
  in
conversations	
  with	
  urban	
  forestry	
  and	
  municipal	
  park	
  staff	
  and	
  other	
  City	
  and	
  County	
  officials	
  in	
  18
states,	
  generating	
  32	
  case	
  studies	
  of	
  how	
  they	
  have	
  been	
  dealing	
  with	
  or	
  preparing	
  for	
  the	
  Emerald	
  Ash
Borer (http://www.ongov.net/environment/documents/Capstone%20Study%20Findings.pdf).

Onondaga	
  County,	
  in	
  collaboration	
  with	
  the Onondaga	
  County EAB	
  Task	
  Force,	
  has	
  also	
  been	
  conducting
a	
  number	
  of	
  public	
  meetings	
  at	
  various	
  locations	
  around	
  the	
  County	
  and	
  near	
  Onondaga	
  Lake	
  Park	
  to
educate	
  the	
  public	
  on	
  EAB,	
  to	
  explain	
  management	
  options	
  available	
  to	
  municipalities	
  responsible	
  for

managing	
  ash	
  trees	
  on	
  public	
  property,
and	
  to	
  obtain	
  public	
  feedback	
  on	
  what
considerations to	
  take	
  in	
  to	
  account	
  as
these	
  plans	
  are	
  developed.	
  	
  The	
  County
held	
  two	
  public	
  meetings	
  (in	
  September
and	
  October	
  of	
  2013)	
  specifically	
  aimed	
  at
accepting	
  public	
  input	
  on	
  how	
  to	
  manage
the	
  ash	
  trees in	
  Onondaga	
  Lake	
  Park
(Willow	
  Bay	
  area	
  pictured	
  at	
  left).

In	
  November	
  of	
  2013	
  the	
  County	
  invited	
  a
number	
  of	
  experts	
  and	
  stakeholders	
  to
discuss	
  considerations	
  associated	
  with
tree	
  replacement	
  in	
  Onondaga	
  Lake	
  Park.
Those	
  in	
  attendance	
  included
representatives	
  from	
  the	
  County	
  Parks
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Department,	
  the	
  County	
  Office	
  of	
  Environment,	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation
District,	
  the	
  College	
  of	
  Environmental	
  Science	
  and	
  Forestry,	
  Cornell	
  Cooperative	
  Extension	
  and	
  the
Onondaga	
  Nation.

Efforts	
  to	
  date	
  have	
  also	
  included	
  an	
  aggressive	
  monitoring	
  program	
  aimed at	
  early	
  detection	
  of	
  EAB
infestations.	
  	
  The	
  EAB	
  Task	
  Force,	
  in	
  cooperation	
  with	
  the	
  State	
  Department	
  of	
  Environmental
Conservation, spearheaded	
  this	
  effort,	
  and	
  in	
  2013	
  distributed	
  over	
  150	
  purple	
  traps,	
  primarily	
  in	
  the
urbanized	
  core.

PURPLE	
  TRAP	
  LOCATIONS	
  IN	
  ONONDAGA	
  COUNTY IN 2013
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The	
  County	
  also	
  collaborated	
  with	
  the	
  State
Department	
  of	
  Environmental	
  Conservation,
Cornell	
  Cooperative	
  Extension	
  of	
  Onondaga	
  County
and	
  the	
  County	
  Soil	
  & Water	
  Conservation	
  District
in	
  2013 to	
  supplement	
  the network	
  of	
  purple	
  traps
by	
  establishing additional	
  “sentinel trees”
(designed	
  to	
  attract	
  any	
  EAB	
  in	
  the	
  vicinity)
throughout	
  the	
  more	
  rural	
  areas	
  of	
  the	
  County.
These combined efforts	
  have	
  led	
  to	
  the positive
identification	
  of	
  EAB	
  in	
  15	
  locations	
  in	
  the	
  City	
  of
Syracuse,	
  the	
  Eastwood	
  area	
  and	
  the	
  Town	
  of
DeWitt.

Once	
  the	
  EAB was	
  found	
  in	
  the	
  County,	
  expert Establishing	
  a	
  Sentinel	
  Tree	
  in	
  2013
members	
  of	
  the	
  EAB	
  Task	
  Force	
  began	
  delimiting
the	
  geographic	
  extent	
  of	
  the	
  infestations,	
  which	
  will	
  further	
  enable	
  municipalities	
  to	
  target	
  resources
into	
  critical	
  areas	
  and	
  hopefully	
  slow	
  the	
  spread	
  of	
  EAB.	
  	
  Experts	
  from	
  the	
  College	
  of	
  Environmental
Science	
  and	
  Forestry,	
  who	
  participate	
  on	
  the	
  EAB	
  Task	
  Force,	
  are	
  now	
  undertaking	
  an	
  effort	
  to	
  “date”
the	
  existing	
  infestations	
  in	
  order	
  to	
  determine	
  how	
  long	
  EAB	
  might	
  have	
  been	
  in	
  the	
  County.	
  	
  On-­‐going
EAB	
  detection	
  efforts	
  and	
  mapping	
  of	
  infestations	
  will	
  continue	
  to	
  be	
  critical	
  to efforts	
  to	
  manage	
  EAB
and	
  to	
  target	
  resources	
  going	
  forward.

KNOWN	
  EAB	
  INFESTATIONS	
  WITHIN	
  ONONDAGA	
  COUNTY -­‐ MARCH 2014
TREES	
  WTIHIN	
  10	
  MILES	
  OF	
  KNOWN	
  INFESTATIONS (RED	
  DOTS) SHOULD	
  BE	
  TREATED	
  NOW
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Inventory	
  of	
  Ash	
  Trees	
  on	
  County-­‐owned	
  land

The inventory	
  of	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  only	
  those	
  ash	
  trees	
  with	
  “targets	
  in	
  the	
  drop
zone,”	
  or	
  where	
  tree	
  limbs	
  and	
  tree	
  trunks	
  are	
  likely	
  to	
  fall.	
  	
  Targets	
  can	
  include	
  people,	
  structures,	
  trails
or	
  roads,	
  parking	
  lots,	
  utilities	
  and	
  other	
  assets.	
  	
  Ash	
  trees	
  in	
  isolated	
  locations,	
  and	
  therefore	
  which	
  will
not	
  pose	
  a	
  safety	
  hazard	
  when	
  they	
  die	
  and	
  fall,	
  have	
  been	
  excluded	
  from	
  the	
  inventory.	
  	
  The	
  inventory
data	
  base	
  includes information on
each	
  tree,	
  such as	
  GPS location,
the	
  size	
  of	
  the	
  tree (measured	
  as
“diameter	
  at	
  breast	
  height,	
  or
DBH)	
  and	
  the	
  health	
  of	
  the	
  tree
(whether	
  there	
  are	
  existing
damages	
  or	
  health	
  issues
associated	
  with	
  the	
  tree’s	
  trunk	
  or
leaf	
  canopy).

Inventory	
  Results:

The	
  inventory	
  has	
  revealed	
  that
the	
  number	
  of	
  ash	
  trees	
  on
County-­‐owned	
  land	
  with	
  targets
in	
  the	
  drop	
  zone	
  is 46,730.	
  	
  The
locations,	
  concentrations,	
  size
distributions,	
  health	
  and	
  functions
of	
  the	
  ash	
  trees	
  inventoried	
  are Example	
  of	
  Inventory	
  Map	
  of	
  Ash	
  Tree	
  Locations
important	
  factors	
  to	
  consider	
  in Onondaga	
  Lake Outlet
making	
  management	
  decisions.

The	
  distribution	
  of	
  ash	
  tree	
  sizes	
  on	
  County-­‐owned	
  property,	
  measured	
  as	
  diameter	
  at	
  breast	
  height,
was	
  found	
  to	
  be	
  typical,	
  with	
  a	
  large	
  percentage	
  of	
  smaller	
  diameter	
  trees	
  (less	
  than	
  12”),	
  and
diminishing	
  numbers	
  of	
  trees	
  as	
  the	
  diameters	
  increased (see	
  figure	
  on	
  following	
  page).

While	
  the	
  County’s	
  ash	
  tree	
  inventory	
  reflects	
  a	
  typical	
  distribution	
  across	
  diameter	
  ranges,	
  certain
locations	
  do	
  reflect	
  notable	
  concentrations	
  of	
  ash	
  trees	
  of	
  particular	
  size	
  ranges,	
  which	
  can	
  be	
  an
important	
  factor	
  in	
  determining	
  how	
  best	
  to	
  manage	
  the	
  ash	
  trees	
  in	
  specific	
  locations.	
  	
  For	
  example,
the	
  overwhelming	
  majority	
  of	
  ash	
  trees	
  along	
  Onondaga	
  Lake	
  Park’s	
  West	
  Shore	
  Trail	
  are	
  less	
  than	
  six
inches	
  in	
  diameter,	
  while	
  the	
  Willow	
  Bay	
  area	
  of	
  Onondaga	
  Lake	
  Park	
  is	
  comprised	
  predominantly	
  of
larger	
  ash	
  trees,	
  which	
  give	
  Willow	
  Bay	
  its	
  character	
  and	
  offers	
  substantial	
  shade	
  to	
  park	
  patrons
picnicking	
  and/or	
  recreating	
  there.	
  	
  Removal	
  of	
  all	
  ash	
  trees	
  in	
  the	
  Willow	
  Bay	
  area	
  would	
  dramatically
alter	
  the	
  character	
  of	
  this	
  intensively	
  used	
  portion	
  of	
  Onondaga	
  Lake	
  Park.

The	
  ash	
  tree	
  inventory	
  also	
  allows	
  the	
  County	
  to	
  identify	
  the	
  number	
  and	
  locations	
  of	
  those	
  ash	
  trees
that	
  are	
  poor	
  candidates	
  for preservation.	
  	
  The	
  current	
  health	
  of	
  an	
  ash	
  tree	
  is	
  an	
  important	
  factor	
  in
considering	
  its	
  suitability	
  for	
  preservation	
  through	
  the	
  use	
  of	
  pesticides.	
  	
  The	
  rate	
  of	
  success	
  in	
  attempts
to	
  preserve	
  ash	
  trees	
  through	
  the	
  use	
  of	
  pesticides	
  can	
  be	
  low	
  for	
  trees that	
  already	
  exhibit	
  damage	
  to
the	
  trunk	
  or	
  decline	
  in	
  leaf	
  canopy.	
  	
  Ash	
  trees	
  exhibiting	
  these	
  characteristics	
  are	
  identified	
  in	
  the
inventory.	
  	
  Appendix	
  A	
  includes	
  a	
  summary	
  of	
  County	
  ash	
  tree	
  inventory	
  data.
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Size	
  Distribution	
  of	
  Ash	
  Trees	
  on	
  County-­‐Owned	
  Property

The	
  rate	
  of	
  success	
  in	
  attempts	
  to	
  preserve	
  ash	
  trees
through	
  the	
  use	
  of	
  pesticides	
  can	
  be	
  low	
  for	
  trees	
  that
already	
  exhibit	
  damage	
  to	
  the	
  trunk	
  or	
  decline	
  in	
  leaf
canopy.	
  	
  Ash	
  trees	
  exhibiting	
  these	
  characteristics	
  are
identified	
  in the	
  inventory. Pictured	
  right	
  is	
  an	
  example
of	
  canopy	
  die	
  back	
  in	
  an	
  ash	
  tree	
  in	
  Onondaga	
  Lake
Park.
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Ash	
  Tree	
  Management	
  Alternatives	
  Available	
  to	
  the	
  County

The	
  goal	
  of	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  cost-­‐effectively:	
  1)	
  ensuring	
  public
safety;	
  and	
  2)	
  retaining	
  some	
  of	
  the	
  ecological	
  and	
  social	
  benefits	
  that	
  the	
  ash	
  trees	
  currently	
  provide.
Ash	
  tree	
  management	
  alternatives	
  available	
  to	
  the	
  County	
  include:

• Do	
  nothing	
  (allow	
  nature	
  to	
  take	
  its	
  course)
• Preemptive	
  removal	
  of	
  all	
  ash	
  trees
• Pre-­‐emptive	
  removal	
  of	
  all	
  ash	
  trees	
  with	
  some	
  percentage	
  of	
  replacement/restoration

plantings
• Inoculation	
  of	
  all	
  ash	
  trees	
  that	
  can	
  be	
  protected	
  from	
  EAB	
  by	
  use	
  of	
  pesticides	
  (again,	
  not	
  all

trees	
  can	
  be	
  saved	
  with	
  inoculation,	
  either	
  because	
  of	
  damage	
  to	
  the	
  tree	
  or	
  existing	
  poor	
  tree
health)

• Some	
  combination	
  of	
  pre-­‐emptive	
  removal,	
  tree	
  replacement	
  and	
  tree	
  preservation	
  through
pesticide	
  inoculation

Policy	
  considerations	
  for	
  establishing	
  ash	
  tree	
  management	
  decisions	
  on	
  County-­‐owned	
  property	
  differ
from	
  one	
  location	
  to	
  the	
  next	
  based	
  on	
  site	
  conditions	
  and	
  use	
  of	
  the	
  site.	
  	
  That	
  is,	
  no	
  single	
  approach	
  is
suitable	
  for	
  all	
  locations.	
  	
  For	
  example,	
  the	
  functions	
  provided	
  by	
  ash	
  trees	
  located	
  on	
  public	
  parkland
are	
  likely	
  different	
  from	
  those	
  provided by	
  ash	
  trees	
  located	
  in	
  highway	
  right-­‐of-­‐ways	
  or	
  adjacent	
  to
emergency	
  communications	
  towers.	
  	
  Further,	
  decisions	
  about	
  how	
  to	
  manage	
  ash	
  trees	
  located	
  in
intensively	
  used	
  areas,	
  such	
  as Oneida	
  Shores Park,	
  will	
  differ	
  from	
  those	
  located	
  in	
  lightly	
  used	
  areas,
such	
  as	
  adjacent	
  to	
  a	
  wastewater	
  pump	
  station.

Option	
  1:	
  Do	
  nothing -­‐ Not	
  an	
  option!

Doing	
  nothing,	
  allowing	
  nature	
  to	
  take	
  its	
  course,	
  is	
  not	
  an	
  option	
  with	
  respect	
  to	
  management	
  of	
  ash
trees	
  on	
  County-­‐owned	
  property	
  with	
  targets	
  in	
  the	
  drop	
  zone.

Existing	
  County	
  policy	
  calls	
  for	
  the	
  removal	
  of	
  any	
  species	
  of	
  tree	
  that	
  poses	
  a	
  hazard	
  to	
  public	
  safety.
Therefore	
  the	
  “do	
  nothing”	
  option	
  would	
  involve	
  removal	
  of	
  ash	
  trees	
  as	
  they	
  die	
  and	
  become	
  a	
  hazard.
Waiting	
  would	
  invariably	
  be	
  more	
  costly	
  than pre-­‐emptive	
  removal,	
  since	
  dead	
  trees	
  are	
  more	
  difficult,
more	
  dangerous	
  and	
  more	
  costly	
  to	
  remove	
  than	
  live	
  trees,	
  and	
  there	
  is	
  no	
  assurance	
  that	
  the	
  County
would	
  be	
  able	
  to	
  keep	
  pace	
  with	
  the	
  rate	
  of	
  ash	
  tree	
  mortality,	
  as	
  witnessed	
  in	
  EAB	
  infested	
  locations	
  in
the	
  Midwest.	
  	
  This	
  approach	
  would	
  result	
  in	
  greater	
  risk	
  to	
  public	
  safety,	
  and	
  is	
  therefore	
  neither	
  a
responsible	
  nor	
  an	
  acceptable	
  option.

Under	
  this	
  alternative,	
  eventually	
  all	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  will	
  suffer	
  EAB	
  mortality,	
  the
functions	
  these	
  trees	
  provide	
  would	
  be	
  lost	
  and	
  removal	
  costs	
  would	
  be	
  greatest.

Option	
  2:	
  Preemptive	
  removal	
  of	
  all	
  ash	
  trees

Preemptive	
  removal	
  of	
  all	
  ash	
  trees	
  on	
  County-­‐owned	
  land -­‐ that	
  is,	
  those	
  with	
  targets	
  in	
  the	
  drop	
  zone -­‐
would	
  involve	
  removing all 46,730 ash	
  trees,	
  preferably	
  before	
  they	
  begin	
  to	
  exhibit	
  decline	
  associated
with	
  infestation	
  by	
  EAB.
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The	
  numbers	
  and	
  concentrations	
  of	
  ash	
  trees,	
  as
well	
  as	
  the	
  sizes	
  and	
  their	
  functions	
  in	
  various
locations	
  throughout	
  the	
  county	
  differ significantly.
Some	
  locations	
  are	
  home	
  to	
  hundreds	
  of	
  densely
clustered,	
  small	
  diameter	
  ash	
  trees	
  (e.g.,	
  Onondaga
Lake	
  Park	
  West	
  Shore	
  Trail	
  and	
  along	
  some	
  highway
right-­‐of-­‐ways),	
  while	
  in	
  other	
  locations	
  large
diameter	
  ash	
  trees	
  are	
  the	
  predominant	
  species
(e.g.,	
  Willow	
  Bay).	
  	
  Still	
  other	
  locations	
  include
sparse	
  populations	
  of	
  ash	
  trees,	
  interspersed	
  with
other	
  species	
  of	
  trees.	
  	
  The	
  nature	
  and	
  extend	
  of
impacts	
  associated	
  with	
  preemptive	
  removal	
  of	
  all
ash	
  trees	
  vary	
  significantly	
  depending	
  upon	
  these
and	
  other	
  factors. Removal	
  of	
  Ash	
  Tree

As	
  noted	
  previously,	
  all	
  trees	
  provide	
  useful	
  functions	
  (e.g.,	
  energy	
  conservation,	
  stormwater
management,	
  air	
  quality	
  benefits,	
  wildlife	
  habitat,	
  carbon	
  sequestration,	
  aesthetics,	
  etc.). Efforts	
  have
been	
  made	
  by	
  others	
  across	
  the	
  country	
  to	
  assign	
  a	
  dollar	
  value	
  to	
  these	
  functions,	
  typically	
  in	
  the
neighborhood	
  of	
  $120/tree	
  per year.	
  	
  The	
  County	
  has	
  not	
  attempted	
  to	
  assign	
  a	
  dollar	
  value	
  for	
  the
functions	
  provided	
  by	
  existing	
  ash	
  trees,	
  but	
  does	
  recognize	
  that	
  there	
  will	
  be	
  costs,	
  real	
  costs,	
  beyond
those	
  of	
  simply	
  physically	
  removing	
  these	
  trees.

Option	
  3:	
  Pre-­‐emptive	
  removal	
  of	
  all	
  ash	
  trees	
  with	
  some	
  replacement/restoration	
  plantings

This	
  alternative	
  is	
  the	
  same	
  as	
  the	
  previous	
  one	
  (preemptive	
  removal	
  of	
  all	
  ash	
  trees)	
  but	
  seeks	
  to
mitigate	
  some	
  of	
  the	
  ecological	
  and	
  cultural	
  impacts	
  associated	
  preemptive	
  removals	
  by	
  replacing	
  some
number	
  of	
  ash	
  trees	
  with	
  new	
  non-­‐invasive,	
  non-­‐host	
  species	
  of	
  trees.	
  	
  This	
  alternative	
  is	
  intended	
  to
“jump	
  start”	
  the	
  restoration	
  of	
  urban	
  forest	
  and	
  lost	
  ecological	
  and	
  cultural	
  functions.	
  	
  	
  The	
  limitation	
  of
this	
  approach	
  is	
  that	
  it	
  will	
  likely	
  be	
  decades	
  before	
  the	
  ecological	
  functions	
  and	
  cultural	
  benefits	
  that
had	
  been	
  provided	
  by	
  large,	
  older	
  ash	
  trees	
  will	
  be	
  restored.

Preemptive	
  removal	
  of	
  all	
  ash	
  trees	
  on
County-­‐owned	
  land	
  would	
  involve
removing all	
  46,730 ash	
  trees,	
  preferably
before	
  they	
  begin	
  to	
  exhibit	
  decline
associated	
  with	
  infestation	
  by	
  EAB,	
  plus	
  the
additional	
  cost	
  of	
  restoration	
  plantings.	
  	
  It
has	
  been	
  estimated	
  that	
  replacement
plantings	
  (including	
  trees	
  stock,	
  materials
and	
  labor	
  at	
  prevailing	
  wage	
  rates)	
  would
cost	
  approximately	
  $350/tree.	
  	
  If	
  the
County	
  were	
  to	
  replace	
  10%	
  of	
  the	
  ash
trees	
  removed	
  preemptively,	
  the	
  cost	
  of
removal	
  and	
  replacement	
  has	
  been
estimated	
  to be	
  approximately	
  $1.5	
  million.
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Option	
  4:	
  Protection	
  or	
  preservation	
  of	
  all	
  healthy	
  ash	
  trees	
  by	
  use	
  of	
  pesticides

Management	
  of	
  Emerald	
  Ash	
  Borer	
  (EAB)	
  has	
  been	
  evolving	
  at	
  a	
  rapid	
  pace	
  since	
  it	
  was	
  first
identified as	
  the	
  cause	
  of	
  widespread	
  ash	
  mortality	
  in	
  the	
  Detroit	
  area	
  in	
  2002.	
  	
  Ash	
  trees	
  are	
  being
successfully	
  treated	
  and	
  protected	
  from	
  EAB with	
  systemic	
  insecticides in	
  many	
  communities	
  in	
  the
Midwest.	
  	
  The	
  term	
  often	
  used	
  in	
  reference	
  to	
  such	
  pesticide	
  treatment	
  is	
  “inoculation.”

As	
  noted	
  before,	
  not	
  all	
  trees	
  can	
  be	
  preserved	
  by	
  inoculation.	
  	
  Trees	
  that	
  already	
  exhibit	
  trunk
and/or	
  canopy	
  damage	
  or decline,	
  often	
  due	
  to	
  something	
  other	
  than	
  EAB,	
  are	
  less	
  likely	
  to	
  survive
infestation	
  by	
  EAB	
  even	
  with	
  inoculation	
  because	
  of	
  the	
  tree’s	
  reduced	
  ability	
  to	
  translocate	
  the
pesticides	
  to	
  all	
  areas	
  of	
  the	
  tree.	
  	
  Based	
  on	
  the	
  inventory	
  data	
  under	
  this	
  alternative	
  the	
  number	
  of
trees	
  deemed	
  to	
  be	
  in	
  good enough	
  health	
  to	
  be	
  considered	
  for preservation	
  by	
  inoculation	
  is
43,869.	
  	
  The	
  balance	
  of	
  trees, 2,861,	
  would	
  be	
  preemptively	
  removed.

The	
  benefit	
  of	
  this	
  approach	
  is	
  that	
  the	
  functions	
  provided	
  by existing	
  “healthy”	
  ash	
  trees	
  would be
preserved	
  until	
  the	
  tree	
  dies	
  of	
  other	
  natural	
  causes.	
  	
  Using	
  this	
  approach	
  it	
  is	
  not	
  necessary	
  to
replace	
  lost	
  functions	
  by	
  planting	
  replacement	
  trees,	
  or	
  waiting	
  decades	
  for	
  replacement	
  trees	
  to
mature	
  and	
  restore	
  lost	
  functions.	
  	
  In	
  contrast	
  to	
  preemptive	
  removal,	
  which	
  represents	
  a	
  one-­‐time
cost,	
  this	
  approach	
  results	
  in	
  a	
  long-­‐term cost as	
  the	
  trees	
  have	
  to	
  be	
  inoculated	
  until	
  their	
  useful
lives	
  expire	
  or	
  until	
  nature	
  or	
  new	
  science	
  leads	
  to	
  alternative,	
  less	
  costly	
  control	
  measures.	
  	
  It
should	
  also	
  be	
  pointed	
  out	
  that	
  preserved	
  trees	
  will	
  continue	
  to	
  grow,	
  and	
  consequently	
  so	
  will	
  the
cost	
  of	
  treatment	
  per	
  tree	
  (treatment	
  costs	
  are	
  based	
  on	
  tree	
  diameter).	
  	
  Over	
  time	
  cost	
  increases
due	
  to	
  tree	
  growth	
  are likely	
  to	
  be offset to	
  some	
  extent by	
  tree	
  losses	
  (that	
  is, as	
  protected	
  ash
trees	
  die	
  of	
  causes	
  other	
  than	
  EAB).

There	
  are	
  two typical types	
  of	
  pesticide	
  treatments	
  for	
  EAB.	
  	
  One	
  type	
  involves applying	
  pesticides
to	
  either	
  the	
  tree	
  bark	
  or	
  to	
  the	
  soil	
  around	
  the	
  tree	
  (e.g., a	
  soil	
  drench product	
  like Imidacloprid).
With	
  this latter system	
  pesticides	
  are	
  injected	
  into	
  the	
  soil	
  where	
  the	
  roots	
  of	
  the	
  trees	
  take	
  up	
  the
pesticide	
  during	
  uptake	
  of	
  soil	
  moisture.	
  	
  The	
  pesticide	
  can	
  be effective	
  at	
  reducing	
  populations	
  of
EAB	
  larvae	
  but	
  does	
  not	
  reduce	
  populations	
  of	
  EAB	
  insects	
  foraging	
  on	
  leaves. The	
  disadvantages	
  of
using	
  a	
  soil	
  drench	
  include:

• Pesticide	
  can	
  bind	
  to	
  the	
  soil.
• Pesticide	
  can	
  be	
  washed	
  away by	
  rain.
• The	
  tree	
  may	
  not	
  take	
  up	
  the	
  pesticide	
  uniformly	
  or	
  at	
  desired	
  amounts.
• There	
  are “per	
  acre”	
  limitations	
  on	
  use	
  for	
  water	
  quality	
  reasons.

The	
  second	
  type	
  of	
  pesticide treatment	
  is	
  systemic	
  injection	
  of	
  trees	
  by	
  directly	
  injecting	
  pesticides
(e.g.,	
  emamectic	
  benzoate) through	
  holes	
  drilled	
  into	
  the	
  lower	
  stem	
  or	
  trunk	
  of	
  the	
  trees.	
  	
  The	
  tree
distributes	
  this	
  type	
  of	
  pesticide	
  throughout	
  the	
  tree,	
  and	
  it	
  is	
  effective	
  at	
  killing	
  both	
  the	
  EAB	
  larvae
in	
  the	
  tree	
  as	
  well	
  as	
  the	
  EAB	
  adults	
  foraging	
  on	
  the	
  green,	
  leafy	
  vegetation	
  in	
  the	
  canopy	
  of	
  the
tree.	
  	
  According	
  to	
  the	
  label,	
  systemic	
  pesticide	
  injection	
  can	
  provide	
  two	
  years	
  of	
  effective
treatment	
  to	
  a	
  tree.	
  	
  Municipalities	
  in	
  the	
  Midwest	
  have	
  reported	
  success	
  (ash	
  tree	
  survival)	
  in
reapplying	
  this	
  type	
  of	
  product	
  every three	
  years instead	
  of	
  every	
  two	
  years.
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All	
  treatments	
  involving	
  the	
  use	
  of	
  pesticides	
  will	
  require	
  posting	
  of	
  pesticide	
  application	
  notification
signs on	
  a	
  minimum of two	
  (2)	
  sides	
  of	
  each	
  tree,	
  or	
  posting	
  of	
  the	
  entire	
  perimeter	
  of	
  the	
  treatment
area	
  for	
  24	
  hours	
  after	
  application.

Option	
  5:	
  Some	
  combination	
  of	
  pre-­‐emptive	
  removal,	
  tree	
  replacement	
  and	
  tree	
  preservation	
  through
inoculation

A	
  final	
  option	
  would	
  be	
  to	
  adopt	
  a	
  balanced	
  or	
  “selective”	
  management	
  approach	
  that	
  would	
  feature
preemptive	
  removal	
  of	
  most	
  ash	
  trees	
  with	
  targets	
  in	
  the	
  drop	
  zone,	
  preservation	
  of	
  selected,	
  high	
  value
ash	
  trees	
  that	
  are	
  able	
  to	
  uptake	
  the	
  systemic	
  trunk	
  injection pesticides	
  (to	
  kill	
  EAB	
  larvae	
  in	
  the	
  wood
and	
  EAB	
  adults	
  eating	
  the	
  green	
  leafy	
  tissue),	
  and	
  mitigation	
  of	
  lost	
  functions by	
  replanting	
  of	
  some
number of	
  new	
  trees	
  using	
  non-­‐host,	
  non-­‐invasive	
  tree	
  species.

The	
  benefit	
  of	
  this	
  balanced	
  approach	
  is	
  that management	
  of	
  ash	
  trees	
  can	
  be	
  optimized	
  at	
  each
location,	
  preserving	
  tree	
  functions	
  where	
  they	
  provide	
  the	
  greatest	
  value,	
  restoring	
  lost	
  canopy	
  over
time	
  in	
  other	
  locations,	
  and	
  preemptively	
  removing	
  less	
  valuable	
  trees	
  before	
  they	
  become	
  a	
  safety
hazard.

Regulatory	
  requirements/considerations

Some	
  aspects	
  of	
  ash	
  tree	
  management	
  are	
  subject	
  to	
  State	
  and	
  Federal	
  regulations,	
  which	
  will	
  generally
fall	
  under	
  the	
  jurisdiction	
  of	
  three	
  State	
  or	
  Federal	
  Agencies:

1) New	
  York	
  State	
  Department	
  of	
  Environmental Conservation	
  (DEC)
2) New	
  York	
  State	
  Department	
  of	
  Agriculture	
  &	
  Markets
3) U.S.	
  Fish	
  &	
  Wildlife	
  Service

The New	
  York	
  State	
  DEC	
  regulates	
  the	
  use	
  of	
  pesticides	
  with	
  respect	
  to	
  applicator	
  certification	
  and
pesticide	
  use	
  notification.	
  	
  The	
  DEC	
  also	
  regulates the	
  movement	
  of	
  ash	
  firewood	
  and	
  protecting
"endangered	
  species" (which	
  in	
  the	
  case	
  of	
  ash	
  trees	
  in	
  Onondaga	
  County	
  involves	
  the	
  presence	
  of
roosting	
  sites	
  for	
  the	
  Indiana	
  Bat	
  and	
  the	
  requirement	
  to	
  limit	
  impacts	
  to	
  this	
  endangered	
  species.).	
  	
  The
State	
  Department	
  of	
  Agriculture	
  &	
  Markets	
  is	
  responsible	
  for	
  regulating	
  the	
  movement	
  of	
  EAB	
  infested
ash wood in	
  all	
  forms	
  (logs,	
  branches,	
  mulch,	
  etc.),	
  and	
  requires	
  those	
  involved	
  in	
  the	
  movement	
  of
infested	
  ash	
  wood	
  to	
  enter	
  into	
  a	
  Quarantine	
  Infested	
  Materials	
  Compliance	
  Agreement	
  in	
  order	
  to	
  slow
the	
  spread	
  of	
  EAB.	
  	
  The	
  U.S.	
  Fish	
  and	
  Wildlife	
  Service	
  is	
  responsible	
  for	
  administering	
  the Federal
Endangered	
  Species	
  Act which, similar	
  to	
  the	
  roll	
  of	
  DEC	
  above, involves	
  the	
  presence	
  of	
  roosting	
  sites
for	
  the	
  Indiana	
  Bat	
  and	
  the	
  requirement	
  to	
  limit	
  impacts	
  to	
  this	
  endangered	
  species.

Timing	
  Considerations

Timing	
  considerations	
  with	
  respect	
  to	
  ash	
  tree	
  management	
  decisions	
  involve	
  the	
  following:

• The	
  location	
  of	
  confirmed	
  EAB	
  infestations	
  within	
  and	
  in proximity	
  to	
  County-­‐owned	
  ash	
  trees
• The	
  age	
  of	
  EAB	
  infestations	
  (which	
  impacts	
  EAB	
  populations,	
  the	
  rate	
  of	
  spread	
  of	
  EAB and	
  their

impact	
  on	
  the	
  rate	
  of ash tree	
  mortality)
• The	
  timing	
  of	
  “treatment”	
  with	
  respect	
  to	
  tree	
  removal,	
  replacement	
  planting	
  and	
  inoculation
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At	
  the	
  time	
  of	
  this	
  writing,	
  EAB	
  has	
  been	
  confirmed	
  in	
  numerous locations	
  within	
  the	
  City	
  of	
  Syracuse,
Eastwood	
  and	
  the	
  Town	
  of	
  DeWitt (see	
  figure	
  on	
  page	
  5).	
  	
  Consequently,	
  decisions	
  with	
  respect	
  to	
  ash
tree	
  preservation/inoculation	
  in	
  proximity	
  to	
  these	
  locations	
  would	
  best	
  be	
  made without	
  delay.

Researchers	
  in	
  the	
  Midwest	
  have	
  established	
  an	
  ash	
  tree	
  mortality	
  curve	
  for	
  areas	
  infested	
  by	
  EAB (see
figure	
  below).	
  	
  These	
  mortality	
  curves	
  indicate	
  that	
  for	
  the	
  first	
  seven	
  years	
  following	
  infestation	
  by	
  EAB
ash	
  tree	
  mortality	
  is	
  approximately	
  10%	
  (that	
  is,	
  one	
  out	
  of	
  10	
  trees	
  will	
  die).	
  	
  During	
  the	
  subsequent	
  five
years	
  (years	
  8-­‐12	
  following	
  initial	
  infestation)	
  ash	
  tree	
  mortality	
  rises	
  to	
  approximately	
  90%	
  (that	
  is,	
  nine
out	
  of	
  ten	
  trees	
  will	
  die).	
  	
  A	
  primary	
  goal	
  of	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  is	
  to	
  carry	
  out
treatments	
  (removal	
  and/or	
  inoculation)	
  before	
  ash	
  tree	
  mortality	
  rates	
  fall	
  within	
  the	
  steep	
  part	
  of	
  the
“death	
  curve.”	
  	
  As	
  the	
  level	
  of	
  EAB	
  infestation	
  increases,	
  ash	
  tree	
  management	
  options	
  available	
  to	
  the
County	
  decrease,	
  essentially	
  because	
  the	
  option	
  to	
  preserve	
  trees	
  becomes	
  less	
  viable.

There	
  is	
  also	
  a	
  “seasonality”	
  to	
  treatment	
  of	
  ash	
  trees	
  with	
  respect	
  to	
  removal,	
  replacement	
  planting
and	
  inoculation	
  with	
  pesticides.	
  	
  Because	
  of	
  the	
  potential	
  presence	
  of	
  the	
  Indiana	
  Bat,	
  tree	
  removals
below	
  the	
  900’	
  elevation	
  might	
  be	
  limited in	
  some	
  locations to	
  the	
  period	
  from	
  November	
  1st to	
  March



13

31st when	
  the	
  bats	
  are	
  in	
  hibernation.	
  	
  Inoculation	
  of	
  selected	
  ash	
  trees	
  is	
  likely	
  to	
  occur	
  in	
  the	
  spring
and	
  summer	
  when	
  the	
  trees	
  can	
  successfully	
  translocate	
  the	
  pesticide	
  to	
  all	
  areas	
  of	
  the	
  tree	
  and	
  the
EAB	
  are	
  likely	
  to	
  be	
  exposed	
  to	
  the	
  product.	
  	
  The	
  timing	
  of	
  planting	
  of	
  replacement	
  trees	
  can	
  vary	
  based
on	
  site	
  conditions	
  and	
  existing	
  weather-­‐related	
  conditions	
  (primarily	
  temperature	
  and	
  precipitation).

Onondaga	
  County	
  Ash	
  Tree Management	
  Strategy

EAB	
  has	
  now	
  been	
  confirmed	
  in	
  Onondaga	
  County,	
  and	
  the	
  prospect	
  of	
  the	
  total	
  loss	
  of	
  ash	
  trees	
  in	
  the
County	
  (approximately	
  1	
  out	
  of	
  every	
  9	
  trees)	
  carries	
  with	
  it	
  potentially	
  significant	
  ecological,
recreational,	
  economic,	
  public	
  safety	
  and quality	
  of	
  life	
  implications.	
  	
  As	
  noted	
  previously,	
  the	
  options
available	
  to	
  the	
  County	
  for	
  dealing	
  with	
  EAB	
  and	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  are	
  relatively
straightforward,	
  and	
  include:	
  1)	
  preemptive	
  removal	
  prior	
  to	
  tree	
  mortality;	
  2)	
  protection	
  and
preservation	
  of	
  ash	
  trees	
  with	
  pesticides;	
  and	
  3)	
  planting	
  of	
  new,	
  non-­‐host	
  trees	
  to	
  replace	
  the	
  functions
provide	
  by	
  some	
  of	
  those	
  trees lost	
  to	
  EAB.

Onondaga	
  County	
  will	
  implement	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree
management	
  strategy	
  that	
  features	
  the	
  following	
  key	
  elements:

1) Preemptive	
  removal	
  of	
  approximately 95%	
  of	
  inventoried	
  ash	
  trees,
phased over	
  a	
  period	
  of	
  10	
  years	
  (a	
  little	
  over 44,000	
  trees)

2) Replacement	
  of approximately	
  10%	
  of	
  removed	
  trees, primarily	
  in	
  the
County	
  parks	
  and	
  urbanized	
  portions	
  of	
  drainage	
  districts, with	
  non-­‐
invasive,	
  non-­‐host tree	
  species (a	
  little	
  over 4,400	
  replacement	
  trees).
Replacement	
  plantings	
  will	
  be phased	
  over	
  10	
  years.

3) Preservation	
  of approximately 5%	
  of	
  inventoried	
  ash	
  trees -­‐ carefully
chosen,	
  high	
  value trees	
  that	
  provide	
  significant	
  amenities -­‐ for	
  up	
  to	
  25
years (approximately	
  2,300	
  ash	
  trees).

Preemptive	
  Removal

A	
  majority	
  of	
  ash	
  trees	
  on County-­‐owned	
  land	
  will	
  be	
  preemptively	
  removed	
  over	
  a	
  ten	
  year	
  period
between	
  2014	
  and	
  2024	
  so	
  that	
  these	
  ash	
  trees	
  will	
  not	
  become	
  a	
  safety	
  hazard	
  to	
  the	
  public	
  or County
personnel.	
  	
  The	
  decision	
  to	
  opt	
  for	
  this	
  amount	
  and	
  rate	
  of	
  removal	
  includes:

• Many of	
  the	
  ash	
  trees	
  are	
  small	
  diameter	
  (almost	
  30,000	
  of	
  the	
  approximately	
  46,740
inventoried	
  trees	
  are	
  8”	
  or	
  less	
  in	
  diameter. Removal	
  of	
  these	
  trees	
  before	
  they	
  grow	
  to
maturity	
  will	
  reduce	
  costs	
  over	
  the	
  long	
  term.

• Because so	
  many	
  of these trees	
  are	
  small,	
  the	
  loss	
  of	
  canopy	
  and	
  tree	
  function	
  is	
  relatively
modest	
  and	
  can	
  be	
  replaced	
  relatively	
  quickly.
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• As	
  many as	
  8,000 of	
  the	
  trees in	
  the	
  inventory are	
  not	
  suitable	
  for	
  preservation	
  because	
  of
existing	
  impairments	
  in	
  the	
  trunk	
  or	
  canopy, which	
  would	
  likely limit	
  the	
  success	
  rate	
  of	
  efforts
to	
  preserve	
  them.

• While	
  the	
  “annual	
  cost”	
  to	
  remove	
  these	
  trees	
  over	
  a	
  ten	
  year	
  period	
  is	
  estimated	
  to	
  be	
  greater
than	
  the	
  estimated	
  annual	
  cost	
  of	
  preservation	
  through	
  inoculation,	
  the	
  total	
  or “cumulative”
estimated	
  cost	
  for	
  removal over	
  10	
  years is	
  less	
  than	
  the	
  long-­‐term	
  cost	
  of	
  preserving	
  this
number	
  of	
  trees over	
  25	
  years (see	
  cost	
  curves	
  in	
  Appendix	
  B).

While	
  these	
  same	
  considerations	
  might	
  argue	
  for	
  more	
  rapid	
  removal	
  of	
  these	
  trees	
  (e.g.,	
  in	
  five	
  years
rather	
  than	
  ten	
  years)	
  constraints	
  imposed	
  by	
  the	
  availability	
  of	
  qualified	
  technicians	
  to	
  perform	
  safe
removals,	
  by	
  the	
  presence	
  of	
  overhead	
  and	
  underground	
  utilities,	
  by	
  the	
  presence	
  of	
  the	
  public	
  (using
County	
  roads	
  and	
  parkland),	
  by	
  regulatory constrains	
  (e.g.,	
  the	
  protection	
  of	
  the	
  Indiana	
  Bat	
  during
roosting	
  season), by	
  the	
  availability	
  of	
  wood	
  utilization	
  and/or	
  disposal	
  options,	
  and	
  the	
  ability	
  to
oversee	
  and	
  monitor	
  tree	
  removal	
  operations	
  is likely	
  to	
  make	
  it	
  impractical	
  to	
  remove	
  targeted	
  trees	
  at
a	
  much	
  more	
  rapid	
  rate.

The	
  cost	
  for	
  removal	
  of	
  approximately	
  44,000+ ash	
  trees	
  on	
  County-­‐owned	
  property	
  over	
  10	
  years	
  is
projected	
  to	
  be $9.6 million.	
  	
  This	
  is	
  based	
  on	
  bid	
  rates	
  obtained	
  for	
  tree removals	
  in	
  January	
  2014,	
  and
a	
  conservative annual tree growth	
  rate	
  of	
  approximately	
  ½”	
  per	
  year	
  over	
  ten	
  years	
  (removal	
  costs	
  are
based largely on	
  tree	
  size;	
  diameter	
  at	
  breast	
  height).

The	
  County	
  will target	
  as	
  an	
  early	
  priority for	
  removal those	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  in
closest	
  proximity	
  to	
  know	
  EAB	
  infestations.	
  	
  At	
  the	
  time	
  of	
  this	
  writing	
  that	
  includes	
  ash	
  trees	
  within
County	
  right-­‐of-­‐ways	
  in	
  the	
  Towns	
  of	
  DeWitt	
  and	
  Salina,	
  and	
  includes	
  Onondaga	
  Lake	
  and	
  Hopkins	
  Road
Parks.

Future	
  removals	
  in	
  County	
  parks,	
  on	
  County	
  campuses,	
  adjacent	
  to	
  County	
  facilities	
  (e.g.,	
  pump	
  stations
or	
  communications	
  towers)	
  and	
  along	
  County	
  highway	
  right-­‐of-­‐ways	
  will	
  occur	
  where	
  proximity	
  to	
  pest
infestations	
  and	
  pest	
  pressure	
  is	
  greatest,	
  with	
  the	
  goal	
  of	
  removing	
  as	
  many	
  trees	
  as	
  possible	
  before
EAB	
  infestations	
  kill	
  the	
  trees.

To	
  this	
  end,	
  monitoring	
  will	
  continue	
  to	
  be	
  an	
  integral	
  part	
  of	
  the	
  County’s	
  ash	
  tree	
  management
strategy.	
  	
  In	
  addition	
  to	
  the	
  use	
  of	
  “purple	
  traps”	
  and/or	
  any	
  new	
  EAB	
  detection	
  methods	
  developed	
  in
the	
  years	
  ahead,	
  the	
  County	
  will	
  train	
  field	
  staff	
  in	
  key	
  departments	
  (Parks,	
  Transportation,	
  Water
Environment	
  Protection)	
  on	
  ash	
  tree	
  identification	
  and	
  symptoms	
  to	
  look	
  for	
  that would indicate	
  the
likelihood	
  of EAB	
  infestations.

Management	
  of	
  Wood	
  Waste

Management	
  of	
  wood	
  waste	
  associated	
  with	
  the	
  removal	
  of	
  such	
  large	
  quantities	
  of	
  ash	
  trees	
  is	
  an
important	
  consideration	
  in	
  developing	
  a	
  management	
  strategy.	
  	
  Ash	
  wood	
  is	
  a	
  valuable	
  hardwood	
  used
to	
  make	
  such	
  things	
  as	
  furniture,	
  wood	
  veneer,	
  tool	
  handles and	
  baseball	
  bats.

However,	
  not	
  all	
  ash	
  trees	
  are	
  suitable	
  for	
  use	
  in	
  processing	
  ash	
  wood	
  into	
  such	
  products.	
  	
  The	
  vast
majority	
  of	
  ash	
  trees	
  to	
  be	
  managed	
  by	
  the	
  County	
  in	
  implementing	
  this	
  strategy	
  are	
  part	
  of	
  the	
  urban
forest,	
  and	
  not	
  part	
  of	
  a	
  remote	
  or	
  isolated	
  timber	
  stand.	
  	
  As	
  a	
  consequence,	
  a	
  majority	
  of	
  these	
  trees



15

are	
  small	
  diameter,	
  and	
  not	
  typically	
  sought	
  by	
  milling	
  operations	
  (almost	
  30,000	
  of	
  the	
  approximately
46,730	
  inventoried	
  trees	
  are less	
  than 8”	
  in	
  diameter).

Most	
  of	
  the	
  trees	
  in County	
  parks,	
  on	
  County	
  campuses	
  and	
  along	
  County	
  right-­‐of-­‐ways	
  are	
  “open
grown,”	
  and	
  often	
  exhibit	
  features	
  not	
  found	
  in	
  forest	
  grown	
  trees.	
  	
  Open	
  grown	
  trees	
  often	
  exhibit
multiple	
  stems and	
  many	
  large	
  limbs	
  that	
  originate	
  low	
  on	
  the	
  trunks.	
  	
  Because	
  of the	
  availability	
  of
more	
  sunlight	
  in	
  open	
  grown	
  settings,	
  the	
  trees	
  often	
  have	
  co-­‐dominant	
  stems	
  very	
  low	
  in	
  the	
  trunk
rather	
  than	
  higher	
  in	
  the	
  trees,	
  which	
  can	
  also	
  result	
  in	
  “bark	
  inclusion”	
  and	
  weak structure.	
  	
  It	
  is	
  not
uncommon	
  for	
  urban	
  trees	
  to include	
  foreign	
  objects,	
  such	
  as nails	
  and	
  other	
  metal	
  objects that	
  pose	
  a
concern	
  to	
  mill	
  operators	
  due	
  to	
  the	
  damage	
  such	
  objects	
  cause	
  to	
  expensive	
  saw	
  blades	
  and	
  the
hazards	
  they	
  pose	
  for	
  mill	
  workers.

As	
  a	
  consequence,	
  a	
  significant	
  portion	
  of	
  the	
  wood waste	
  generated	
  from	
  the	
  County’s	
  ash	
  tree
management	
  strategy,	
  as	
  a	
  practical	
  matter,	
  will	
  likely	
  be used	
  for	
  firewood	
  or	
  turned	
  into	
  mulch.
Ultimately,	
  all	
  wood	
  waste	
  will	
  be	
  beneficially	
  used	
  one	
  way	
  or	
  another. Tree	
  removal	
  bid	
  documents
will	
  be	
  written	
  in	
  such	
  a	
  way	
  as	
  to	
  maximize	
  the	
  potential	
  for	
  reuse	
  of	
  wood	
  waste	
  in	
  an	
  effort	
  to
minimize wood	
  waste	
  disposal costs and	
  maximize	
  reuse	
  of	
  the	
  wood.

Replacement	
  of	
  Lost	
  Canopy

As	
  noted	
  earlier,	
  all	
  trees	
  provide	
  useful	
  or	
  valuable	
  functions.	
  	
  However,	
  some	
  are	
  clearly	
  more	
  useful
and/or	
  valuable	
  than	
  others.	
  	
  Restoration	
  of	
  lost	
  value	
  and	
  functions	
  through	
  replacement	
  plantings	
  in
strategic	
  locations	
  is	
  a	
  vital	
  element	
  of	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy.	
  	
  The	
  County	
  has
established	
  as	
  a	
  goal	
  the	
  replacement	
  of	
  10%	
  of	
  preemptively	
  removed	
  ash	
  trees	
  with	
  non-­‐invasive,
non-­‐host	
  species.	
  	
  These	
  replacement	
  trees	
  will	
  be	
  planted	
  either	
  in	
  locations	
  where	
  the	
  lost	
  function	
  is
critical,	
  or	
  in	
  locations	
  where	
  they	
  will	
  provide	
  the	
  greatest	
  value,	
  such	
  as	
  in	
  County	
  parks.

Species	
  Selection

As	
  noted	
  previously,	
  a	
  meeting	
  was	
  held	
  on	
  October	
  29,	
  2013	
  at	
  the	
  Onondaga	
  Lake	
  Park	
  office	
  with
various	
  groups	
  to	
  discuss	
  an	
  ash	
  tree	
  replacement	
  strategy	
  specifically	
  in	
  Onondaga	
  Lake	
  Park.	
  	
  Meeting
attendees	
  helped	
  develop	
  a	
  list	
  of	
  native	
  species	
  to	
  include	
  in	
  the	
  park	
  planting	
  plan.

The	
  following	
  goals	
  emerged	
  from	
  this	
  discussion,	
  and	
  can	
  and	
  should	
  be	
  applied	
  in	
  other	
  locations
selected	
  for	
  replacement	
  plantings:	
  1)	
  Maximize	
  diversity	
  of	
  tree	
  species;	
  2) Ensure	
  that	
  selected	
  species
appear	
  on	
  the www.urbantree.org/list website;	
  3)	
  Ensure	
  that	
  none	
  of	
  the	
  selected	
  species	
  are
identified	
  on	
  the	
  NYSDEC	
  list	
  of	
  invasive	
  terrestrial	
  shrub	
  and	
  tree	
  species;	
  4)	
  Select	
  species	
  that	
  are	
  best
suited	
  to	
  the	
  site	
  to	
  facilitate	
  long-­‐term	
  success	
  while	
  at	
  the	
  same	
  time	
  minimizing	
  annual	
  and	
  long-­‐term
maintenance	
  requirements;	
  and	
  5)	
  Source	
  planting	
  stock	
  from	
  nurseries	
  rearing	
  trees	
  in	
  a	
  gravel	
  bed
system	
  in	
  the	
  USDA	
  plant	
  hardiness	
  zone	
  5b. The	
  County	
  will	
  strive	
  to	
  use these	
  criteria in	
  selecting
replacement	
  tree species.

Preservation	
  of	
  High	
  Value	
  Ash	
  Trees	
  through	
  Inoculation

Again,	
  all	
  trees	
  provide	
  useful	
  or	
  valuable	
  functions,	
  but	
  some	
  are	
  clearly	
  more	
  useful	
  and/or	
  valuable
than	
  others.	
  	
  Some	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  provide	
  valuable	
  functions	
  that	
  cannot	
  be	
  readily
replaced	
  if	
  removed.	
  	
  These	
  do	
  not	
  constitute	
  a	
  majority	
  of	
  County-­‐owned	
  ash	
  trees,	
  but	
  rather a	
  select
group.	
  	
  The	
  County	
  will attempt	
  to preserve approximately	
  2,300	
  carefully	
  chosen,	
  high	
  value	
  ash	
  trees
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that	
  provide	
  significant	
  amenities	
  for	
  up	
  to	
  25	
  years.	
  	
  25	
  years	
  is	
  viewed	
  to	
  be	
  a	
  realistic	
  planning
horizon,	
  during	
  which	
  time	
  it	
  is	
  understood that:	
  1) Some of	
  the	
  trees	
  selected	
  for	
  preservation	
  will
suffer	
  mortality	
  due	
  to	
  factors	
  other	
  than	
  EAB;	
  2)	
  Pest	
  pressure	
  will	
  diminish	
  over	
  time	
  due	
  to	
  loss	
  of
food	
  source;	
  3)	
  The	
  science	
  and	
  understanding	
  of	
  EAB	
  is	
  likely	
  to	
  lead	
  to	
  improved,	
  more	
  cost-­‐effective
control	
  measures;	
  and	
  4)	
  Nature	
  might respond	
  in	
  some	
  unanticipated	
  manner	
  that	
  serves	
  to	
  diminish
EAB	
  populations	
  and/or	
  enhance	
  ash	
  tree	
  resistance	
  to	
  EAB.

Because	
  preservation	
  of	
  ash	
  trees	
  represents	
  an	
  on-­‐going,	
  long-­‐term	
  cost,	
  the	
  decision	
  to	
  preserve	
  any
given	
  ash	
  tree	
  must	
  be	
  made	
  judiciously.	
  	
  Only	
  those	
  ash	
  trees	
  that	
  are	
  recognized	
  to	
  be	
  of particular
value	
  will	
  be	
  preserved.	
  	
  The	
  following	
  criteria	
  have	
  been	
  established	
  to	
  identify	
  those	
  ash	
  trees	
  on
County-­‐owned	
  land	
  that	
  will	
  be	
  candidates	
  for	
  preservation:

• Ash	
  trees	
  exhibiting	
  health	
  characteristics	
  supporting	
  a	
  high	
  probability	
  of	
  success/survival.

• Ash	
  trees	
  in	
  locations	
  characterized	
  by	
  intensive	
  use	
  by	
  the	
  public,	
  and	
  where	
  such	
  intensive
public	
  use	
  is	
  due,	
  at	
  least	
  in	
  part,	
  to	
  the	
  presence	
  of	
  the	
  ash tree(s)	
  and	
  the	
  function/value	
  the
tree(s)	
  provide	
  at	
  that	
  location.

• Ash	
  trees	
  that	
  serve	
  to
protect	
  a	
  County	
  asset	
  from
damage or	
  harm	
  (such	
  as	
  lake
shore, creek	
  bank	
  stabilization or
a	
  drainage	
  district)	
  that	
  cannot
be	
  cost-­‐effectively	
  achieved	
  in
some other	
  manner.

• Ash	
  trees	
  which	
  are
likely	
  to	
  provide	
  savings	
  in
energy	
  use	
  in	
  buildings	
  due	
  to
shading	
  in	
  the	
  summer	
  and/or
that	
  serve	
  as	
  a	
  barrier	
  to	
  wind	
  in
the	
  winter.

• Ash	
  trees	
  that	
  serve	
  as
unique	
  habitat	
  to	
  rare	
  or
endangered	
  species,	
  such	
  as
eagles.

“Tagged”	
  ash	
  trees	
  in	
  the	
  Willow	
  Bay	
  Area	
  in	
  Onondaga	
  Lake	
  Park

• Ash	
  trees	
  located	
  proximate	
  to	
  future	
  EAB	
  infestations	
  that,	
  if	
  inoculated,	
  could	
  serve	
  to	
  slow
the	
  spread	
  of	
  the	
  beetle	
  to	
  other	
  areas.

• Healthy	
  ash	
  trees	
  in	
  locations	
  that	
  create difficulties	
  for	
  removal	
  (due	
  to	
  access	
  or	
  infrastructure
issues)	
  that would	
  likely	
  involve	
  high	
  removal costs.

• Healthy	
  ash	
  trees	
  in	
  unique	
  or	
  special	
  setting,	
  such	
  as	
  cemeteries,	
  where	
  removal	
  of	
  a	
  particular
tree	
  might	
  be	
  considered	
  unfitting.
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Trees	
  with	
  the	
  following	
  characteristics	
  are not viewed	
  as	
  good candidates	
  for	
  preservation:

• Where	
  nearly	
  comparable	
  function(s)	
  are	
  provided	
  by	
  adjacent,	
  non-­‐host	
  trees,	
  and	
  tree
functions	
  will	
  essentially	
  be	
  preserved	
  even	
  with	
  removal	
  of	
  the	
  ash	
  tree(s),	
  an	
  ash	
  tree	
  or	
  trees
within	
  such	
  a	
  cluster	
  will	
  not	
  be	
  preserved.

• Trees	
  with	
  canopy	
  decline	
  greater	
  than	
  40%	
  and/or
extensive	
  trunk	
  damage

• Trees	
  exhibiting	
  excessive	
  lean

• Trees	
  exhibiting	
  storm	
  damage	
  and/or	
  that	
  are
structurally	
  unsound

• Trees	
  with	
  power lines	
  overhead

• Trees	
  with	
  roots	
  that	
  threaten	
  nearby	
  infrastructure	
  or	
  other
assets	
  (e.g.,	
  trail)

• Trees	
  with	
  co-­‐dominant	
  stems

• Small	
  diameter	
  trees	
  (<12”)

• Very	
  large	
  diameter	
  trees	
  (>36”)	
  at	
  the	
  outset	
  of	
  the
preservation	
  program

Photo	
  by: University	
  of	
  Florida
Dept. of	
  Environmental	
  Horticulture

Some	
  towns	
  within	
  the	
  County	
  have	
  expressed	
  an	
  interest	
  in	
  preserving	
  selected	
  ash	
  trees	
  along	
  County
highway	
  right-­‐of-­‐way	
  within	
  their	
  municipality.	
  	
  It	
  is	
  the	
  County’s	
  intent	
  to allow	
  municipalities
interested	
  in	
  preserving	
  selected	
  ash	
  trees	
  along	
  County	
  highway	
  right-­‐of-­‐ways	
  if	
  the	
  municipality	
  enters
into	
  an	
  inter-­‐municipal	
  agreement	
  with	
  the	
  County	
  and	
  agrees	
  to	
  pay	
  the	
  cost	
  of	
  inoculating	
  selected
trees.

Selection	
  of	
  Pesticide	
  Product

There	
  are	
  a	
  limited	
  number	
  of	
  pesticide	
  products	
  available	
  to	
  the	
  County	
  to	
  protect	
  ash	
  trees	
  on	
  County-­‐
owned	
  land	
  from	
  EAB. These	
  were	
  described	
  on	
  page	
  10.

Experience	
  in	
  other	
  locations	
  that	
  have already been	
  facing	
  EAB	
  infestations	
  for several	
  years	
  now
indicates	
  that	
  use	
  of	
  emamectin	
  benzoate	
  provides	
  the	
  most	
  effective	
  protection	
  against	
  EAB,	
  and	
  is	
  the
only	
  trunk	
  injected	
  product	
  currently	
  available	
  that	
  is	
  labeled	
  for	
  two	
  years	
  of	
  protection.	
  	
  Recent
research	
  findings	
  have	
  demonstrated	
  that	
  emamectin	
  benzoate	
  has	
  provided	
  reliable	
  protection	
  for
three	
  years,	
  and	
  in	
  some	
  cases	
  (where	
  infestation	
  pressure	
  is	
  slight)	
  potentially	
  for	
  as	
  many	
  as	
  four
years.
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Another	
  “injected”	
  EAB	
  pesticide	
  product	
  available	
  to	
  the	
  County	
  is	
  imidicloprid,	
  but	
  this	
  product
provides	
  only	
  one	
  year	
  of	
  protection	
  against	
  EAB,	
  and	
  has	
  “per	
  acre	
  limitations”	
  on	
  use	
  (that	
  is,	
  there	
  are
limits	
  to	
  the	
  number	
  of	
  trees	
  that	
  can	
  receive	
  the	
  product	
  within	
  a	
  given	
  area).

Because	
  the	
  advantages	
  afforded	
  by	
  ememectin	
  benzoate	
  (injected	
  directly	
  into	
  the	
  tree,	
  2-­‐3	
  years	
  of
protection	
  and	
  no	
  acreage	
  limitation),	
  and	
  the	
  potentially	
  significant	
  disadvantages	
  associated	
  with
alternative	
  products	
  (applied	
  to	
  the	
  soil,	
  shorter	
  period	
  of	
  effectiveness	
  and	
  limitations	
  on	
  the	
  area	
  over
which	
  it	
  can	
  be	
  applied),	
  the	
  County	
  will	
  use	
  ememectin	
  benzoate	
  to	
  protect	
  ash	
  trees	
  selected	
  for
preservation	
  on	
  County-­‐owned	
  land.

All	
  treatments	
  involving	
  the	
  use of	
  pesticides	
  will	
  require	
  posting	
  of	
  pesticide	
  application	
  notification
signs	
  on	
  a	
  minimum of two	
  (2)	
  sides	
  of	
  each	
  tree,	
  or	
  posting	
  of	
  the	
  entire perimeter	
  of	
  the	
  treatment
area for	
  24	
  hours	
  after	
  application. All	
  products	
  will	
  be	
  applied	
  by	
  applicators	
  certified	
  by	
  the	
  State	
  of
New	
  York.

In	
  general,	
  one	
  third	
  of	
  the	
  trees	
  selected	
  for	
  preservation	
  on	
  County-­‐owned	
  property	
  will	
  be	
  inoculated
each	
  year. Where	
  applied,	
  inoculations	
  will	
  be	
  distributed	
  roughly	
  evenly	
  geographically	
  in	
  order	
  to
maximize	
  effectiveness.	
  	
  This	
  is	
  because	
  research	
  has	
  shown	
  that	
  having	
  inoculated	
  trees	
  adjacent	
  to
unprotected	
  trees	
  serves	
  to	
  limit	
  the	
  growth	
  of	
  EAB	
  populations,	
  limit	
  the	
  intensity	
  of	
  infestations	
  in
adjacent	
  trees	
  and	
  to	
  slow	
  the	
  spread	
  of	
  EAB	
  to	
  other	
  locations.	
  	
  Even	
  if	
  EAB	
  were	
  to	
  infest	
  unprotected
adjacent	
  trees,	
  if	
  the	
  infestation	
  is	
  not	
  severe,	
  treating	
  such	
  trees	
  within	
  one	
  or	
  two	
  years	
  is	
  likely	
  to
provide	
  adequate	
  protection	
  to	
  achieve	
  survival.	
  	
  In	
  the	
  event	
  infestation	
  pressure	
  is	
  found	
  to	
  be	
  more
intense	
  than	
  expected,	
  the	
  number	
  of	
  inoculations	
  in	
  such	
  locations	
  will	
  be	
  increased	
  in	
  the	
  second	
  year.
By	
  the	
  third	
  year	
  it	
  is	
  expected	
  that	
  all	
  trees	
  identified	
  for	
  preservation	
  in	
  a	
  particular	
  location	
  will	
  have
adequate	
  protection	
  to	
  allow	
  for	
  on-­‐going	
  inoculations	
  of	
  each	
  tree	
  every	
  third	
  year.

Inoculations	
  of	
  selected	
  ash	
  trees	
  are	
  expected	
  to	
  continue	
  until	
  a	
  tree	
  becomes	
  a	
  hazard	
  for	
  reasons
other	
  than	
  EAB	
  (e.g.,	
  damage	
  due	
  to	
  wind,	
  lightning	
  or	
  disease),	
  or	
  until	
  for	
  some	
  reason	
  the	
  tree	
  no
longer	
  provides	
  the	
  special	
  function(s)	
  which	
  led	
  to	
  its	
  selection	
  for	
  preservation.

There	
  is	
  some	
  evidence	
  that	
  once	
  the	
  initial	
  wave	
  of	
  EAB	
  move	
  through	
  an	
  area,	
  infestation	
  pressure
drops	
  off	
  and	
  the	
  frequency	
  of	
  inoculation	
  applications	
  can	
  be	
  reduced. It	
  is	
  also	
  hoped	
  that	
  over	
  time
other	
  cost-­‐effective	
  alternatives	
  to	
  managing	
  EAB	
  or	
  protecting	
  ash	
  trees	
  from	
  EAB	
  will	
  become
available.

Strategy Implementation -­‐ Projected	
  Costs	
  and	
  Schedule

As	
  stated	
  previously,	
  the	
  County’s	
  strategy	
  reflects	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree	
  management
strategy	
  that	
  allows	
  for	
  the	
  preservation	
  of approximately 2,300	
  carefully	
  chosen,	
  high	
  value	
  ash	
  trees
that	
  provide	
  significant	
  amenities	
  (approximately	
  5%	
  of	
  the	
  ash	
  trees	
  inventoried	
  on	
  County-­‐owned
property),	
  while	
  preemptively	
  removing	
  the	
  balance	
  of	
  ash	
  trees	
  (approximately	
  44,000	
  trees)	
  over	
  a
period	
  of	
  10	
  years	
  (approximately	
  4,400	
  trees	
  per	
  year)	
  that	
  would	
  otherwise	
  eventually	
  pose	
  a	
  safety
hazard	
  to	
  the	
  public.	
  	
  Loss	
  of	
  the	
  functional	
  value	
  of	
  trees	
  due	
  to	
  preemptive	
  removals	
  (shade,	
  habitat,
stormwater	
  management,	
  etc.)	
  will	
  be	
  partially	
  offset	
  by	
  planting approximately	
  4,400	
  replacement
trees	
  phased	
  over	
  10	
  years	
  (approximately	
  10%	
  of	
  the	
  ash	
  trees	
  lost	
  due	
  to	
  preemptive	
  removal	
  or	
  EAB
mortality).
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To	
  carry	
  out	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy,	
  the	
  County	
  Office	
  of	
  Environment	
  will	
  enter
into	
  an	
  Agreement	
  with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation	
  District	
  (SWCD)	
  to	
  prepare	
  bid
documents,	
  administer	
  contracts	
  with	
  vendors	
  and to	
  oversee	
  tree	
  removal	
  and	
  replacement.	
  	
  The
SWCD	
  will	
  also	
  assist	
  the	
  County	
  with	
  other	
  EAB	
  associated	
  activities	
  such	
  as	
  monitoring	
  for	
  infestations,
community	
  outreach	
  and	
  coordination	
  with	
  other	
  municipalities	
  within	
  the	
  county.	
  	
  It	
  is	
  estimated	
  that
the	
  cost	
  for	
  the	
  SWCD	
  to	
  provide	
  these	
  services	
  to	
  the	
  County	
  will	
  be	
  $80,000/year. Though	
  not	
  part	
  of
these	
  administrative	
  and	
  oversight	
  costs,	
  it	
  is	
  also	
  expected	
  that	
  the	
  SWCD	
  will	
  be	
  responsible	
  for
inoculating	
  trees	
  selected	
  for	
  preservation.

In	
  order	
  to	
  project other costs	
  for	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy, the	
  County	
  developed	
  a
model	
  that	
  takes	
  into	
  account	
  the	
  following	
  factors:

• The	
  current	
  cost	
  of	
  tree	
  removal	
  (based	
  on recent	
  bid	
  prices),	
  which	
  is tied	
  to	
  tree	
  diameter	
  at
breast	
  height,	
  management	
  of	
  wood	
  waste	
  and	
  stump	
  grinding	
  costs,	
  as	
  well	
  as	
  tree	
  growth	
  (to
account	
  for	
  increasing	
  costs	
  associated	
  with	
  removing larger	
  diameter	
  trees	
  over	
  time).

• The	
  number	
  and	
  cost	
  of	
  replacement	
  trees	
  expected	
  to	
  be	
  planted	
  over	
  a	
  10	
  year	
  period
(including tree	
  stock,	
  materials	
  and	
  labor).

• The	
  anticipated	
  cost	
  for	
  inoculation	
  of	
  trees	
  selected	
  for	
  preservation	
  over	
  a	
  25	
  year	
  period
(including	
  increasing	
  costs	
  associated	
  with	
  tree	
  growth	
  over	
  time).

The	
  projected	
  cost	
  to	
  carry	
  out	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  over	
  the	
  next	
  25	
  years	
  is
approximately	
  $13.5	
  million,	
  $15.3	
  million	
  if	
  paid	
  for	
  through	
  the	
  issuance	
  of	
  bonds.	
  	
  In	
  round	
  numbers,
estimated	
  ash	
  tree	
  management	
  costs	
  include:

Estimated	
  tree	
  removal	
  costs	
  (over	
  10	
  years): $	
  	
  9.6	
  million
Estimated	
  tree	
  replacement	
  costs	
  (over	
  10	
  years)	
  : $	
  	
  1.5	
  million
Estimated	
  tree	
  inoculation	
  costs	
  (over	
  25	
  years): $	
  	
  1.6	
  million
Estimated	
  administrative/oversight	
  costs	
  (over	
  10	
  years) $ .8	
  million
Estimated	
  total	
  cost	
  (over	
  25	
  years): $13.5	
  million
Estimated	
  cost	
  to	
  retire	
  debt	
  if	
  bonds	
  are	
  issued: $	
  	
  	
  1.8	
  million
Estimated	
  total	
  cost	
  if	
  bonds	
  are	
  issued: $15.3	
  million

Additional	
  information	
  regarding	
  annual	
  and	
  cumulative	
  costs for	
  strategy	
  implementation is provided	
  in
Appendix	
  B.

Plan	
  for	
  Flexibility

The	
  goal	
  of	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy	
  is	
  to	
  ensure	
  the	
  health	
  and	
  safety	
  of	
  the	
  public
and	
  County	
  employees,	
  and	
  to	
  mitigate	
  the	
  cultural	
  and	
  ecological	
  impacts	
  of	
  EAB	
  on	
  County-­‐owned
land.	
  	
  The	
  proposed	
  strategy	
  calls	
  for	
  a	
  balanced	
  or	
  “selective”	
  approach	
  that,	
  over	
  the	
  next	
  25	
  years	
  is
intended	
  to	
  allow	
  for	
  the	
  preservation	
  of	
  high	
  value	
  ash	
  trees,	
  preemptively	
  remove	
  trees	
  that	
  will
eventually	
  pose	
  a	
  safety	
  hazard,	
  and	
  to partially offset	
  the	
  loss	
  of	
  the	
  functional	
  values	
  provided	
  by	
  the
trees	
  selected	
  for	
  preemptive	
  removal	
  by	
  replacing	
  10%	
  of	
  them.

It	
  must	
  be	
  recognized	
  that	
  nature,	
  in	
  this	
  case	
  the	
  emerald	
  ash	
  borer,	
  does	
  not	
  always	
  accommodate
even	
  the	
  best	
  laid	
  plans.	
  	
  EAB	
  infestations	
  could	
  move	
  at	
  a	
  more	
  rapid	
  rate	
  than	
  expected,	
  and	
  require
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some	
  flexibility	
  in	
  order	
  to	
  achieve	
  the	
  stated	
  objectives,	
  particularly	
  public	
  safety.	
  	
  Schedules	
  should	
  be
viewed	
  as	
  tentative	
  and	
  subject	
  to	
  change,	
  depending	
  primarily	
  upon	
  observed	
  pest	
  pressure	
  and	
  where
it	
  is	
  occurring.

Management	
  of	
  Ash	
  Trees	
  in	
  County-­‐owned	
  Timber	
  Stands

This	
  strategy	
  is	
  aimed	
  at	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  with	
  targets	
  in	
  the	
  drop	
  zone	
  (Drop
zone:	
  Where	
  tree	
  limbs	
  and	
  tree	
  trunks	
  are	
  likely	
  to	
  fall;	
  Targets:	
  People,	
  structures,	
  trails	
  or	
  roads,
parking	
  lots,	
  utilities	
  and	
  other	
  assets),	
  rather	
  than	
  ash	
  trees	
  in “timber	
  stands” on	
  County-­‐owned	
  land.
As	
  of	
  this	
  writing,	
  the	
  County	
  has	
  had	
  its	
  forestry	
  services	
  expert,	
  Forecon, investigate	
  opportunities	
  for
harvesting	
  ash-­‐heavy	
  timber	
  stands	
  in	
  Highland	
  Forest	
  and	
  Spafford	
  Forest as	
  a	
  consideration	
  in
management	
  of	
  EAB-­‐related	
  issues. Where	
  such	
  harvesting	
  supports	
  sustainable	
  forest	
  management
practices, harvesting has	
  been	
  and should continue	
  to be	
  pursued.

It	
  should	
  be	
  noted	
  that	
  in	
  considering	
  the	
  harvesting	
  of	
  ash	
  in	
  timber	
  stands	
  as	
  a	
  possible	
  management
strategy,	
  it	
  will	
  be	
  important	
  to	
  consider	
  such	
  factors	
  as:	
  1)	
  size (value) of	
  the	
  ash	
  trees	
  (it probably does
not	
  make	
  sense	
  to	
  harvest	
  smaller	
  diameter,	
  less	
  valuable ash	
  trees	
  that	
  are	
  likely	
  to	
  remain	
  unaffected
by	
  EAB	
  for	
  several	
  years);	
  2)	
  the	
  types	
  and	
  status	
  of	
  other	
  types	
  of	
  trees	
  located	
  among ash	
  trees	
  (it
probably does	
  not	
  make	
  sense	
  to	
  remove	
  a few	
  ash	
  trees in	
  locations	
  where	
  there	
  are	
  other	
  types	
  of
trees	
  that	
  will	
  realize	
  their	
  optimum economic value (and	
  the	
  value	
  of	
  the	
  stand) at	
  a	
  later	
  date);	
  and	
  3)
the	
  impact on	
  the on	
  the	
  overall	
  health	
  of	
  the	
  forest that	
  would	
  be	
  caused	
  by	
  ash	
  tree	
  harvesting.

It is	
  recommended	
  that	
  sustainable	
  forest	
  management	
  strategies	
  be	
  developed	
  for	
  all	
  County-­‐owned
timber	
  stands	
  so	
  that	
  ash	
  tree	
  removals	
  can	
  be	
  managed	
  in	
  the	
  context	
  of	
  a	
  more	
  comprehensive
sustainable	
  forest	
  management	
  strategy.

Information	
  Available	
  to Residents	
  and	
  Commercial	
  Property	
  Owners

As	
  noted	
  previously,	
  the	
  Onondaga	
  County	
  Emerald	
  Ash	
  Borer	
  Task	
  Force	
  has	
  been	
  actively	
  working	
  with
municipalities	
  and	
  public	
  agencies	
  to	
  prepare	
  for	
  EAB	
  and	
  coordinate	
  management	
  needs	
  since	
  April
2012.	
  The	
  Task Force	
  is	
  comprised	
  of	
  representatives	
  from	
  local	
  agencies,	
  tree	
  commissions,
universities,	
  utilities	
  and	
  industry.	
  	
  The	
  mission	
  of	
  the	
  Task	
  Force	
  is	
  to	
  coordinate	
  and	
  facilitate	
  the
sharing	
  of	
  information,	
  technology,	
  equipment,	
  policy	
  and	
  contracts	
  in	
  order	
  for	
  all	
  stakeholders	
  in
Onondaga	
  County	
  to	
  have	
  a	
  better	
  and	
  less	
  expensive	
  outcome	
  with regard	
  to	
  EAB	
  and	
  ash	
  tree
management.	
  	
  Another	
  goal	
  of	
  the	
  Task	
  Force	
  is	
  to	
  make	
  information	
  about	
  EAB	
  available	
  to	
  the	
  public
so	
  that	
  residents	
  and	
  commercial	
  interests	
  are	
  able	
  to	
  make	
  more	
  informed	
  decisions	
  about	
  how	
  to
manage	
  ash	
  trees	
  on	
  their	
  property.

Cornell	
  Cooperative	
  Extension	
  of	
  Onondaga	
  County,	
  the	
  entity	
  chairing	
  the County	
  EAB Task	
  Force,	
  has
taken	
  the	
  lead	
  in	
  informing	
  and	
  educating	
  the	
  public	
  on	
  EAB	
  and	
  the	
  options	
  available	
  to	
  manage	
  ash
trees	
  on	
  private	
  property.	
  	
  Anyone	
  interested	
  in	
  learning	
  more	
  about	
  EAB	
  and	
  what	
  you	
  can	
  do	
  to
responsibly	
  manage	
  your	
  ash	
  trees	
  can	
  go	
  to	
  the	
  Cooperative	
  Extension	
  web	
  site	
  at:
http://www.extendonondaga.org/ ,	
  or	
  call	
  them	
  at	
  (315)424-­‐9485.
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APPENDIX	
  A

Summarized	
  ash	
  tree	
  inventory	
  data
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APPENDIX	
  B

Estimated	
  Costs – Cost	
  Curves	
  and
Tables
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	EXECUTIVE	
  SUMMARY


	Emerald	
  Ash	
  Borer	
  (EAB)	
  has	
  arrived	
  in	
  Onondaga	
  County	
  and	
  will	
  eventually kill	
  every	
  ash	
  tree	
  not

inoculated	
  to	
  protect	
  them	
  against	
  EAB	
  infestation.	
  	
  The	
  prospect	
  of	
  the	
  loss	
  of	
  all	
  ash	
  trees	
  in	
  the

County	
  (approximately 1	
  out	
  of	
  every	
  9	
  trees)	
  carries	
  with	
  it	
  potentially	
  significant	
  ecological,

recreational,	
  economic,	
  public	
  safety	
  and	
  quality	
  of	
  life	
  implications.	
  	
  In	
  particular,	
  if	
  nothing	
  is	
  done	
  to

manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  these	
  dead	
  or	
  dying	
  ash	
  trees	
  have	
  the	
  potential	
  to	
  pose	
  a

significant	
  hazard	
  to	
  public	
  safety.


	The	
  goal	
  of	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  cost-­‐effectively:	
  1)	
  ensuring	
  public

safety;	
  and	
  2)	
  retaining	
  some	
  of	
  the	
  ecological	
  and	
  social	
  benefits	
  that	
  the	
  ash	
  trees currently	
  provide.

This	
  Comprehensive	
  Ash	
  Tree	
  Management	
  Strategy	
  has	
  been	
  developed	
  to	
  guide	
  the	
  County’s	
  efforts

to	
  manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property.


	The	
  County	
  began	
  preparing	
  for	
  the	
  arrival	
  of	
  EAB	
  in	
  earnest	
  in	
  2012	
  when	
  the	
  County	
  Executive

requested	
  that	
  the	
  County	
  Legislature	
  appropriate	
  funding	
  to	
  carry	
  out	
  an	
  inventory	
  of	
  ash	
  trees	
  on

County-­‐owned	
  property,	
  an	
  essential	
  first	
  step	
  in	
  developing	
  this	
  comprehensive	
  ash	
  tree	
  management

strategy.	
  	
  The	
  County	
  owns	
  8,000	
  acres	
  of	
  land,	
  including	
  15	
  parks/park	
  properties	
  (e.g.,	
  sports	
  facilities,

cemeteries	
  and	
  a	
  zoo),	
  and	
  is	
  responsible	
  for	
  800	
  miles	
  of	
  County	
  highway	
  right-­‐of-­‐way.	
  	
  Efforts	
  to	
  date

have	
  also	
  included	
  an	
  aggressive	
  monitoring	
  program	
  aimed	
  at	
  early	
  detection	
  of	
  EAB	
  infestations.	
  	
  The

Onondaga	
  County EAB	
  Task	
  Force	
  spearheaded	
  this	
  effort,	
  and	
  in	
  2013	
  distributed	
  over	
  150	
  purple

traps,	
  primarily	
  in	
  the	
  urbanized	
  core.	
  	
  These	
  efforts led	
  to	
  the initial positive	
  identification	
  of	
  EAB	
  in	
  15

locations	
  in	
  the	
  City	
  of	
  Syracuse,	
  the Eastwood	
  area	
  and	
  the	
  Town	
  of	
  DeWitt. More	
  have	
  been	
  identified

since	
  then.


	During	
  the	
  past	
  two	
  years	
  the	
  County	
  has	
  been	
  reaching	
  out	
  to	
  communities	
  across	
  the	
  United	
  States

that	
  have	
  already	
  been	
  dealing	
  with	
  or	
  preparing	
  for	
  an	
  EAB	
  invasion,	
  with	
  the	
  intent	
  that	
  the	
  County’s

ash	
  tree	
  management	
  strategy	
  reflect	
  and	
  integrate	
  the	
  insights	
  and	
  lessons	
  learned	
  from	
  communities

that	
  have	
  been	
  dealing	
  with	
  EAB	
  infestations	
  for	
  a	
  number	
  of	
  years.	
  	
  Onondaga	
  County,	
  in	
  collaboration

with	
  the	
  EAB	
  Task	
  Force, has	
  also	
  been	
  conducting	
  a	
  number	
  of	
  public	
  meetings	
  at	
  various	
  locations

around	
  the	
  County	
  and	
  near	
  Onondaga	
  Lake	
  Park	
  to	
  educate	
  the	
  public	
  on	
  EAB,	
  to	
  explain	
  management

options	
  available	
  to	
  municipalities	
  responsible	
  for	
  managing	
  ash	
  trees	
  on	
  public	
  property,	
  and	
  to	
  obtain

public	
  feedback	
  on	
  what	
  considerations	
  to	
  take	
  in	
  to	
  account	
  as	
  these	
  plans	
  are	
  developed.	
  	
  The	
  County

held	
  two	
  public	
  meetings	
  (in	
  September	
  and	
  October	
  of	
  2013)	
  specifically	
  aimed	
  at	
  accepting	
  public

input	
  on	
  how	
  to	
  manage	
  the	
  ash	
  trees	
  in	
  Onondaga	
  Lake	
  Park.


	The	
  County’s	
  inventory	
  of	
  ash	
  trees	
  has	
  revealed	
  that	
  the	
  number	
  of	
  ash	
  trees	
  on	
  County-­‐owned	
  land

“with	
  targets	
  in	
  the	
  drop	
  zone”	
  (Drop	
  zone:	
  Where	
  tree	
  limbs	
  and	
  tree	
  trunks	
  are	
  likely	
  to	
  fall;	
  Targets:

People,	
  structures,	
  trails	
  or	
  roads,	
  parking	
  lots,	
  utilities	
  and	
  other	
  assets) is	
  46,730.	
  	
  The	
  locations,

concentrations,	
  size	
  distributions,	
  health	
  and	
  functions	
  of	
  the	
  ash	
  trees	
  inventoried	
  are	
  important

factors	
  to	
  consider	
  in	
  making	
  management	
  decisions.


	The	
  options	
  available	
  to	
  the	
  County	
  for	
  dealing	
  with	
  EAB	
  and	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  are

relatively	
  straightforward,	
  and	
  include:	
  1)	
  preemptive	
  removal	
  prior	
  to	
  tree	
  mortality;	
  2)	
  protection	
  and

preservation	
  of	
  ash	
  trees	
  with	
  pesticides;	
  and	
  3)	
  planting	
  of	
  new, non-­‐host	
  trees	
  to	
  replace	
  the	
  functions

provided	
  by those	
  trees	
  lost	
  to	
  EAB.

	Onondaga	
  County	
  will	
  implement	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree	
  management	
  strategy. The	
  benefit

of	
  this	
  balanced	
  approach	
  is	
  that	
  management	
  of	
  ash	
  trees	
  can	
  be	
  optimized	
  at each	
  location,	
  preserving

tree	
  functions	
  where	
  they	
  provide	
  the	
  greatest	
  value,	
  restoring	
  lost	
  canopy	
  over	
  time	
  in	
  other	
  locations,

and	
  preemptively	
  removing	
  less	
  valuable	
  trees	
  before	
  they	
  become	
  a	
  safety	
  hazard. The	
  County's

program features	
  the	
  following	
  key	
  elements:


	Onondaga	
  County	
  will	
  implement	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree	
  management	
  strategy. The	
  benefit

of	
  this	
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  approach	
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  that	
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  of	
  ash	
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  be	
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  canopy	
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  time	
  in	
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  County's
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	1) Preemptive	
  removal	
  of	
  approximately	
  95%	
  of	
  inventoried	
  ash trees	
  over	
  a	
  period	
  of	
  10	
  years (a

little	
  over	
  44,000	
  trees).


	1) Preemptive	
  removal	
  of	
  approximately	
  95%	
  of	
  inventoried	
  ash trees	
  over	
  a	
  period	
  of	
  10	
  years (a

little	
  over	
  44,000	
  trees).


	2) Replacement	
  of approximately	
  10%	
  of	
  removed	
  trees,	
  phased	
  over	
  10	
  years, primarily	
  in	
  the

County’s	
  parks, with	
  non-­‐invasive,	
  non-­‐hose	
  tree	
  species (a	
  little	
  over	
  4,400	
  replacement	
  trees).


	3) Preservation	
  of	
  approximately 5%	
  of	
  inventoried	
  ash	
  trees.	
  	
  These	
  will	
  be carefully	
  chosen,	
  high

value ash	
  trees that	
  provide	
  significant	
  amenities	
  for	
  up	
  to	
  25	
  years (approximately	
  2,300	
  ash

trees).



	To	
  carry	
  out	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy,	
  the	
  County	
  Office	
  of	
  Environment	
  will	
  enter

into	
  an	
  Agreement	
  with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation	
  District	
  (SWCD)	
  to	
  prepare	
  bid

documents,	
  administer	
  contracts	
  with	
  vendors	
  and	
  to	
  oversee	
  tree	
  removal	
  and	
  replacement.	
  	
  The

SWCD	
  will	
  also	
  assist	
  the	
  County	
  with	
  other	
  EAB	
  associated	
  activities	
  such	
  as	
  monitoring	
  for	
  infestations,

community	
  outreach	
  and	
  coordination	
  with	
  other	
  municipalities	
  within	
  the	
  county. It	
  is	
  estimated	
  that

the	
  cost	
  for	
  the	
  SWCD	
  to	
  provide	
  these	
  services	
  to	
  the	
  County	
  will	
  be	
  $80,000/year.	
  	
  Though	
  not	
  part	
  of

these	
  administrative	
  and	
  oversight	
  costs,	
  it	
  is	
  also	
  expected	
  that	
  the	
  SWCD	
  will	
  be	
  responsible	
  for

inoculating	
  trees	
  selected	
  for preservation.


	The	
  projected	
  cost	
  to carry	
  out	
  the	
  County’s ash	
  tree	
  management	
  strategy over	
  the	
  next	
  25	
  years	
  is

approximately	
  $13.5 million,	
  $15.3 million	
  if	
  paid	
  for	
  through	
  the	
  issuance	
  of	
  bonds. In	
  round	
  numbers,


	estimated ash tree	
  management	
  costs include:


	Estimated	
  tree	
  removal	
  costs (over	
  10	
  years): Estimated	
  tree	
  replacement	
  costs (over	
  10	
  years): Estimated	
  tree	
  inoculation	
  costs (over	
  25	
  years): Estimated	
  administrative/oversight	
  costs	
  (over 10	
  years): Estimated	
  total	
  cost (over	
  25	
  years): Estimated	
  cost	
  to	
  retire	
  debt	
  if	
  bonds	
  are	
  issued: Estimated	
  total	
  cost if	
  bonds	
  are	
  issued: 
	$ 9.6 million


	$	
  	
  1.5 million


	$ 1.6 million


	$ .8	
  million


	$13.5 million


	$	
  	
  	
  1.8 million


	$15.3 million
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	Introduction


	Emerald	
  Ash	
  Borer	
  (EAB)	
  has	
  arrived	
  in	
  Onondaga	
  County	
  and	
  will	
  eventually	
  kill	
  every	
  ash	
  tree	
  not

inoculated	
  to	
  protect	
  them	
  against	
  EAB	
  infestation. The	
  prospect	
  of	
  the	
  loss	
  of	
  all	
  ash	
  trees	
  in	
  the

County	
  (approximately	
  1	
  out	
  of	
  every	
  9	
  trees)	
  carries	
  with	
  it	
  potentially	
  significant	
  ecological,

recreational,	
  economic,	
  public	
  safety	
  and	
  quality	
  of	
  life	
  implications.	
  	
  In	
  particular,	
  if	
  nothing	
  is	
  done	
  to

manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property,	
  these	
  dead	
  or	
  dying	
  ash	
  trees	
  have	
  the	
  potential	
  to	
  pose	
  a

significant	
  hazard	
  to	
  public	
  safety.


	The	
  goal	
  of	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  cost-­‐effectively:	
  1)	
  ensuring	
  public

safety;	
  and	
  2)	
  retaining	
  some	
  of	
  the	
  ecological	
  and	
  social	
  benefits	
  that	
  the	
  ash	
  trees	
  currently	
  provide.

This Comprehensive	
  Ash	
  Tree	
  Management	
  Strategy	
  has	
  been	
  developed	
  to	
  guide	
  the	
  County’s	
  efforts

to	
  manage	
  ash	
  trees	
  on	
  County-­‐owned	
  property.	
  	
  Other	
  efforts	
  described	
  briefly	
  at	
  the	
  end	
  of	
  this

document	
  are	
  underway	
  to	
  assist	
  other	
  municipalities	
  and	
  residents contend	
  with	
  the	
  challenges	
  posed

by	
  EAB.


	Emerald	
  Ash	
  Borer -­‐ An	
  Overview


	Emerald	
  ash	
  borer	
  (EAB)	
  is	
  a	
  small	
  invasive	
  green	
  beetle	
  that	
  infests	
  and	
  kills	
  all

species	
  of	
  ash	
  (Fraxinus)	
  trees.	
  	
  EAB	
  has	
  been	
  in	
  the	
  U.S.	
  since	
  the	
  mid-­‐1990s	
  and

was	
  likely introduced	
  through	
  wood	
  packing	
  material	
  in	
  Michigan	
  where	
  it	
  was

discovered	
  in	
  2002.	
  The	
  first	
  discovery	
  in	
  New	
  York	
  was	
  in	
  2009	
  in	
  Randolph,

Cattaraugus	
  County. It	
  has	
  since	
  been	
  found	
  in	
  15	
  other	
  counties	
  in	
  New	
  York,

including	
  Onondaga	
  County	
  in	
  2013.


	Figure
	Figure
	This	
  map,	
  developed	
  by

the	
  New	
  York State

Department	
  of	
  Environ.

Conservation,	
  depicts

the	
  relative	
  risk	
  to	
  ash

trees	
  in	
  the	
  vicinity	
  of

known EAB infestations

in	
  New	
  York	
  State.

	Once	
  an	
  ash	
  tree becomes	
  infested	
  with	
  EAB,	
  the	
  tree	
  will	
  typically	
  die	
  within	
  2-­‐7	
  years,	
  depending	
  upon

the	
  intensity	
  of	
  the	
  infestation	
  and	
  the	
  health	
  of	
  the	
  tree. Just	
  as	
  almost	
  no	
  elm	
  trees	
  survived	
  the

Dutch	
  Elm	
  Disease	
  in	
  the	
  past,	
  almost	
  no	
  ash	
  trees	
  will	
  survive this	
  invasion	
  of	
  EAB	
  unless	
  treated	
  with

pesticides.	
  	
  As	
  ash	
  trees	
  in	
  Central	
  New	
  York	
  begin	
  to	
  die	
  as	
  a	
  consequence	
  of	
  EAB	
  infestations,	
  these

dead	
  and	
  dying	
  trees	
  will	
  pose	
  a	
  significant	
  hazard	
  to	
  public	
  safety.	
  	
  Doing	
  nothing	
  about	
  ash	
  trees	
  on

County-­‐owned	
  property	
  is	
  not	
  an	
  option.


	Once	
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  typically	
  die	
  within	
  2-­‐7	
  years,	
  depending	
  upon

the	
  intensity	
  of	
  the	
  infestation	
  and	
  the	
  health	
  of	
  the	
  tree. Just	
  as	
  almost	
  no	
  elm	
  trees	
  survived	
  the

Dutch	
  Elm	
  Disease	
  in	
  the	
  past,	
  almost	
  no	
  ash	
  trees	
  will	
  survive this	
  invasion	
  of	
  EAB	
  unless	
  treated	
  with

pesticides.	
  	
  As	
  ash	
  trees	
  in	
  Central	
  New	
  York	
  begin	
  to	
  die	
  as	
  a	
  consequence	
  of	
  EAB	
  infestations,	
  these

dead	
  and	
  dying	
  trees	
  will	
  pose	
  a	
  significant	
  hazard	
  to	
  public	
  safety.	
  	
  Doing	
  nothing	
  about	
  ash	
  trees	
  on

County-­‐owned	
  property	
  is	
  not	
  an	
  option.


	Preparing	
  for	
  Emerald	
  Ash	
  Borer


	The	
  County	
  began	
  preparing	
  for	
  the	
  arrival	
  of	
  EAB	
  in	
  earnest	
  in	
  2012.	
  	
  Onondaga	
  County	
  recognizes	
  the

inherent	
  values	
  and	
  benefits	
  that	
  all	
  trees	
  provide	
  to	
  this	
  community.	
  	
  Trees	
  help	
  to	
  remove	
  pollutants

from	
  the	
  air	
  and	
  water,	
  capture	
  stormwater	
  that	
  carries	
  pollutants	
  and	
  contributes	
  to	
  flooding	
  and

impacts	
  on	
  the	
  County’s	
  combined	
  sewer	
  system	
  (CSO),	
  provides	
  shade	
  in	
  parks,	
  along	
  trails,	
  roads,

parking	
  lots	
  and	
  for	
  buildings,	
  which	
  provides	
  cool	
  relief	
  (and	
  saves	
  costs)	
  on	
  hot	
  summer	
  days,	
  and	
  their

presence	
  increases	
  our	
  quality	
  of	
  life,	
  benefiting	
  individuals	
  and	
  the	
  entire	
  region	
  alike.	
  	
  The	
  actions

taken	
  by	
  the	
  County	
  in	
  the	
  preparation	
  for	
  EAB	
  and	
  in	
  the	
  development	
  of	
  this	
  comprehensive	
  strategy

reflect	
  this	
  important	
  understanding.


	Anticipating	
  the	
  eventual	
  arrival	
  of	
  EAB	
  in

Onondaga	
  County,	
  in	
  2012	
  the	
  County

Executive asked Cornell	
  Cooperative

Extension	
  of	
  Onondaga	
  County	
  to	
  establish

a	
  community-­‐wide	
  EAB	
  Task	
  Force,

comprised	
  of	
  experts,	
  educators,

regulators,	
  municipal	
  officials,	
  utilities	
  and

other stakeholders	
  to	
  begin	
  to	
  coordinate

a	
  Community-­‐wide	
  EAB	
  preparedness

efforts.	
  	
  Since	
  then	
  the	
  Task	
  Force	
  has

been	
  meeting	
  monthly	
  to	
  explore

opportunities	
  for	
  sharing	
  information,

technology,	
  equipment	
  and	
  contracts,	
  and

to	
  educate	
  the	
  public	
  on	
  EAB	
  and	
  the

challenges	
  it	
  poses.


	Figure
	Figure
	Onondaga	
  County	
  EAB	
  Task	
  Force


	That same	
  year	
  the	
  County	
  Executive	
  also	
  requested	
  that

the	
  County	
  Legislature	
  appropriate	
  funding	
  to	
  carry	
  out	
  an

inventory	
  of	
  ash	
  trees	
  on	
  County-­‐owned	
  property,	
  an

essential	
  first	
  step	
  in	
  developing	
  this	
  comprehensive	
  ash

tree	
  management	
  strategy.	
  	
  The	
  County	
  owns

approximately 8,000	
  acres	
  of	
  land,	
  including	
  15	
  parks/park

properties	
  (e.g.,	
  sports	
  facilities,	
  cemeteries	
  and	
  a	
  zoo),	
  and

is	
  responsible	
  for	
  800	
  miles	
  of	
  County	
  highway	
  right-­‐of-­‐way.

To	
  carry	
  out	
  the	
  inventory	
  the	
  County	
  entered	
  into	
  an

agreement with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water

Conservation	
  District.
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	Part
	Figure
	In	
  2013	
  the	
  County	
  Executive	
  sought,

and	
  the	
  County	
  Legislature

appropriated	
  an	
  additional	
  $250,000	
  to

complete	
  the	
  inventory,	
  summarize	
  and

analyze	
  the	
  data,	
  develop	
  this

comprehensive	
  ash tree	
  management

strategy	
  and	
  to	
  begin	
  preemptively

removing	
  priority	
  ash	
  trees	
  that	
  already

exhibit	
  significant	
  damage	
  or	
  decline

(though	
  not	
  necessarily	
  due	
  to	
  EAB).

These	
  are	
  trees	
  that	
  are	
  not	
  suitable	
  for

preservation	
  through	
  inoculation,	
  and

are	
  likely	
  to	
  become	
  safety	
  hazards

sooner	
  than	
  other	
  ash	
  trees	
  in	
  the

County.


	During	
  the	
  past	
  two	
  years	
  the	
  County

has	
  been	
  reaching	
  out	
  to	
  communities

across	
  the	
  United	
  States	
  that	
  have already	
  been dealing with	
  or	
  preparing


	Ash	
  Tree	
  Removal	
  in	
  Onondaga	
  Lake	
  Park	
  Winter	
  2014


	for	
  an	
  EAB invasion,	
  with	
  the	
  intent	
  that	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  reflect	
  and

integrate	
  the	
  insights	
  and	
  lessons	
  learned	
  from	
  communities	
  that	
  have	
  been	
  dealing	
  with	
  EAB

infestations	
  for	
  a	
  number	
  of	
  years.	
  	
  This effort	
  was	
  enhanced	
  in	
  2013	
  by	
  a	
  collaborative	
  effort	
  with	
  the

Syracuse	
  University	
  Maxwell	
  School.	
  	
  The	
  “Capstone	
  Student	
  Project”	
  involved	
  graduate	
  students	
  from

the	
  Syracuse	
  University	
  Maxwell	
  School	
  of	
  Communication	
  who	
  interviewed	
  and	
  engaged	
  in

conversations	
  with	
  urban	
  forestry	
  and	
  municipal	
  park	
  staff	
  and	
  other	
  City	
  and	
  County	
  officials	
  in	
  18

states,	
  generating	
  32	
  case	
  studies	
  of	
  how	
  they	
  have	
  been	
  dealing	
  with	
  or	
  preparing	
  for	
  the	
  Emerald	
  Ash

Borer (http://www.ongov.net/environment/documents/Capstone%20Study%20Findings.pdf).


	Onondaga	
  County,	
  in	
  collaboration	
  with	
  the Onondaga	
  County EAB	
  Task	
  Force,	
  has	
  also	
  been	
  conducting

a	
  number	
  of	
  public	
  meetings	
  at	
  various	
  locations	
  around	
  the	
  County	
  and	
  near	
  Onondaga	
  Lake	
  Park	
  to


	educate	
  the	
  public	
  on	
  EAB,	
  to	
  explain	
  management	
  options	
  available	
  to	
  municipalities	
  responsible	
  for


	Figure
	managing	
  ash	
  trees	
  on	
  public	
  property,

and	
  to	
  obtain	
  public	
  feedback	
  on	
  what

considerations to	
  take	
  in	
  to	
  account	
  as

these	
  plans	
  are	
  developed.	
  	
  The	
  County

held	
  two	
  public	
  meetings	
  (in	
  September

and	
  October	
  of	
  2013)	
  specifically	
  aimed	
  at

accepting	
  public	
  input	
  on	
  how	
  to	
  manage

the	
  ash	
  trees in	
  Onondaga	
  Lake	
  Park

(Willow	
  Bay	
  area	
  pictured	
  at	
  left).


	In	
  November	
  of	
  2013	
  the	
  County	
  invited	
  a

number	
  of	
  experts	
  and	
  stakeholders	
  to

discuss	
  considerations	
  associated	
  with

tree	
  replacement	
  in	
  Onondaga	
  Lake	
  Park.

Those	
  in	
  attendance	
  included

representatives	
  from	
  the	
  County	
  Parks
	3



	Department,	
  the	
  County	
  Office	
  of	
  Environment,	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation

District,	
  the	
  College	
  of	
  Environmental	
  Science	
  and	
  Forestry,	
  Cornell	
  Cooperative	
  Extension	
  and	
  the

Onondaga	
  Nation.


	Department,	
  the	
  County	
  Office	
  of	
  Environment,	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation

District,	
  the	
  College	
  of	
  Environmental	
  Science	
  and	
  Forestry,	
  Cornell	
  Cooperative	
  Extension	
  and	
  the

Onondaga	
  Nation.


	Efforts	
  to	
  date	
  have	
  also	
  included	
  an	
  aggressive	
  monitoring	
  program	
  aimed at	
  early	
  detection	
  of	
  EAB

infestations.	
  	
  The	
  EAB	
  Task	
  Force,	
  in	
  cooperation	
  with	
  the	
  State	
  Department	
  of	
  Environmental

Conservation, spearheaded	
  this	
  effort,	
  and	
  in	
  2013	
  distributed	
  over	
  150	
  purple	
  traps,	
  primarily	
  in	
  the

urbanized	
  core.


	Figure
	PURPLE	
  TRAP	
  LOCATIONS	
  IN	
  ONONDAGA	
  COUNTY IN 2013
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	The	
  County	
  also	
  collaborated	
  with	
  the	
  State

Department	
  of	
  Environmental	
  Conservation,

Cornell	
  Cooperative	
  Extension	
  of	
  Onondaga	
  County

and	
  the	
  County	
  Soil	
  & Water	
  Conservation	
  District

in	
  2013 to	
  supplement	
  the network	
  of	
  purple	
  traps

by	
  establishing additional	
  “sentinel trees”

(designed	
  to	
  attract	
  any	
  EAB	
  in	
  the	
  vicinity)

throughout	
  the	
  more	
  rural	
  areas	
  of	
  the	
  County.

These combined efforts	
  have	
  led	
  to	
  the positive

identification	
  of	
  EAB	
  in	
  15	
  locations	
  in	
  the	
  City	
  of

Syracuse,	
  the	
  Eastwood	
  area	
  and	
  the	
  Town	
  of

DeWitt.


	The	
  County	
  also	
  collaborated	
  with	
  the	
  State

Department	
  of	
  Environmental	
  Conservation,

Cornell	
  Cooperative	
  Extension	
  of	
  Onondaga	
  County

and	
  the	
  County	
  Soil	
  & Water	
  Conservation	
  District

in	
  2013 to	
  supplement	
  the network	
  of	
  purple	
  traps

by	
  establishing additional	
  “sentinel trees”

(designed	
  to	
  attract	
  any	
  EAB	
  in	
  the	
  vicinity)

throughout	
  the	
  more	
  rural	
  areas	
  of	
  the	
  County.

These combined efforts	
  have	
  led	
  to	
  the positive

identification	
  of	
  EAB	
  in	
  15	
  locations	
  in	
  the	
  City	
  of

Syracuse,	
  the	
  Eastwood	
  area	
  and	
  the	
  Town	
  of

DeWitt.


	Figure
	Once	
  the	
  EAB was	
  found	
  in	
  the	
  County,	
  expert members	
  of	
  the	
  EAB	
  Task	
  Force	
  began	
  delimiting


	Establishing	
  a	
  Sentinel	
  Tree	
  in	
  2013


	the	
  geographic	
  extent	
  of	
  the	
  infestations,	
  which	
  will	
  further	
  enable	
  municipalities	
  to	
  target	
  resources

into	
  critical	
  areas	
  and	
  hopefully	
  slow	
  the	
  spread	
  of	
  EAB.	
  	
  Experts	
  from	
  the	
  College	
  of	
  Environmental

Science	
  and	
  Forestry,	
  who	
  participate	
  on	
  the	
  EAB	
  Task	
  Force,	
  are	
  now	
  undertaking	
  an	
  effort	
  to	
  “date”

the	
  existing	
  infestations	
  in	
  order	
  to	
  determine	
  how	
  long	
  EAB	
  might	
  have	
  been	
  in	
  the	
  County.	
  	
  On-­‐going

EAB	
  detection	
  efforts	
  and	
  mapping	
  of	
  infestations	
  will	
  continue	
  to	
  be	
  critical	
  to efforts	
  to	
  manage	
  EAB

and	
  to	
  target	
  resources	
  going	
  forward.


	KNOWN	
  EAB	
  INFESTATIONS	
  WITHIN	
  ONONDAGA	
  COUNTY -­‐ MARCH 2014

TREES	
  WTIHIN	
  10	
  MILES	
  OF	
  KNOWN	
  INFESTATIONS (RED	
  DOTS) SHOULD	
  BE	
  TREATED	
  NOW
	Figure

	Inventory	
  of	
  Ash	
  Trees	
  on	
  County-­‐owned	
  land


	Inventory	
  of	
  Ash	
  Trees	
  on	
  County-­‐owned	
  land


	The inventory	
  of	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  only	
  those	
  ash	
  trees	
  with	
  “targets	
  in	
  the	
  drop

zone,”	
  or	
  where	
  tree	
  limbs	
  and	
  tree	
  trunks	
  are	
  likely	
  to	
  fall.	
  	
  Targets	
  can	
  include	
  people,	
  structures,	
  trails

or	
  roads,	
  parking	
  lots,	
  utilities	
  and	
  other	
  assets.	
  	
  Ash	
  trees	
  in	
  isolated	
  locations,	
  and	
  therefore	
  which	
  will

not	
  pose	
  a	
  safety	
  hazard	
  when	
  they	
  die	
  and	
  fall,	
  have	
  been	
  excluded	
  from	
  the	
  inventory.	
  	
  The	
  inventory


	data	
  base	
  includes information on

each	
  tree,	
  such as	
  GPS location,

the	
  size	
  of	
  the	
  tree (measured	
  as

“diameter	
  at	
  breast	
  height,	
  or

DBH)	
  and	
  the	
  health	
  of	
  the	
  tree

(whether	
  there	
  are	
  existing

damages	
  or	
  health	
  issues

associated	
  with	
  the	
  tree’s	
  trunk	
  or

leaf	
  canopy).


	Inventory	
  Results:


	The	
  inventory	
  has	
  revealed	
  that

the	
  number	
  of	
  ash	
  trees	
  on

County-­‐owned	
  land	
  with	
  targets

in	
  the	
  drop	
  zone	
  is 46,730.	
  	
  The

locations,	
  concentrations,	
  size

distributions,	
  health	
  and	
  functions

of	
  the	
  ash	
  trees	
  inventoried	
  are important	
  factors	
  to	
  consider	
  in making	
  management	
  decisions.


	Figure
	Example	
  of	
  Inventory	
  Map	
  of	
  Ash	
  Tree	
  Locations

Onondaga	
  Lake Outlet


	The	
  distribution	
  of	
  ash	
  tree	
  sizes	
  on	
  County-­‐owned	
  property,	
  measured	
  as	
  diameter	
  at	
  breast	
  height,

was	
  found	
  to	
  be	
  typical,	
  with	
  a	
  large	
  percentage	
  of	
  smaller	
  diameter	
  trees	
  (less	
  than	
  12”),	
  and

diminishing	
  numbers	
  of	
  trees	
  as	
  the	
  diameters	
  increased (see	
  figure	
  on	
  following	
  page).


	While	
  the	
  County’s	
  ash	
  tree	
  inventory	
  reflects	
  a	
  typical	
  distribution	
  across	
  diameter	
  ranges,	
  certain

locations	
  do	
  reflect	
  notable	
  concentrations	
  of	
  ash	
  trees	
  of	
  particular	
  size	
  ranges,	
  which	
  can	
  be	
  an

important	
  factor	
  in	
  determining	
  how	
  best	
  to	
  manage	
  the	
  ash	
  trees	
  in	
  specific	
  locations.	
  	
  For	
  example,

the	
  overwhelming	
  majority	
  of	
  ash	
  trees	
  along	
  Onondaga	
  Lake	
  Park’s	
  West	
  Shore	
  Trail	
  are	
  less	
  than	
  six

inches	
  in	
  diameter,	
  while	
  the	
  Willow	
  Bay	
  area	
  of	
  Onondaga	
  Lake	
  Park	
  is	
  comprised	
  predominantly	
  of

larger	
  ash	
  trees,	
  which	
  give	
  Willow	
  Bay	
  its	
  character	
  and	
  offers	
  substantial	
  shade	
  to	
  park	
  patrons

picnicking	
  and/or	
  recreating	
  there.	
  	
  Removal	
  of	
  all	
  ash	
  trees	
  in	
  the	
  Willow	
  Bay	
  area	
  would	
  dramatically

alter	
  the	
  character	
  of	
  this	
  intensively	
  used	
  portion	
  of	
  Onondaga	
  Lake	
  Park.


	The	
  ash	
  tree	
  inventory	
  also	
  allows	
  the	
  County	
  to	
  identify	
  the	
  number	
  and	
  locations	
  of	
  those	
  ash	
  trees

that	
  are	
  poor	
  candidates	
  for preservation.	
  	
  The	
  current	
  health	
  of	
  an	
  ash	
  tree	
  is	
  an	
  important	
  factor	
  in

considering	
  its	
  suitability	
  for	
  preservation	
  through	
  the	
  use	
  of	
  pesticides.	
  	
  The	
  rate	
  of	
  success	
  in	
  attempts

to	
  preserve	
  ash	
  trees	
  through	
  the	
  use	
  of	
  pesticides	
  can	
  be	
  low	
  for	
  trees that	
  already	
  exhibit	
  damage	
  to

the	
  trunk	
  or	
  decline	
  in	
  leaf	
  canopy.	
  	
  Ash	
  trees	
  exhibiting	
  these	
  characteristics	
  are	
  identified	
  in	
  the

inventory.	
  	
  Appendix	
  A	
  includes	
  a	
  summary	
  of	
  County	
  ash	
  tree	
  inventory	
  data.

	Part
	Figure
	Size	
  Distribution	
  of	
  Ash	
  Trees	
  on	
  County-­‐Owned	
  Property


	The	
  rate	
  of	
  success	
  in	
  attempts	
  to	
  preserve	
  ash	
  trees

through	
  the	
  use	
  of	
  pesticides	
  can	
  be	
  low	
  for	
  trees	
  that

already	
  exhibit	
  damage	
  to	
  the	
  trunk	
  or	
  decline	
  in	
  leaf

canopy.	
  	
  Ash	
  trees	
  exhibiting	
  these	
  characteristics	
  are

identified	
  in the	
  inventory. Pictured	
  right	
  is	
  an	
  example

of	
  canopy	
  die	
  back	
  in	
  an	
  ash	
  tree	
  in	
  Onondaga	
  Lake

Park.
	Figure
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	Ash	
  Tree	
  Management	
  Alternatives	
  Available	
  to	
  the	
  County


	Ash	
  Tree	
  Management	
  Alternatives	
  Available	
  to	
  the	
  County


	The	
  goal	
  of	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  includes	
  cost-­‐effectively:	
  1)	
  ensuring	
  public

safety;	
  and	
  2)	
  retaining	
  some	
  of	
  the	
  ecological	
  and	
  social	
  benefits	
  that	
  the	
  ash	
  trees	
  currently	
  provide.

Ash	
  tree	
  management	
  alternatives	
  available	
  to	
  the	
  County	
  include:


	• Do	
  nothing	
  (allow	
  nature	
  to	
  take	
  its	
  course)


	• Do	
  nothing	
  (allow	
  nature	
  to	
  take	
  its	
  course)


	• Preemptive	
  removal	
  of	
  all	
  ash	
  trees


	• Pre-­‐emptive	
  removal	
  of	
  all	
  ash	
  trees	
  with	
  some	
  percentage	
  of	
  replacement/restoration

plantings


	• Inoculation	
  of	
  all	
  ash	
  trees	
  that	
  can	
  be	
  protected	
  from	
  EAB	
  by	
  use	
  of	
  pesticides	
  (again,	
  not	
  all

trees	
  can	
  be	
  saved	
  with	
  inoculation,	
  either	
  because	
  of	
  damage	
  to	
  the	
  tree	
  or	
  existing	
  poor	
  tree

health)


	• Some	
  combination	
  of	
  pre-­‐emptive	
  removal,	
  tree	
  replacement	
  and	
  tree	
  preservation	
  through

pesticide	
  inoculation



	Policy	
  considerations	
  for	
  establishing	
  ash	
  tree	
  management	
  decisions	
  on	
  County-­‐owned	
  property	
  differ

from	
  one	
  location	
  to	
  the	
  next	
  based	
  on	
  site	
  conditions	
  and	
  use	
  of	
  the	
  site.	
  	
  That	
  is,	
  no	
  single	
  approach	
  is

suitable	
  for	
  all	
  locations.	
  	
  For	
  example,	
  the	
  functions	
  provided	
  by	
  ash	
  trees	
  located	
  on	
  public	
  parkland

are	
  likely	
  different	
  from	
  those	
  provided by	
  ash	
  trees	
  located	
  in	
  highway	
  right-­‐of-­‐ways	
  or	
  adjacent	
  to

emergency	
  communications	
  towers.	
  	
  Further,	
  decisions	
  about	
  how	
  to	
  manage	
  ash	
  trees	
  located	
  in

intensively	
  used	
  areas,	
  such	
  as Oneida	
  Shores Park,	
  will	
  differ	
  from	
  those	
  located	
  in	
  lightly	
  used	
  areas,

such	
  as	
  adjacent	
  to	
  a	
  wastewater	
  pump	
  station.


	Option	
  1:	
  Do	
  nothing -­‐ Not	
  an	
  option!


	Doing	
  nothing,	
  allowing	
  nature	
  to	
  take	
  its	
  course,	
  is	
  not	
  an	
  option	
  with	
  respect	
  to	
  management	
  of	
  ash

trees	
  on	
  County-­‐owned	
  property	
  with	
  targets	
  in	
  the	
  drop	
  zone.


	Existing	
  County	
  policy	
  calls	
  for	
  the	
  removal	
  of	
  any	
  species	
  of	
  tree	
  that	
  poses	
  a	
  hazard	
  to	
  public	
  safety.

Therefore	
  the	
  “do	
  nothing”	
  option	
  would	
  involve	
  removal	
  of	
  ash	
  trees	
  as	
  they	
  die	
  and	
  become	
  a	
  hazard.

Waiting	
  would	
  invariably	
  be	
  more	
  costly	
  than pre-­‐emptive	
  removal,	
  since	
  dead	
  trees	
  are	
  more	
  difficult,

more	
  dangerous	
  and	
  more	
  costly	
  to	
  remove	
  than	
  live	
  trees,	
  and	
  there	
  is	
  no	
  assurance	
  that	
  the	
  County

would	
  be	
  able	
  to	
  keep	
  pace	
  with	
  the	
  rate	
  of	
  ash	
  tree	
  mortality,	
  as	
  witnessed	
  in	
  EAB	
  infested	
  locations	
  in

the	
  Midwest.	
  	
  This	
  approach	
  would	
  result	
  in	
  greater	
  risk	
  to	
  public	
  safety,	
  and	
  is	
  therefore	
  neither	
  a

responsible	
  nor	
  an	
  acceptable	
  option.


	Under	
  this	
  alternative,	
  eventually	
  all	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  will	
  suffer	
  EAB	
  mortality,	
  the

functions	
  these	
  trees	
  provide	
  would	
  be	
  lost	
  and	
  removal	
  costs	
  would	
  be	
  greatest.


	Option	
  2:	
  Preemptive	
  removal	
  of	
  all	
  ash	
  trees


	Preemptive	
  removal	
  of	
  all	
  ash	
  trees	
  on	
  County-­‐owned	
  land -­‐ that	
  is,	
  those	
  with	
  targets	
  in	
  the	
  drop	
  zone -­‐

would	
  involve	
  removing all 46,730 ash	
  trees,	
  preferably	
  before	
  they	
  begin	
  to	
  exhibit	
  decline	
  associated

with	
  infestation	
  by	
  EAB.

	Part
	Figure
	The	
  numbers	
  and	
  concentrations	
  of	
  ash	
  trees,	
  as

well	
  as	
  the	
  sizes	
  and	
  their	
  functions	
  in	
  various

locations	
  throughout	
  the	
  county	
  differ significantly.

Some	
  locations	
  are	
  home	
  to	
  hundreds	
  of	
  densely

clustered,	
  small	
  diameter	
  ash	
  trees	
  (e.g.,	
  Onondaga

Lake	
  Park	
  West	
  Shore	
  Trail	
  and	
  along	
  some	
  highway

right-­‐of-­‐ways),	
  while	
  in	
  other	
  locations	
  large

diameter	
  ash	
  trees	
  are	
  the	
  predominant	
  species

(e.g.,	
  Willow	
  Bay).	
  	
  Still	
  other	
  locations	
  include

sparse	
  populations	
  of	
  ash	
  trees,	
  interspersed	
  with

other	
  species	
  of	
  trees.	
  	
  The	
  nature	
  and	
  extend	
  of

impacts	
  associated	
  with	
  preemptive	
  removal	
  of	
  all

ash	
  trees	
  vary	
  significantly	
  depending	
  upon	
  these

and	
  other	
  factors. 
	Removal	
  of	
  Ash	
  Tree


	As	
  noted	
  previously,	
  all	
  trees	
  provide	
  useful	
  functions	
  (e.g.,	
  energy	
  conservation,	
  stormwater

management,	
  air	
  quality	
  benefits,	
  wildlife	
  habitat,	
  carbon	
  sequestration,	
  aesthetics,	
  etc.). Efforts	
  have

been	
  made	
  by	
  others	
  across	
  the	
  country	
  to	
  assign	
  a	
  dollar	
  value	
  to	
  these	
  functions,	
  typically	
  in	
  the

neighborhood	
  of	
  $120/tree	
  per year.	
  	
  The	
  County	
  has	
  not	
  attempted	
  to	
  assign	
  a	
  dollar	
  value	
  for	
  the

functions	
  provided	
  by	
  existing	
  ash	
  trees,	
  but	
  does	
  recognize	
  that	
  there	
  will	
  be	
  costs,	
  real	
  costs,	
  beyond

those	
  of	
  simply	
  physically	
  removing	
  these	
  trees.


	Option	
  3:	
  Pre-­‐emptive	
  removal	
  of	
  all	
  ash	
  trees	
  with	
  some	
  replacement/restoration	
  plantings


	This	
  alternative	
  is	
  the	
  same	
  as	
  the	
  previous	
  one	
  (preemptive	
  removal	
  of	
  all	
  ash	
  trees)	
  but	
  seeks	
  to

mitigate	
  some	
  of	
  the	
  ecological	
  and	
  cultural	
  impacts	
  associated	
  preemptive	
  removals	
  by	
  replacing	
  some

number	
  of	
  ash	
  trees	
  with	
  new	
  non-­‐invasive,	
  non-­‐host	
  species	
  of	
  trees.	
  	
  This	
  alternative	
  is	
  intended	
  to

“jump	
  start”	
  the	
  restoration	
  of	
  urban	
  forest	
  and	
  lost	
  ecological	
  and	
  cultural	
  functions.	
  	
  	
  The	
  limitation	
  of

this	
  approach	
  is	
  that	
  it	
  will	
  likely	
  be	
  decades	
  before	
  the	
  ecological	
  functions	
  and	
  cultural	
  benefits	
  that

had	
  been	
  provided	
  by	
  large,	
  older	
  ash	
  trees	
  will	
  be	
  restored.


	Figure
	Preemptive	
  removal	
  of	
  all	
  ash	
  trees	
  on

County-­‐owned	
  land	
  would	
  involve

removing all	
  46,730 ash	
  trees,	
  preferably

before	
  they	
  begin	
  to	
  exhibit	
  decline

associated	
  with	
  infestation	
  by	
  EAB,	
  plus	
  the

additional	
  cost	
  of	
  restoration	
  plantings.	
  	
  It

has	
  been	
  estimated	
  that	
  replacement

plantings	
  (including	
  trees	
  stock,	
  materials

and	
  labor	
  at	
  prevailing	
  wage	
  rates)	
  would

cost	
  approximately	
  $350/tree.	
  	
  If	
  the

County	
  were	
  to	
  replace	
  10%	
  of	
  the	
  ash

trees	
  removed	
  preemptively,	
  the	
  cost	
  of

removal	
  and	
  replacement	
  has	
  been

estimated	
  to be	
  approximately	
  $1.5	
  million.

	Option	
  4:	
  Protection	
  or	
  preservation	
  of	
  all	
  healthy	
  ash	
  trees	
  by	
  use	
  of	
  pesticides


	Option	
  4:	
  Protection	
  or	
  preservation	
  of	
  all	
  healthy	
  ash	
  trees	
  by	
  use	
  of	
  pesticides


	Management	
  of	
  Emerald	
  Ash	
  Borer	
  (EAB)	
  has	
  been	
  evolving	
  at	
  a	
  rapid	
  pace	
  since	
  it	
  was	
  first

identified as	
  the	
  cause	
  of	
  widespread	
  ash	
  mortality	
  in	
  the	
  Detroit	
  area	
  in	
  2002.	
  	
  Ash	
  trees	
  are	
  being

successfully	
  treated	
  and	
  protected	
  from	
  EAB with	
  systemic	
  insecticides in	
  many	
  communities	
  in	
  the

Midwest.	
  	
  The	
  term	
  often	
  used	
  in	
  reference	
  to	
  such	
  pesticide	
  treatment	
  is	
  “inoculation.”


	As	
  noted	
  before,	
  not	
  all	
  trees	
  can	
  be	
  preserved	
  by	
  inoculation.	
  	
  Trees	
  that	
  already	
  exhibit	
  trunk

and/or	
  canopy	
  damage	
  or decline,	
  often	
  due	
  to	
  something	
  other	
  than	
  EAB,	
  are	
  less	
  likely	
  to	
  survive

infestation	
  by	
  EAB	
  even	
  with	
  inoculation	
  because	
  of	
  the	
  tree’s	
  reduced	
  ability	
  to	
  translocate	
  the

pesticides	
  to	
  all	
  areas	
  of	
  the	
  tree.	
  	
  Based	
  on	
  the	
  inventory	
  data	
  under	
  this	
  alternative	
  the	
  number	
  of

trees	
  deemed	
  to	
  be	
  in	
  good enough	
  health	
  to	
  be	
  considered	
  for preservation	
  by	
  inoculation	
  is

43,869.	
  	
  The	
  balance	
  of	
  trees, 2,861,	
  would	
  be	
  preemptively	
  removed.


	The	
  benefit	
  of	
  this	
  approach	
  is	
  that	
  the	
  functions	
  provided	
  by existing	
  “healthy”	
  ash	
  trees	
  would be

preserved	
  until	
  the	
  tree	
  dies	
  of	
  other	
  natural	
  causes.	
  	
  Using	
  this	
  approach	
  it	
  is	
  not	
  necessary	
  to

replace	
  lost	
  functions	
  by	
  planting	
  replacement	
  trees,	
  or	
  waiting	
  decades	
  for	
  replacement	
  trees	
  to

mature	
  and	
  restore	
  lost	
  functions.	
  	
  In	
  contrast	
  to	
  preemptive	
  removal,	
  which	
  represents	
  a	
  one-­‐time

cost,	
  this	
  approach	
  results	
  in	
  a	
  long-­‐term cost as	
  the	
  trees	
  have	
  to	
  be	
  inoculated	
  until	
  their	
  useful

lives	
  expire	
  or	
  until	
  nature	
  or	
  new	
  science	
  leads	
  to	
  alternative,	
  less	
  costly	
  control	
  measures.	
  	
  It

should	
  also	
  be	
  pointed	
  out	
  that	
  preserved	
  trees	
  will	
  continue	
  to	
  grow,	
  and	
  consequently	
  so	
  will	
  the

cost	
  of	
  treatment	
  per	
  tree	
  (treatment	
  costs	
  are	
  based	
  on	
  tree	
  diameter).	
  	
  Over	
  time	
  cost	
  increases

due	
  to	
  tree	
  growth	
  are likely	
  to	
  be offset to	
  some	
  extent by	
  tree	
  losses	
  (that	
  is, as	
  protected	
  ash

trees	
  die	
  of	
  causes	
  other	
  than	
  EAB).


	There	
  are	
  two typical types	
  of	
  pesticide	
  treatments	
  for	
  EAB.	
  	
  One	
  type	
  involves applying	
  pesticides

to	
  either	
  the	
  tree	
  bark	
  or	
  to	
  the	
  soil	
  around	
  the	
  tree	
  (e.g., a	
  soil	
  drench product	
  like Imidacloprid).

With	
  this latter system	
  pesticides	
  are	
  injected	
  into	
  the	
  soil	
  where	
  the	
  roots	
  of	
  the	
  trees	
  take	
  up	
  the

pesticide	
  during	
  uptake	
  of	
  soil	
  moisture.	
  	
  The	
  pesticide	
  can	
  be effective	
  at	
  reducing	
  populations	
  of

EAB	
  larvae	
  but	
  does	
  not	
  reduce	
  populations	
  of	
  EAB	
  insects	
  foraging	
  on	
  leaves. The	
  disadvantages	
  of

using	
  a	
  soil	
  drench	
  include:


	• Pesticide	
  can	
  bind	
  to	
  the	
  soil.


	• Pesticide	
  can	
  bind	
  to	
  the	
  soil.


	• Pesticide	
  can	
  be	
  washed	
  away by	
  rain.


	• The	
  tree	
  may	
  not	
  take	
  up	
  the	
  pesticide	
  uniformly	
  or	
  at	
  desired	
  amounts.


	• There	
  are “per	
  acre”	
  limitations	
  on	
  use	
  for	
  water	
  quality	
  reasons.



	The	
  second	
  type	
  of	
  pesticide treatment	
  is	
  systemic	
  injection	
  of	
  trees	
  by	
  directly	
  injecting	
  pesticides

(e.g.,	
  emamectic	
  benzoate) through	
  holes	
  drilled	
  into	
  the	
  lower	
  stem	
  or	
  trunk	
  of	
  the	
  trees.	
  	
  The	
  tree

distributes	
  this	
  type	
  of	
  pesticide	
  throughout	
  the	
  tree,	
  and	
  it	
  is	
  effective	
  at	
  killing	
  both	
  the	
  EAB	
  larvae

in	
  the	
  tree	
  as	
  well	
  as	
  the	
  EAB	
  adults	
  foraging	
  on	
  the	
  green,	
  leafy	
  vegetation	
  in	
  the	
  canopy	
  of	
  the

tree.	
  	
  According	
  to	
  the	
  label,	
  systemic	
  pesticide	
  injection	
  can	
  provide	
  two	
  years	
  of	
  effective

treatment	
  to	
  a	
  tree.	
  	
  Municipalities	
  in	
  the	
  Midwest	
  have	
  reported	
  success	
  (ash	
  tree	
  survival)	
  in

reapplying	
  this	
  type	
  of	
  product	
  every three	
  years instead	
  of	
  every	
  two	
  years.

	All	
  treatments	
  involving	
  the	
  use	
  of	
  pesticides	
  will	
  require	
  posting	
  of	
  pesticide	
  application	
  notification

signs on	
  a	
  minimum of two	
  (2)	
  sides	
  of	
  each	
  tree,	
  or	
  posting	
  of	
  the	
  entire	
  perimeter	
  of	
  the	
  treatment

area	
  for	
  24	
  hours	
  after	
  application.


	All	
  treatments	
  involving	
  the	
  use	
  of	
  pesticides	
  will	
  require	
  posting	
  of	
  pesticide	
  application	
  notification

signs on	
  a	
  minimum of two	
  (2)	
  sides	
  of	
  each	
  tree,	
  or	
  posting	
  of	
  the	
  entire	
  perimeter	
  of	
  the	
  treatment

area	
  for	
  24	
  hours	
  after	
  application.


	Option	
  5:	
  Some	
  combination	
  of	
  pre-­‐emptive	
  removal,	
  tree	
  replacement	
  and	
  tree	
  preservation	
  through

inoculation


	A	
  final	
  option	
  would	
  be	
  to	
  adopt	
  a	
  balanced	
  or	
  “selective”	
  management	
  approach	
  that	
  would	
  feature

preemptive	
  removal	
  of	
  most	
  ash	
  trees	
  with	
  targets	
  in	
  the	
  drop	
  zone,	
  preservation	
  of	
  selected,	
  high	
  value

ash	
  trees	
  that	
  are	
  able	
  to	
  uptake	
  the	
  systemic	
  trunk	
  injection pesticides	
  (to	
  kill	
  EAB	
  larvae	
  in	
  the	
  wood

and	
  EAB	
  adults	
  eating	
  the	
  green	
  leafy	
  tissue),	
  and	
  mitigation	
  of	
  lost	
  functions by	
  replanting	
  of	
  some

number of	
  new	
  trees	
  using	
  non-­‐host,	
  non-­‐invasive	
  tree	
  species.


	The	
  benefit	
  of	
  this	
  balanced	
  approach	
  is	
  that management	
  of	
  ash	
  trees	
  can	
  be	
  optimized	
  at	
  each

location,	
  preserving	
  tree	
  functions	
  where	
  they	
  provide	
  the	
  greatest	
  value,	
  restoring	
  lost	
  canopy	
  over

time	
  in	
  other	
  locations,	
  and	
  preemptively	
  removing	
  less	
  valuable	
  trees	
  before	
  they	
  become	
  a	
  safety

hazard.


	Regulatory	
  requirements/considerations


	Some	
  aspects	
  of	
  ash	
  tree	
  management	
  are	
  subject	
  to	
  State	
  and	
  Federal	
  regulations,	
  which	
  will	
  generally

fall	
  under	
  the	
  jurisdiction	
  of	
  three	
  State	
  or	
  Federal	
  Agencies:


	1) New	
  York	
  State	
  Department	
  of	
  Environmental Conservation	
  (DEC)


	1) New	
  York	
  State	
  Department	
  of	
  Environmental Conservation	
  (DEC)


	2) New	
  York	
  State	
  Department	
  of	
  Agriculture	
  &	
  Markets


	3) U.S.	
  Fish	
  &	
  Wildlife	
  Service



	The New	
  York	
  State	
  DEC	
  regulates	
  the	
  use	
  of	
  pesticides	
  with	
  respect	
  to	
  applicator	
  certification	
  and

pesticide	
  use	
  notification.	
  	
  The	
  DEC	
  also	
  regulates the	
  movement	
  of	
  ash	
  firewood	
  and	
  protecting

"endangered	
  species" (which	
  in	
  the	
  case	
  of	
  ash	
  trees	
  in	
  Onondaga	
  County	
  involves	
  the	
  presence	
  of

roosting	
  sites	
  for	
  the	
  Indiana	
  Bat	
  and	
  the	
  requirement	
  to	
  limit	
  impacts	
  to	
  this	
  endangered	
  species.).	
  	
  The

State	
  Department	
  of	
  Agriculture	
  &	
  Markets	
  is	
  responsible	
  for	
  regulating	
  the	
  movement	
  of	
  EAB	
  infested

ash wood in	
  all	
  forms	
  (logs,	
  branches,	
  mulch,	
  etc.),	
  and	
  requires	
  those	
  involved	
  in	
  the	
  movement	
  of

infested	
  ash	
  wood	
  to	
  enter	
  into	
  a	
  Quarantine	
  Infested	
  Materials	
  Compliance	
  Agreement	
  in	
  order	
  to	
  slow

the	
  spread	
  of	
  EAB.	
  	
  The	
  U.S.	
  Fish	
  and	
  Wildlife	
  Service	
  is	
  responsible	
  for	
  administering	
  the Federal

Endangered	
  Species	
  Act which, similar	
  to	
  the	
  roll	
  of	
  DEC	
  above, involves	
  the	
  presence	
  of	
  roosting	
  sites

for	
  the	
  Indiana	
  Bat	
  and	
  the	
  requirement	
  to	
  limit	
  impacts	
  to	
  this	
  endangered	
  species.


	Timing	
  Considerations


	Timing	
  considerations	
  with	
  respect	
  to	
  ash	
  tree	
  management	
  decisions	
  involve	
  the	
  following:


	• The	
  location	
  of	
  confirmed	
  EAB	
  infestations	
  within	
  and	
  in proximity	
  to	
  County-­‐owned	
  ash	
  trees


	• The	
  location	
  of	
  confirmed	
  EAB	
  infestations	
  within	
  and	
  in proximity	
  to	
  County-­‐owned	
  ash	
  trees


	• The	
  age	
  of	
  EAB	
  infestations	
  (which	
  impacts	
  EAB	
  populations,	
  the	
  rate	
  of	
  spread	
  of	
  EAB and	
  their

impact	
  on	
  the	
  rate	
  of ash tree	
  mortality)
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• The	
  timing	
  of	
  “treatment”	
  with	
  respect	
  to	
  tree	
  removal,	
  replacement	
  planting	
  and	
  inoculation


	At	
  the	
  time	
  of	
  this	
  writing,	
  EAB	
  has	
  been	
  confirmed	
  in	
  numerous locations	
  within	
  the	
  City	
  of	
  Syracuse,

Eastwood	
  and	
  the	
  Town	
  of	
  DeWitt (see	
  figure	
  on	
  page	
  5).	
  	
  Consequently,	
  decisions	
  with	
  respect	
  to	
  ash

tree	
  preservation/inoculation	
  in	
  proximity	
  to	
  these	
  locations	
  would	
  best	
  be	
  made without	
  delay.


	At	
  the	
  time	
  of	
  this	
  writing,	
  EAB	
  has	
  been	
  confirmed	
  in	
  numerous locations	
  within	
  the	
  City	
  of	
  Syracuse,

Eastwood	
  and	
  the	
  Town	
  of	
  DeWitt (see	
  figure	
  on	
  page	
  5).	
  	
  Consequently,	
  decisions	
  with	
  respect	
  to	
  ash

tree	
  preservation/inoculation	
  in	
  proximity	
  to	
  these	
  locations	
  would	
  best	
  be	
  made without	
  delay.


	Researchers	
  in	
  the	
  Midwest	
  have	
  established	
  an	
  ash	
  tree	
  mortality	
  curve	
  for	
  areas	
  infested	
  by	
  EAB (see

figure	
  below).	
  	
  These	
  mortality	
  curves	
  indicate	
  that	
  for	
  the	
  first	
  seven	
  years	
  following	
  infestation	
  by	
  EAB

ash	
  tree	
  mortality	
  is	
  approximately	
  10%	
  (that	
  is,	
  one	
  out	
  of	
  10	
  trees	
  will	
  die).	
  	
  During	
  the	
  subsequent	
  five

years	
  (years	
  8-­‐12	
  following	
  initial	
  infestation)	
  ash	
  tree	
  mortality	
  rises	
  to	
  approximately	
  90%	
  (that	
  is,	
  nine

out	
  of	
  ten	
  trees	
  will	
  die).	
  	
  A	
  primary	
  goal	
  of	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  is	
  to	
  carry	
  out

treatments	
  (removal	
  and/or	
  inoculation)	
  before	
  ash	
  tree	
  mortality	
  rates	
  fall	
  within	
  the	
  steep	
  part	
  of	
  the

“death	
  curve.”	
  	
  As	
  the	
  level	
  of	
  EAB	
  infestation	
  increases,	
  ash	
  tree	
  management	
  options	
  available	
  to	
  the

County	
  decrease,	
  essentially	
  because	
  the	
  option	
  to	
  preserve	
  trees	
  becomes	
  less	
  viable.


	Figure
	There	
  is	
  also	
  a	
  “seasonality”	
  to	
  treatment	
  of	
  ash	
  trees	
  with	
  respect	
  to	
  removal,	
  replacement	
  planting

and	
  inoculation	
  with	
  pesticides.	
  	
  Because	
  of	
  the	
  potential	
  presence	
  of	
  the	
  Indiana	
  Bat,	
  tree	
  removals

below	
  the	
  900’	
  elevation	
  might	
  be	
  limited in	
  some	
  locations to	
  the	
  period	
  from	
  November	
  1st to	
  March
	12



	31st when	
  the	
  bats	
  are	
  in	
  hibernation.	
  	
  Inoculation	
  of	
  selected	
  ash	
  trees	
  is	
  likely	
  to	
  occur	
  in	
  the	
  spring

and	
  summer	
  when	
  the	
  trees	
  can	
  successfully	
  translocate	
  the	
  pesticide	
  to	
  all	
  areas	
  of	
  the	
  tree	
  and	
  the

EAB	
  are	
  likely	
  to	
  be	
  exposed	
  to	
  the	
  product.	
  	
  The	
  timing	
  of	
  planting	
  of	
  replacement	
  trees	
  can	
  vary	
  based

on	
  site	
  conditions	
  and	
  existing	
  weather-­‐related	
  conditions	
  (primarily	
  temperature	
  and	
  precipitation).
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	Onondaga	
  County	
  Ash	
  Tree Management	
  Strategy


	EAB	
  has	
  now	
  been	
  confirmed	
  in	
  Onondaga	
  County,	
  and	
  the	
  prospect	
  of	
  the	
  total	
  loss	
  of	
  ash	
  trees	
  in	
  the

County	
  (approximately	
  1	
  out	
  of	
  every	
  9	
  trees)	
  carries	
  with	
  it	
  potentially	
  significant	
  ecological,

recreational,	
  economic,	
  public	
  safety	
  and quality	
  of	
  life	
  implications.	
  	
  As	
  noted	
  previously,	
  the	
  options

available	
  to	
  the	
  County	
  for	
  dealing	
  with	
  EAB	
  and	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  are	
  relatively

straightforward,	
  and	
  include:	
  1)	
  preemptive	
  removal	
  prior	
  to	
  tree	
  mortality;	
  2)	
  protection	
  and

preservation	
  of	
  ash	
  trees	
  with	
  pesticides;	
  and	
  3)	
  planting	
  of	
  new,	
  non-­‐host	
  trees	
  to	
  replace	
  the	
  functions

provide	
  by	
  some	
  of	
  those	
  trees lost	
  to	
  EAB.


	Onondaga	
  County	
  will	
  implement	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree

management	
  strategy	
  that	
  features	
  the	
  following	
  key	
  elements:


	1) Preemptive	
  removal	
  of	
  approximately 95%	
  of	
  inventoried	
  ash	
  trees,

phased over	
  a	
  period	
  of	
  10	
  years	
  (a	
  little	
  over 44,000	
  trees)
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	2) Replacement	
  of approximately	
  10%	
  of	
  removed	
  trees, primarily	
  in	
  the

County	
  parks	
  and	
  urbanized	
  portions	
  of	
  drainage	
  districts, with	
  non�invasive,	
  non-­‐host tree	
  species (a	
  little	
  over 4,400	
  replacement	
  trees).

Replacement	
  plantings	
  will	
  be phased	
  over	
  10	
  years.


	3) Preservation	
  of approximately 5%	
  of	
  inventoried	
  ash	
  trees -­‐ carefully

chosen,	
  high	
  value trees	
  that	
  provide	
  significant	
  amenities -­‐ for	
  up	
  to	
  25

years (approximately	
  2,300	
  ash	
  trees).



	Preemptive	
  Removal


	A	
  majority	
  of	
  ash	
  trees	
  on County-­‐owned	
  land	
  will	
  be	
  preemptively	
  removed	
  over	
  a	
  ten	
  year	
  period

between	
  2014	
  and	
  2024	
  so	
  that	
  these	
  ash	
  trees	
  will	
  not	
  become	
  a	
  safety	
  hazard	
  to	
  the	
  public	
  or County

personnel.	
  	
  The	
  decision	
  to	
  opt	
  for	
  this	
  amount	
  and	
  rate	
  of	
  removal	
  includes:


	• Many of	
  the	
  ash	
  trees	
  are	
  small	
  diameter	
  (almost	
  30,000	
  of	
  the	
  approximately	
  46,740

inventoried	
  trees	
  are	
  8”	
  or	
  less	
  in	
  diameter. Removal	
  of	
  these	
  trees	
  before	
  they	
  grow	
  to

maturity	
  will	
  reduce	
  costs	
  over	
  the	
  long	
  term.
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	• Because so	
  many	
  of these trees	
  are	
  small,	
  the	
  loss	
  of	
  canopy	
  and	
  tree	
  function	
  is	
  relatively

modest	
  and	
  can	
  be	
  replaced	
  relatively	
  quickly.


	• As	
  many as	
  8,000 of	
  the	
  trees in	
  the	
  inventory are	
  not	
  suitable	
  for	
  preservation	
  because	
  of

existing	
  impairments	
  in	
  the	
  trunk	
  or	
  canopy, which	
  would	
  likely limit	
  the	
  success	
  rate	
  of	
  efforts

to	
  preserve	
  them.
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	• While	
  the	
  “annual	
  cost”	
  to	
  remove	
  these	
  trees	
  over	
  a	
  ten	
  year	
  period	
  is	
  estimated	
  to	
  be	
  greater

than	
  the	
  estimated	
  annual	
  cost	
  of	
  preservation	
  through	
  inoculation,	
  the	
  total	
  or “cumulative”

estimated	
  cost	
  for	
  removal over	
  10	
  years is	
  less	
  than	
  the	
  long-­‐term	
  cost	
  of	
  preserving	
  this

number	
  of	
  trees over	
  25	
  years (see	
  cost	
  curves	
  in	
  Appendix	
  B).



	While	
  these	
  same	
  considerations	
  might	
  argue	
  for	
  more	
  rapid	
  removal	
  of	
  these	
  trees	
  (e.g.,	
  in	
  five	
  years

rather	
  than	
  ten	
  years)	
  constraints	
  imposed	
  by	
  the	
  availability	
  of	
  qualified	
  technicians	
  to	
  perform	
  safe

removals,	
  by	
  the	
  presence	
  of	
  overhead	
  and	
  underground	
  utilities,	
  by	
  the	
  presence	
  of	
  the	
  public	
  (using

County	
  roads	
  and	
  parkland),	
  by	
  regulatory constrains	
  (e.g.,	
  the	
  protection	
  of	
  the	
  Indiana	
  Bat	
  during

roosting	
  season), by	
  the	
  availability	
  of	
  wood	
  utilization	
  and/or	
  disposal	
  options,	
  and	
  the	
  ability	
  to

oversee	
  and	
  monitor	
  tree	
  removal	
  operations	
  is likely	
  to	
  make	
  it	
  impractical	
  to	
  remove	
  targeted	
  trees	
  at

a	
  much	
  more	
  rapid	
  rate.


	The	
  cost	
  for	
  removal	
  of	
  approximately	
  44,000+ ash	
  trees	
  on	
  County-­‐owned	
  property	
  over	
  10	
  years	
  is

projected	
  to	
  be $9.6 million.	
  	
  This	
  is	
  based	
  on	
  bid	
  rates	
  obtained	
  for	
  tree removals	
  in	
  January	
  2014,	
  and

a	
  conservative annual tree growth	
  rate	
  of	
  approximately	
  ½”	
  per	
  year	
  over	
  ten	
  years	
  (removal	
  costs	
  are

based largely on	
  tree	
  size;	
  diameter	
  at	
  breast	
  height).


	The	
  County	
  will target	
  as	
  an	
  early	
  priority for	
  removal those	
  ash	
  trees	
  on	
  County-­‐owned	
  property	
  in

closest	
  proximity	
  to	
  know	
  EAB	
  infestations.	
  	
  At	
  the	
  time	
  of	
  this	
  writing	
  that	
  includes	
  ash	
  trees	
  within

County	
  right-­‐of-­‐ways	
  in	
  the	
  Towns	
  of	
  DeWitt	
  and	
  Salina,	
  and	
  includes	
  Onondaga	
  Lake	
  and	
  Hopkins	
  Road

Parks.


	Future	
  removals	
  in	
  County	
  parks,	
  on	
  County	
  campuses,	
  adjacent	
  to	
  County	
  facilities	
  (e.g.,	
  pump	
  stations

or	
  communications	
  towers)	
  and	
  along	
  County	
  highway	
  right-­‐of-­‐ways	
  will	
  occur	
  where	
  proximity	
  to	
  pest

infestations	
  and	
  pest	
  pressure	
  is	
  greatest,	
  with	
  the	
  goal	
  of	
  removing	
  as	
  many	
  trees	
  as	
  possible	
  before

EAB	
  infestations	
  kill	
  the	
  trees.


	To	
  this	
  end,	
  monitoring	
  will	
  continue	
  to	
  be	
  an	
  integral	
  part	
  of	
  the	
  County’s	
  ash	
  tree	
  management

strategy.	
  	
  In	
  addition	
  to	
  the	
  use	
  of	
  “purple	
  traps”	
  and/or	
  any	
  new	
  EAB	
  detection	
  methods	
  developed	
  in

the	
  years	
  ahead,	
  the	
  County	
  will	
  train	
  field	
  staff	
  in	
  key	
  departments	
  (Parks,	
  Transportation,	
  Water

Environment	
  Protection)	
  on	
  ash	
  tree	
  identification	
  and	
  symptoms	
  to	
  look	
  for	
  that would indicate	
  the

likelihood	
  of EAB	
  infestations.


	Management	
  of	
  Wood	
  Waste


	Management	
  of	
  wood	
  waste	
  associated	
  with	
  the	
  removal	
  of	
  such	
  large	
  quantities	
  of	
  ash	
  trees	
  is	
  an

important	
  consideration	
  in	
  developing	
  a	
  management	
  strategy.	
  	
  Ash	
  wood	
  is	
  a	
  valuable	
  hardwood	
  used

to	
  make	
  such	
  things	
  as	
  furniture,	
  wood	
  veneer,	
  tool	
  handles and	
  baseball	
  bats.


	However,	
  not	
  all	
  ash	
  trees	
  are	
  suitable	
  for	
  use	
  in	
  processing	
  ash	
  wood	
  into	
  such	
  products.	
  	
  The	
  vast

majority	
  of	
  ash	
  trees	
  to	
  be	
  managed	
  by	
  the	
  County	
  in	
  implementing	
  this	
  strategy	
  are	
  part	
  of	
  the	
  urban

forest,	
  and	
  not	
  part	
  of	
  a	
  remote	
  or	
  isolated	
  timber	
  stand.	
  	
  As	
  a	
  consequence,	
  a	
  majority	
  of	
  these	
  trees

	are	
  small	
  diameter,	
  and	
  not	
  typically	
  sought	
  by	
  milling	
  operations	
  (almost	
  30,000	
  of	
  the	
  approximately

46,730	
  inventoried	
  trees	
  are less	
  than 8”	
  in	
  diameter).
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	Most	
  of	
  the	
  trees	
  in County	
  parks,	
  on	
  County	
  campuses	
  and	
  along	
  County	
  right-­‐of-­‐ways	
  are	
  “open

grown,”	
  and	
  often	
  exhibit	
  features	
  not	
  found	
  in	
  forest	
  grown	
  trees.	
  	
  Open	
  grown	
  trees	
  often	
  exhibit

multiple	
  stems and	
  many	
  large	
  limbs	
  that	
  originate	
  low	
  on	
  the	
  trunks.	
  	
  Because	
  of the	
  availability	
  of

more	
  sunlight	
  in	
  open	
  grown	
  settings,	
  the	
  trees	
  often	
  have	
  co-­‐dominant	
  stems	
  very	
  low	
  in	
  the	
  trunk

rather	
  than	
  higher	
  in	
  the	
  trees,	
  which	
  can	
  also	
  result	
  in	
  “bark	
  inclusion”	
  and	
  weak structure.	
  	
  It	
  is	
  not

uncommon	
  for	
  urban	
  trees	
  to include	
  foreign	
  objects,	
  such	
  as nails	
  and	
  other	
  metal	
  objects that	
  pose	
  a

concern	
  to	
  mill	
  operators	
  due	
  to	
  the	
  damage	
  such	
  objects	
  cause	
  to	
  expensive	
  saw	
  blades	
  and	
  the

hazards	
  they	
  pose	
  for	
  mill	
  workers.


	As	
  a	
  consequence,	
  a	
  significant	
  portion	
  of	
  the	
  wood waste	
  generated	
  from	
  the	
  County’s	
  ash	
  tree

management	
  strategy,	
  as	
  a	
  practical	
  matter,	
  will	
  likely	
  be used	
  for	
  firewood	
  or	
  turned	
  into	
  mulch.

Ultimately,	
  all	
  wood	
  waste	
  will	
  be	
  beneficially	
  used	
  one	
  way	
  or	
  another. Tree	
  removal	
  bid	
  documents

will	
  be	
  written	
  in	
  such	
  a	
  way	
  as	
  to	
  maximize	
  the	
  potential	
  for	
  reuse	
  of	
  wood	
  waste	
  in	
  an	
  effort	
  to

minimize wood	
  waste	
  disposal costs and	
  maximize	
  reuse	
  of	
  the	
  wood.


	Replacement	
  of	
  Lost	
  Canopy


	As	
  noted	
  earlier,	
  all	
  trees	
  provide	
  useful	
  or	
  valuable	
  functions.	
  	
  However,	
  some	
  are	
  clearly	
  more	
  useful

and/or	
  valuable	
  than	
  others.	
  	
  Restoration	
  of	
  lost	
  value	
  and	
  functions	
  through	
  replacement	
  plantings	
  in

strategic	
  locations	
  is	
  a	
  vital	
  element	
  of	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy.	
  	
  The	
  County	
  has

established	
  as	
  a	
  goal	
  the	
  replacement	
  of	
  10%	
  of	
  preemptively	
  removed	
  ash	
  trees	
  with	
  non-­‐invasive,

non-­‐host	
  species.	
  	
  These	
  replacement	
  trees	
  will	
  be	
  planted	
  either	
  in	
  locations	
  where	
  the	
  lost	
  function	
  is

critical,	
  or	
  in	
  locations	
  where	
  they	
  will	
  provide	
  the	
  greatest	
  value,	
  such	
  as	
  in	
  County	
  parks.


	Species	
  Selection


	As	
  noted	
  previously,	
  a	
  meeting	
  was	
  held	
  on	
  October	
  29,	
  2013	
  at	
  the	
  Onondaga	
  Lake	
  Park	
  office	
  with

various	
  groups	
  to	
  discuss	
  an	
  ash	
  tree	
  replacement	
  strategy	
  specifically	
  in	
  Onondaga	
  Lake	
  Park.	
  	
  Meeting

attendees	
  helped	
  develop	
  a	
  list	
  of	
  native	
  species	
  to	
  include	
  in	
  the	
  park	
  planting	
  plan.


	The	
  following	
  goals	
  emerged	
  from	
  this	
  discussion,	
  and	
  can	
  and	
  should	
  be	
  applied	
  in	
  other	
  locations

selected	
  for	
  replacement	
  plantings:	
  1)	
  Maximize	
  diversity	
  of	
  tree	
  species;	
  2) Ensure	
  that	
  selected	
  species

appear	
  on	
  the www.urbantree.org/list website;	
  3)	
  Ensure	
  that	
  none	
  of	
  the	
  selected	
  species	
  are

identified	
  on	
  the	
  NYSDEC	
  list	
  of	
  invasive	
  terrestrial	
  shrub	
  and	
  tree	
  species;	
  4)	
  Select	
  species	
  that	
  are	
  best

suited	
  to	
  the	
  site	
  to	
  facilitate	
  long-­‐term	
  success	
  while	
  at	
  the	
  same	
  time	
  minimizing	
  annual	
  and	
  long-­‐term

maintenance	
  requirements;	
  and	
  5)	
  Source	
  planting	
  stock	
  from	
  nurseries	
  rearing	
  trees	
  in	
  a	
  gravel	
  bed

system	
  in	
  the	
  USDA	
  plant	
  hardiness	
  zone	
  5b. The	
  County	
  will	
  strive	
  to	
  use these	
  criteria in	
  selecting

replacement	
  tree species.


	Preservation	
  of	
  High	
  Value	
  Ash	
  Trees	
  through	
  Inoculation


	Again,	
  all	
  trees	
  provide	
  useful	
  or	
  valuable	
  functions,	
  but	
  some	
  are	
  clearly	
  more	
  useful	
  and/or	
  valuable

than	
  others.	
  	
  Some	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  provide	
  valuable	
  functions	
  that	
  cannot	
  be	
  readily

replaced	
  if	
  removed.	
  	
  These	
  do	
  not	
  constitute	
  a	
  majority	
  of	
  County-­‐owned	
  ash	
  trees,	
  but	
  rather a	
  select

group.	
  	
  The	
  County	
  will attempt	
  to preserve approximately	
  2,300	
  carefully	
  chosen,	
  high	
  value	
  ash	
  trees
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	that	
  provide	
  significant	
  amenities	
  for	
  up	
  to	
  25	
  years.	
  	
  25	
  years	
  is	
  viewed	
  to	
  be	
  a	
  realistic	
  planning

horizon,	
  during	
  which	
  time	
  it	
  is	
  understood that:	
  1) Some of	
  the	
  trees	
  selected	
  for	
  preservation	
  will

suffer	
  mortality	
  due	
  to	
  factors	
  other	
  than	
  EAB;	
  2)	
  Pest	
  pressure	
  will	
  diminish	
  over	
  time	
  due	
  to	
  loss	
  of

food	
  source;	
  3)	
  The	
  science	
  and	
  understanding	
  of	
  EAB	
  is	
  likely	
  to	
  lead	
  to	
  improved,	
  more	
  cost-­‐effective

control	
  measures;	
  and	
  4)	
  Nature	
  might respond	
  in	
  some	
  unanticipated	
  manner	
  that	
  serves	
  to	
  diminish

EAB	
  populations	
  and/or	
  enhance	
  ash	
  tree	
  resistance	
  to	
  EAB.
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  in	
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  that	
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  to	
  diminish

EAB	
  populations	
  and/or	
  enhance	
  ash	
  tree	
  resistance	
  to	
  EAB.


	Because	
  preservation	
  of	
  ash	
  trees	
  represents	
  an	
  on-­‐going,	
  long-­‐term	
  cost,	
  the	
  decision	
  to	
  preserve	
  any

given	
  ash	
  tree	
  must	
  be	
  made	
  judiciously.	
  	
  Only	
  those	
  ash	
  trees	
  that	
  are	
  recognized	
  to	
  be	
  of particular

value	
  will	
  be	
  preserved.	
  	
  The	
  following	
  criteria	
  have	
  been	
  established	
  to	
  identify	
  those	
  ash	
  trees	
  on

County-­‐owned	
  land	
  that	
  will	
  be	
  candidates	
  for	
  preservation:


	• Ash	
  trees	
  exhibiting	
  health	
  characteristics	
  supporting	
  a	
  high	
  probability	
  of	
  success/survival.


	• Ash	
  trees	
  exhibiting	
  health	
  characteristics	
  supporting	
  a	
  high	
  probability	
  of	
  success/survival.


	• Ash	
  trees	
  in	
  locations	
  characterized	
  by	
  intensive	
  use	
  by	
  the	
  public,	
  and	
  where	
  such	
  intensive

public	
  use	
  is	
  due,	
  at	
  least	
  in	
  part,	
  to	
  the	
  presence	
  of	
  the	
  ash tree(s)	
  and	
  the	
  function/value	
  the

tree(s)	
  provide	
  at	
  that	
  location.



	Figure
	• Ash	
  trees	
  that	
  serve	
  to

protect	
  a	
  County	
  asset	
  from

damage or	
  harm	
  (such	
  as	
  lake

shore, creek	
  bank	
  stabilization or

a	
  drainage	
  district)	
  that	
  cannot

be	
  cost-­‐effectively	
  achieved	
  in

some other	
  manner.


	• Ash	
  trees	
  which	
  are

likely	
  to	
  provide	
  savings	
  in

energy	
  use	
  in	
  buildings	
  due	
  to

shading	
  in	
  the	
  summer	
  and/or

that	
  serve	
  as	
  a	
  barrier	
  to	
  wind	
  in

the	
  winter.


	• Ash	
  trees	
  that	
  serve	
  as

unique	
  habitat	
  to	
  rare	
  or

endangered	
  species,	
  such	
  as

eagles.


	“Tagged”	
  ash	
  trees	
  in	
  the	
  Willow	
  Bay	
  Area	
  in	
  Onondaga	
  Lake	
  Park


	• Ash	
  trees	
  located	
  proximate	
  to	
  future	
  EAB	
  infestations	
  that,	
  if	
  inoculated,	
  could	
  serve	
  to	
  slow

the	
  spread	
  of	
  the	
  beetle	
  to	
  other	
  areas.


	• Ash	
  trees	
  located	
  proximate	
  to	
  future	
  EAB	
  infestations	
  that,	
  if	
  inoculated,	
  could	
  serve	
  to	
  slow

the	
  spread	
  of	
  the	
  beetle	
  to	
  other	
  areas.


	• Healthy	
  ash	
  trees	
  in	
  locations	
  that	
  create difficulties	
  for	
  removal	
  (due	
  to	
  access	
  or	
  infrastructure

issues)	
  that would	
  likely	
  involve	
  high	
  removal costs.


	• Healthy	
  ash	
  trees	
  in	
  unique	
  or	
  special	
  setting,	
  such	
  as	
  cemeteries,	
  where	
  removal	
  of	
  a	
  particular

tree	
  might	
  be	
  considered	
  unfitting.
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	Trees	
  with	
  the	
  following	
  characteristics	
  are not viewed	
  as	
  good candidates	
  for	
  preservation:


	Trees	
  with	
  the	
  following	
  characteristics	
  are not viewed	
  as	
  good candidates	
  for	
  preservation:


	• Where	
  nearly	
  comparable	
  function(s)	
  are	
  provided	
  by	
  adjacent,	
  non-­‐host	
  trees,	
  and	
  tree

functions	
  will	
  essentially	
  be	
  preserved	
  even	
  with	
  removal	
  of	
  the	
  ash	
  tree(s),	
  an	
  ash	
  tree	
  or	
  trees

within	
  such	
  a	
  cluster	
  will	
  not	
  be	
  preserved.


	• Where	
  nearly	
  comparable	
  function(s)	
  are	
  provided	
  by	
  adjacent,	
  non-­‐host	
  trees,	
  and	
  tree

functions	
  will	
  essentially	
  be	
  preserved	
  even	
  with	
  removal	
  of	
  the	
  ash	
  tree(s),	
  an	
  ash	
  tree	
  or	
  trees

within	
  such	
  a	
  cluster	
  will	
  not	
  be	
  preserved.



	• Trees	
  with	
  canopy	
  decline	
  greater	
  than	
  40%	
  and/or

extensive	
  trunk	
  damage


	• Trees	
  with	
  canopy	
  decline	
  greater	
  than	
  40%	
  and/or

extensive	
  trunk	
  damage


	• Trees	
  exhibiting	
  excessive	
  lean


	• Trees	
  exhibiting	
  storm	
  damage	
  and/or	
  that	
  are

structurally	
  unsound


	• Trees	
  with	
  power lines	
  overhead



	Figure
	Figure
	• Trees	
  with	
  roots	
  that	
  threaten	
  nearby	
  infrastructure	
  or	
  other

assets	
  (e.g.,	
  trail)


	• Trees	
  with	
  roots	
  that	
  threaten	
  nearby	
  infrastructure	
  or	
  other

assets	
  (e.g.,	
  trail)


	• Trees	
  with	
  co-­‐dominant	
  stems


	• Small	
  diameter	
  trees	
  (<12”)


	• Very	
  large	
  diameter	
  trees	
  (>36”)	
  at	
  the	
  outset	
  of	
  the

preservation	
  program



	Photo	
  by: University	
  of	
  Florida

Dept. of	
  Environmental	
  Horticulture


	Some	
  towns	
  within	
  the	
  County	
  have	
  expressed	
  an	
  interest	
  in	
  preserving	
  selected	
  ash	
  trees	
  along	
  County

highway	
  right-­‐of-­‐way	
  within	
  their	
  municipality.	
  	
  It	
  is	
  the	
  County’s	
  intent	
  to allow	
  municipalities

interested	
  in	
  preserving	
  selected	
  ash	
  trees	
  along	
  County	
  highway	
  right-­‐of-­‐ways	
  if	
  the	
  municipality	
  enters

into	
  an	
  inter-­‐municipal	
  agreement	
  with	
  the	
  County	
  and	
  agrees	
  to	
  pay	
  the	
  cost	
  of	
  inoculating	
  selected

trees.


	Selection	
  of	
  Pesticide	
  Product


	There	
  are	
  a	
  limited	
  number	
  of	
  pesticide	
  products	
  available	
  to	
  the	
  County	
  to	
  protect	
  ash	
  trees	
  on	
  County�owned	
  land	
  from	
  EAB. These	
  were	
  described	
  on	
  page	
  10.


	Experience	
  in	
  other	
  locations	
  that	
  have already been	
  facing	
  EAB	
  infestations	
  for several	
  years	
  now

indicates	
  that	
  use	
  of	
  emamectin	
  benzoate	
  provides	
  the	
  most	
  effective	
  protection	
  against	
  EAB,	
  and	
  is	
  the

only	
  trunk	
  injected	
  product	
  currently	
  available	
  that	
  is	
  labeled	
  for	
  two	
  years	
  of	
  protection.	
  	
  Recent

research	
  findings	
  have	
  demonstrated	
  that	
  emamectin	
  benzoate	
  has	
  provided	
  reliable	
  protection	
  for

three	
  years,	
  and	
  in	
  some	
  cases	
  (where	
  infestation	
  pressure	
  is	
  slight)	
  potentially	
  for	
  as	
  many	
  as	
  four

years.

	Another	
  “injected”	
  EAB	
  pesticide	
  product	
  available	
  to	
  the	
  County	
  is	
  imidicloprid,	
  but	
  this	
  product

provides	
  only	
  one	
  year	
  of	
  protection	
  against	
  EAB,	
  and	
  has	
  “per	
  acre	
  limitations”	
  on	
  use	
  (that	
  is,	
  there	
  are

limits	
  to	
  the	
  number	
  of	
  trees	
  that	
  can	
  receive	
  the	
  product	
  within	
  a	
  given	
  area).


	Another	
  “injected”	
  EAB	
  pesticide	
  product	
  available	
  to	
  the	
  County	
  is	
  imidicloprid,	
  but	
  this	
  product

provides	
  only	
  one	
  year	
  of	
  protection	
  against	
  EAB,	
  and	
  has	
  “per	
  acre	
  limitations”	
  on	
  use	
  (that	
  is,	
  there	
  are

limits	
  to	
  the	
  number	
  of	
  trees	
  that	
  can	
  receive	
  the	
  product	
  within	
  a	
  given	
  area).


	Because	
  the	
  advantages	
  afforded	
  by	
  ememectin	
  benzoate	
  (injected	
  directly	
  into	
  the	
  tree,	
  2-­‐3	
  years	
  of

protection	
  and	
  no	
  acreage	
  limitation),	
  and	
  the	
  potentially	
  significant	
  disadvantages	
  associated	
  with

alternative	
  products	
  (applied	
  to	
  the	
  soil,	
  shorter	
  period	
  of	
  effectiveness	
  and	
  limitations	
  on	
  the	
  area	
  over

which	
  it	
  can	
  be	
  applied),	
  the	
  County	
  will	
  use	
  ememectin	
  benzoate	
  to	
  protect	
  ash	
  trees	
  selected	
  for

preservation	
  on	
  County-­‐owned	
  land.


	All	
  treatments	
  involving	
  the	
  use of	
  pesticides	
  will	
  require	
  posting	
  of	
  pesticide	
  application	
  notification

signs	
  on	
  a	
  minimum of two	
  (2)	
  sides	
  of	
  each	
  tree,	
  or	
  posting	
  of	
  the	
  entire perimeter	
  of	
  the	
  treatment

area for	
  24	
  hours	
  after	
  application. All	
  products	
  will	
  be	
  applied	
  by	
  applicators	
  certified	
  by	
  the	
  State	
  of

New	
  York.


	In	
  general,	
  one	
  third	
  of	
  the	
  trees	
  selected	
  for	
  preservation	
  on	
  County-­‐owned	
  property	
  will	
  be	
  inoculated

each	
  year. Where	
  applied,	
  inoculations	
  will	
  be	
  distributed	
  roughly	
  evenly	
  geographically	
  in	
  order	
  to

maximize	
  effectiveness.	
  	
  This	
  is	
  because	
  research	
  has	
  shown	
  that	
  having	
  inoculated	
  trees	
  adjacent	
  to

unprotected	
  trees	
  serves	
  to	
  limit	
  the	
  growth	
  of	
  EAB	
  populations,	
  limit	
  the	
  intensity	
  of	
  infestations	
  in

adjacent	
  trees	
  and	
  to	
  slow	
  the	
  spread	
  of	
  EAB	
  to	
  other	
  locations.	
  	
  Even	
  if	
  EAB	
  were	
  to	
  infest	
  unprotected

adjacent	
  trees,	
  if	
  the	
  infestation	
  is	
  not	
  severe,	
  treating	
  such	
  trees	
  within	
  one	
  or	
  two	
  years	
  is	
  likely	
  to

provide	
  adequate	
  protection	
  to	
  achieve	
  survival.	
  	
  In	
  the	
  event	
  infestation	
  pressure	
  is	
  found	
  to	
  be	
  more

intense	
  than	
  expected,	
  the	
  number	
  of	
  inoculations	
  in	
  such	
  locations	
  will	
  be	
  increased	
  in	
  the	
  second	
  year.

By	
  the	
  third	
  year	
  it	
  is	
  expected	
  that	
  all	
  trees	
  identified	
  for	
  preservation	
  in	
  a	
  particular	
  location	
  will	
  have

adequate	
  protection	
  to	
  allow	
  for	
  on-­‐going	
  inoculations	
  of	
  each	
  tree	
  every	
  third	
  year.


	Inoculations	
  of	
  selected	
  ash	
  trees	
  are	
  expected	
  to	
  continue	
  until	
  a	
  tree	
  becomes	
  a	
  hazard	
  for	
  reasons

other	
  than	
  EAB	
  (e.g.,	
  damage	
  due	
  to	
  wind,	
  lightning	
  or	
  disease),	
  or	
  until	
  for	
  some	
  reason	
  the	
  tree	
  no

longer	
  provides	
  the	
  special	
  function(s)	
  which	
  led	
  to	
  its	
  selection	
  for	
  preservation.


	There	
  is	
  some	
  evidence	
  that	
  once	
  the	
  initial	
  wave	
  of	
  EAB	
  move	
  through	
  an	
  area,	
  infestation	
  pressure

drops	
  off	
  and	
  the	
  frequency	
  of	
  inoculation	
  applications	
  can	
  be	
  reduced. It	
  is	
  also	
  hoped	
  that	
  over	
  time

other	
  cost-­‐effective	
  alternatives	
  to	
  managing	
  EAB	
  or	
  protecting	
  ash	
  trees	
  from	
  EAB	
  will	
  become

available.


	Strategy Implementation -­‐ Projected	
  Costs	
  and	
  Schedule


	As	
  stated	
  previously,	
  the	
  County’s	
  strategy	
  reflects	
  a	
  balanced	
  or	
  “selective”	
  ash	
  tree	
  management

strategy	
  that	
  allows	
  for	
  the	
  preservation	
  of approximately 2,300	
  carefully	
  chosen,	
  high	
  value	
  ash	
  trees

that	
  provide	
  significant	
  amenities	
  (approximately	
  5%	
  of	
  the	
  ash	
  trees	
  inventoried	
  on	
  County-­‐owned

property),	
  while	
  preemptively	
  removing	
  the	
  balance	
  of	
  ash	
  trees	
  (approximately	
  44,000	
  trees)	
  over	
  a

period	
  of	
  10	
  years	
  (approximately	
  4,400	
  trees	
  per	
  year)	
  that	
  would	
  otherwise	
  eventually	
  pose	
  a	
  safety

hazard	
  to	
  the	
  public.	
  	
  Loss	
  of	
  the	
  functional	
  value	
  of	
  trees	
  due	
  to	
  preemptive	
  removals	
  (shade,	
  habitat,

stormwater	
  management,	
  etc.)	
  will	
  be	
  partially	
  offset	
  by	
  planting approximately	
  4,400	
  replacement

trees	
  phased	
  over	
  10	
  years	
  (approximately	
  10%	
  of	
  the	
  ash	
  trees	
  lost	
  due	
  to	
  preemptive	
  removal	
  or	
  EAB

mortality).

	To	
  carry	
  out	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy,	
  the	
  County	
  Office	
  of	
  Environment	
  will	
  enter

into	
  an	
  Agreement	
  with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation	
  District	
  (SWCD)	
  to	
  prepare	
  bid

documents,	
  administer	
  contracts	
  with	
  vendors	
  and to	
  oversee	
  tree	
  removal	
  and	
  replacement.	
  	
  The

SWCD	
  will	
  also	
  assist	
  the	
  County	
  with	
  other	
  EAB	
  associated	
  activities	
  such	
  as	
  monitoring	
  for	
  infestations,

community	
  outreach	
  and	
  coordination	
  with	
  other	
  municipalities	
  within	
  the	
  county.	
  	
  It	
  is	
  estimated	
  that

the	
  cost	
  for	
  the	
  SWCD	
  to	
  provide	
  these	
  services	
  to	
  the	
  County	
  will	
  be	
  $80,000/year. Though	
  not	
  part	
  of

these	
  administrative	
  and	
  oversight	
  costs,	
  it	
  is	
  also	
  expected	
  that	
  the	
  SWCD	
  will	
  be	
  responsible	
  for

inoculating	
  trees	
  selected	
  for	
  preservation.


	To	
  carry	
  out	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy,	
  the	
  County	
  Office	
  of	
  Environment	
  will	
  enter

into	
  an	
  Agreement	
  with	
  the	
  Onondaga	
  County	
  Soil	
  &	
  Water	
  Conservation	
  District	
  (SWCD)	
  to	
  prepare	
  bid

documents,	
  administer	
  contracts	
  with	
  vendors	
  and to	
  oversee	
  tree	
  removal	
  and	
  replacement.	
  	
  The

SWCD	
  will	
  also	
  assist	
  the	
  County	
  with	
  other	
  EAB	
  associated	
  activities	
  such	
  as	
  monitoring	
  for	
  infestations,

community	
  outreach	
  and	
  coordination	
  with	
  other	
  municipalities	
  within	
  the	
  county.	
  	
  It	
  is	
  estimated	
  that

the	
  cost	
  for	
  the	
  SWCD	
  to	
  provide	
  these	
  services	
  to	
  the	
  County	
  will	
  be	
  $80,000/year. Though	
  not	
  part	
  of

these	
  administrative	
  and	
  oversight	
  costs,	
  it	
  is	
  also	
  expected	
  that	
  the	
  SWCD	
  will	
  be	
  responsible	
  for

inoculating	
  trees	
  selected	
  for	
  preservation.


	In	
  order	
  to	
  project other costs	
  for	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy, the	
  County	
  developed	
  a

model	
  that	
  takes	
  into	
  account	
  the	
  following	
  factors:


	• The	
  current	
  cost	
  of	
  tree	
  removal	
  (based	
  on recent	
  bid	
  prices),	
  which	
  is tied	
  to	
  tree	
  diameter	
  at

breast	
  height,	
  management	
  of	
  wood	
  waste	
  and	
  stump	
  grinding	
  costs,	
  as	
  well	
  as	
  tree	
  growth	
  (to

account	
  for	
  increasing	
  costs	
  associated	
  with	
  removing larger	
  diameter	
  trees	
  over	
  time).


	• The	
  current	
  cost	
  of	
  tree	
  removal	
  (based	
  on recent	
  bid	
  prices),	
  which	
  is tied	
  to	
  tree	
  diameter	
  at

breast	
  height,	
  management	
  of	
  wood	
  waste	
  and	
  stump	
  grinding	
  costs,	
  as	
  well	
  as	
  tree	
  growth	
  (to

account	
  for	
  increasing	
  costs	
  associated	
  with	
  removing larger	
  diameter	
  trees	
  over	
  time).


	• The	
  number	
  and	
  cost	
  of	
  replacement	
  trees	
  expected	
  to	
  be	
  planted	
  over	
  a	
  10	
  year	
  period

(including tree	
  stock,	
  materials	
  and	
  labor).


	• The	
  anticipated	
  cost	
  for	
  inoculation	
  of	
  trees	
  selected	
  for	
  preservation	
  over	
  a	
  25	
  year	
  period

(including	
  increasing	
  costs	
  associated	
  with	
  tree	
  growth	
  over	
  time).



	The	
  projected	
  cost	
  to	
  carry	
  out	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  over	
  the	
  next	
  25	
  years	
  is

approximately	
  $13.5	
  million,	
  $15.3	
  million	
  if	
  paid	
  for	
  through	
  the	
  issuance	
  of	
  bonds.	
  	
  In	
  round	
  numbers,


	estimated	
  ash	
  tree	
  management	
  costs	
  include:


	Estimated	
  tree	
  removal	
  costs	
  (over	
  10	
  years): Estimated	
  tree	
  replacement	
  costs	
  (over	
  10	
  years)	
  : Estimated	
  tree	
  inoculation	
  costs	
  (over	
  25	
  years): Estimated	
  administrative/oversight	
  costs	
  (over	
  10	
  years) Estimated	
  total	
  cost	
  (over	
  25	
  years): Estimated	
  cost	
  to	
  retire	
  debt	
  if	
  bonds	
  are	
  issued: Estimated	
  total	
  cost	
  if	
  bonds	
  are	
  issued: 
	$	
  	
  9.6	
  million

$	
  	
  1.5	
  million

$	
  	
  1.6	
  million

$ .8	
  million

$13.5	
  million

$	
  	
  	
  1.8	
  million

$15.3	
  million


	Additional	
  information	
  regarding	
  annual	
  and	
  cumulative	
  costs for	
  strategy	
  implementation is provided	
  in

Appendix	
  B.


	Plan	
  for	
  Flexibility


	The	
  goal	
  of	
  the	
  County’s	
  Ash	
  Tree	
  Management	
  Strategy	
  is	
  to	
  ensure	
  the	
  health	
  and	
  safety	
  of	
  the	
  public

and	
  County	
  employees,	
  and	
  to	
  mitigate	
  the	
  cultural	
  and	
  ecological	
  impacts	
  of	
  EAB	
  on	
  County-­‐owned

land.	
  	
  The	
  proposed	
  strategy	
  calls	
  for	
  a	
  balanced	
  or	
  “selective”	
  approach	
  that,	
  over	
  the	
  next	
  25	
  years	
  is

intended	
  to	
  allow	
  for	
  the	
  preservation	
  of	
  high	
  value	
  ash	
  trees,	
  preemptively	
  remove	
  trees	
  that	
  will

eventually	
  pose	
  a	
  safety	
  hazard,	
  and	
  to partially offset	
  the	
  loss	
  of	
  the	
  functional	
  values	
  provided	
  by	
  the

trees	
  selected	
  for	
  preemptive	
  removal	
  by	
  replacing	
  10%	
  of	
  them.


	It	
  must	
  be	
  recognized	
  that	
  nature,	
  in	
  this	
  case	
  the	
  emerald	
  ash	
  borer,	
  does	
  not	
  always	
  accommodate
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even	
  the	
  best	
  laid	
  plans.	
  	
  EAB	
  infestations	
  could	
  move	
  at	
  a	
  more	
  rapid	
  rate	
  than	
  expected,	
  and	
  require

	some	
  flexibility	
  in	
  order	
  to	
  achieve	
  the	
  stated	
  objectives,	
  particularly	
  public	
  safety.	
  	
  Schedules	
  should	
  be

viewed	
  as	
  tentative	
  and	
  subject	
  to	
  change,	
  depending	
  primarily	
  upon	
  observed	
  pest	
  pressure	
  and	
  where

it	
  is	
  occurring.


	some	
  flexibility	
  in	
  order	
  to	
  achieve	
  the	
  stated	
  objectives,	
  particularly	
  public	
  safety.	
  	
  Schedules	
  should	
  be

viewed	
  as	
  tentative	
  and	
  subject	
  to	
  change,	
  depending	
  primarily	
  upon	
  observed	
  pest	
  pressure	
  and	
  where

it	
  is	
  occurring.


	Management	
  of	
  Ash	
  Trees	
  in	
  County-­‐owned	
  Timber	
  Stands


	This	
  strategy	
  is	
  aimed	
  at	
  managing	
  ash	
  trees	
  on	
  County-­‐owned	
  land	
  with	
  targets	
  in	
  the	
  drop	
  zone	
  (Drop

zone:	
  Where	
  tree	
  limbs	
  and	
  tree	
  trunks	
  are	
  likely	
  to	
  fall;	
  Targets:	
  People,	
  structures,	
  trails	
  or	
  roads,

parking	
  lots,	
  utilities	
  and	
  other	
  assets),	
  rather	
  than	
  ash	
  trees	
  in “timber	
  stands” on	
  County-­‐owned	
  land.

As	
  of	
  this	
  writing,	
  the	
  County	
  has	
  had	
  its	
  forestry	
  services	
  expert,	
  Forecon, investigate	
  opportunities	
  for

harvesting	
  ash-­‐heavy	
  timber	
  stands	
  in	
  Highland	
  Forest	
  and	
  Spafford	
  Forest as	
  a	
  consideration	
  in

management	
  of	
  EAB-­‐related	
  issues. Where	
  such	
  harvesting	
  supports	
  sustainable	
  forest	
  management

practices, harvesting has	
  been	
  and should continue	
  to be	
  pursued.


	It	
  should	
  be	
  noted	
  that	
  in	
  considering	
  the	
  harvesting	
  of	
  ash	
  in	
  timber	
  stands	
  as	
  a	
  possible	
  management

strategy,	
  it	
  will	
  be	
  important	
  to	
  consider	
  such	
  factors	
  as:	
  1)	
  size (value) of	
  the	
  ash	
  trees	
  (it probably does

not	
  make	
  sense	
  to	
  harvest	
  smaller	
  diameter,	
  less	
  valuable ash	
  trees	
  that	
  are	
  likely	
  to	
  remain	
  unaffected

by	
  EAB	
  for	
  several	
  years);	
  2)	
  the	
  types	
  and	
  status	
  of	
  other	
  types	
  of	
  trees	
  located	
  among ash	
  trees	
  (it

probably does	
  not	
  make	
  sense	
  to	
  remove	
  a few	
  ash	
  trees in	
  locations	
  where	
  there	
  are	
  other	
  types	
  of

trees	
  that	
  will	
  realize	
  their	
  optimum economic value (and	
  the	
  value	
  of	
  the	
  stand) at	
  a	
  later	
  date);	
  and	
  3)

the	
  impact on	
  the on	
  the	
  overall	
  health	
  of	
  the	
  forest that	
  would	
  be	
  caused	
  by	
  ash	
  tree	
  harvesting.


	It is	
  recommended	
  that	
  sustainable	
  forest	
  management	
  strategies	
  be	
  developed	
  for	
  all	
  County-­‐owned

timber	
  stands	
  so	
  that	
  ash	
  tree	
  removals	
  can	
  be	
  managed	
  in	
  the	
  context	
  of	
  a	
  more	
  comprehensive

sustainable	
  forest	
  management	
  strategy.


	Information	
  Available	
  to Residents	
  and	
  Commercial	
  Property	
  Owners


	As	
  noted	
  previously,	
  the	
  Onondaga	
  County	
  Emerald	
  Ash	
  Borer	
  Task	
  Force	
  has	
  been	
  actively	
  working	
  with

municipalities	
  and	
  public	
  agencies	
  to	
  prepare	
  for	
  EAB	
  and	
  coordinate	
  management	
  needs	
  since	
  April

2012.	
  The	
  Task Force	
  is	
  comprised	
  of	
  representatives	
  from	
  local	
  agencies,	
  tree	
  commissions,

universities,	
  utilities	
  and	
  industry.	
  	
  The	
  mission	
  of	
  the	
  Task	
  Force	
  is	
  to	
  coordinate	
  and	
  facilitate	
  the

sharing	
  of	
  information,	
  technology,	
  equipment,	
  policy	
  and	
  contracts	
  in	
  order	
  for	
  all	
  stakeholders	
  in

Onondaga	
  County	
  to	
  have	
  a	
  better	
  and	
  less	
  expensive	
  outcome	
  with regard	
  to	
  EAB	
  and	
  ash	
  tree

management.	
  	
  Another	
  goal	
  of	
  the	
  Task	
  Force	
  is	
  to	
  make	
  information	
  about	
  EAB	
  available	
  to	
  the	
  public

so	
  that	
  residents	
  and	
  commercial	
  interests	
  are	
  able	
  to	
  make	
  more	
  informed	
  decisions	
  about	
  how	
  to

manage	
  ash	
  trees	
  on	
  their	
  property.


	Cornell	
  Cooperative	
  Extension	
  of	
  Onondaga	
  County,	
  the	
  entity	
  chairing	
  the County	
  EAB Task	
  Force,	
  has

taken	
  the	
  lead	
  in	
  informing	
  and	
  educating	
  the	
  public	
  on	
  EAB	
  and	
  the	
  options	
  available	
  to	
  manage	
  ash

trees	
  on	
  private	
  property.	
  	
  Anyone	
  interested	
  in	
  learning	
  more	
  about	
  EAB	
  and	
  what	
  you	
  can	
  do	
  to

responsibly	
  manage	
  your	
  ash	
  trees	
  can	
  go	
  to	
  the	
  Cooperative	
  Extension	
  web	
  site	
  at:

http://www.extendonondaga.org/ ,	
  or	
  call	
  them	
  at	
  (315)424-­‐9485.
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	SUMMARY	
  OF	
  ASH	
  TREE	
  INVENTORY	
  DATA


	SUMMARY	
  OF	
  ASH	
  TREE	
  INVENTORY	
  DATA


	Figure
	Site


	Level	
  1 
	Risk	
  Assessment


	Level	
  2 
	Level	
  3 
	1st	
  Priority 2nd	
  Priority Quantity 
	Quantity 
	Tree	
  Removal


	Remove	
  All	
  Ash	
  Trees 
	Quantity 
	Conservative	
  Inoculation 
	Quantity 
	Intensive	
  Inoculation


	Quantity


	County	
  Highway	
  ROW's

Misc.	
  Properties

Wastewater	
  Treatment	
  Plants

Pumping	
  Stations


	County	
  Parks


	911	
  Towers


	1 
	21 
	2,024 
	5 
	3,282 
	2 
	432 
	652 
	20,099 
	219 
	18,004 
	64 
	20 
	8 
	1,391 
	24 
	377 
	2 
	20 
	8 
	1391 
	24 
	377 
	2 
	86 
	81 
	3572 
	47 
	1,667 
	5 
	453 
	681 
	23,514 
	248 
	21,663 
	68 
	346 
	593 
	18,547 
	177 
	18,650 
	60 
	424


	676


	21,927


	223


	20,451


	65


	WEP	
  Drainage	
  Districts


	1 
	102 
	0 
	0 
	0 
	103 
	103 
	103


	Figure
	Sub	
  Total


	5,336 
	39,572 
	1,822 
	1,822 
	5,458 
	46,730 
	38,476 
	43,869


	Total	
  number	
  of	
  trees	
  to	
  be	
  managed


	Trees	
  Adjacent	
  to	
  County

Property


	Wastewater	
  Treatment	
  Plants

Pumping	
  Stations

County	
  Highway	
  ROW's

County	
  Parks


	0 
	2 
	509 
	8 
	76 
	119 
	20,818 
	63 
	0 
	1 
	670 
	1 
	0 
	1 
	670 
	1 
	2 
	19 
	2,404 
	9 
	76 
	122 
	21,997 
	72 
	74 
	102 
	18,923 
	62 
	76


	121


	21,139


	69


	Sub	
  Total
	519 
	21,076 
	672 
	672 
	2,434 
	22,267 
	19,161 
	21,405


	Figure
	Grand	
  Total


	5,855 
	60,648 
	2494 
	2494 
	7,892 
	68,997 
	57,637 
	65,274


	Notes	
  and	
  Definitions:


	Risk	
  Assessment	
  1=	
  Trees	
  that	
  are	
  currently	
  healthy	
  and	
  pose	
  no	
  risk	
  to	
  public	
  or	
  private	
  targets	
  if	
  dead

Risk	
  Assessment	
  2=	
  Trees	
  that	
  could	
  fall	
  and	
  cause	
  damage	
  to	
  public	
  or	
  private	
  targets	
  if	
  dead

Risk	
  Assessment	
  3=	
  Trees	
  that	
  have	
  poor	
  health	
  and	
  may	
  cause	
  damage	
  to	
  public	
  or	
  private	
  property	
  regardless	
  of	
  the	
  presence	
  of	
  EAB	
  infestation


	Target:	
  Person,	
  property,	
  or	
  infrastructure	
  that	
  may	
  be	
  damaged	
  from	
  fallen	
  trees


	1st	
  Priority	
  Removal=	
  Trees	
  inventoried	
  with	
  a	
  risk	
  assessment	
  of	
  3	
  (risk	
  of	
  falling	
  regardless	
  of	
  EAB	
  presence)

2nd	
  Priority	
  Removal=	
  Trees	
  inventoried	
  with	
  a	
  risk	
  assessment	
  of	
  2,	
  but	
  do	
  not	
  qualify	
  for	
  inoculation	
  due	
  to	
  health	
  condition.	
  These	
  are	
  trees	
  that	
  have	
  a	
  health	
  rating	
  of	
  	
  "B"	
  or	
  "C"


	Conservative	
  Inoculation=	
  All	
  trees	
  that	
  are	
  Risk	
  1	
  (perfectly	
  healthy)	
  and	
  trees	
  that	
  are	
  Risk	
  2	
  that	
  have	
  a	
  health	
  assessment	
  of	
  1A	
  or	
  2A

Intensive	
  Inoculation=	
  Trees	
  with	
  a	
  risk	
  assessment	
  2	
  with	
  health	
  assessments	
  of	
  1B	
  or	
  2B


	Health	
  Comments:


	1=	
  Stem


	2=	
  Canopy

A=	
  Small	
  amount	
  of	
  dead	
  branches	
  or	
  rot


	B=	
  Medium	
  amount	
  of	
  dead	
  branches	
  or	
  rot

C=	
  Large	
  amount	
  of	
  dead	
  branches	
  or	
  rot	
  (greater	
  than	
  40%	
  decay/rot	
  in	
  canopy	
  of	
  tree)
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	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
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	Figure
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	Part
	COST	
  ESTIMATES	
  AND	
  ASSOCIATED	
  ASSUMPTIONS


	COST	
  ESTIMATES	
  AND	
  ASSOCIATED	
  ASSUMPTIONS


	The	
  following	
  conservative	
  assumptions	
  were	
  used	
  in	
  developing	
  the	
  cost	
  projection	
  model:


	Number	
  of ash	
  trees	
  to	
  manage: Average	
  growth	
  in	
  tree	
  diameter	
  per	
  year: 
	Percentage	
  of preemptively	
  removed	
  trees	
  to	
  be	
  replaced: Number	
  of	
  trees	
  to	
  be	
  preserved	
  with	
  pesticides: Replacement	
  cost	
  per	
  tree	
  (assuming	
  payment	
  of	
  prevailing	
  wages	
  for	
  labor): 
	Assumed	
  cost	
  of	
  removal	
  and	
  stump	
  grinding	
  (Based	
  on	
  2014	
  bid	
  prices):

Tree 
	Removal 
	Stump


	Diameter 
	Cost 
	Grinding


	46,730

0.5”/year

10% ≈ 4,400

5% ≈ 2,300

$350/tree


	1"	
  to	
  6" 7"	
  to	
  12" 13"	
  to	
  18" 19"	
  to	
  24" 25"	
  to	
  30" 31"	
  to	
  36" 37" to	
  42" 
	$33.33 $85.00 $325.00 $525.00 $825.00 $1,200.00 $1,650.00 
	$49.50

$59.00

$69.50

$118.00

$143.00

$215.00

$275.00


	Assumed	
  cost	
  of	
  inoculation	
  of	
  trees	
  between	
  12”	
  and	
  36”	
  diameter	
  at	
  breast	
  height	
  (Assumes	
  1/3	
  of	
  all	
  trees	
  selected	
  for	
  preservation	
  will	
  be


	inoculated	
  annually):

If	
  outsourced	
  (contract	
  cost):	
  	
  $7.00/diameter	
  inch 
	If done	
  in-­‐house:	
  	
  $4.50/diameter	
  inch


	It	
  is	
  estimated	
  that	
  the	
  cost	
  for	
  the	
  SWCD	
  to	
  provide	
  administrative	
  and	
  implementation	
  oversight services	
  to	
  the	
  County	
  will	
  be	
  $80,000/year.


	The	
  projected	
  cost	
  to	
  carry	
  out	
  the	
  County’s	
  ash	
  tree	
  management	
  strategy	
  over	
  the	
  next	
  25	
  years	
  is	
  approximately	
  $13.5	
  million,	
  $15.3	
  million	
  if	
  paid

for	
  through	
  the	
  issuance	
  of	
  bonds.	
  	
  In	
  round	
  numbers,	
  estimated	
  ash	
  tree	
  management	
  costs	
  include:


	Estimated	
  tree	
  removal	
  costs	
  (over	
  10	
  years): Estimated	
  tree	
  replacement	
  costs	
  (over	
  10	
  years)	
  : Estimated	
  tree	
  inoculation	
  costs	
  (over	
  25	
  years): Estimated	
  administrative/oversight	
  costs	
  (over	
  10	
  years) Estimated	
  total	
  cost	
  (over	
  25	
  years): Estimated	
  cost	
  to	
  retire	
  debt	
  if	
  bonds	
  are	
  issued: Estimated	
  total	
  cost	
  if	
  bonds	
  are	
  issued: 
	*Assumes	
  in-­‐house	
  inoculation
	$	
  	
  9.6	
  million


	$	
  	
  1.5	
  million


	$	
  	
  1.6	
  million	
  *


	$ .8	
  million


	$13.5	
  million


	$	
  	
  	
  1.8	
  million


	$15.3	
  million



	ANNUAL	
  AND	
  CUMULATIVE	
  COST PROJECTIONS	
  FOR	
  VARIOUS	
  SCENARIOS (CASH;	
  NO	
  BORROWING)

TOTAL	
  REMOVAL	
  AND	
  TOTAL	
  PREESERVATION


	ANNUAL	
  AND	
  CUMULATIVE	
  COST PROJECTIONS	
  FOR	
  VARIOUS	
  SCENARIOS (CASH;	
  NO	
  BORROWING)

TOTAL	
  REMOVAL	
  AND	
  TOTAL	
  PREESERVATION


	Figure
	Annual	
  Cost


	Annual	
  Cost


	TR
	TD
	TD

	Year 
	Year 
	Removal	
  Only 
	Inoculation	
  Only



	5	
  Years 
	5	
  Years 
	10	
  Years 
	Outsourced 
	In	
  House



	2014 
	2014 
	$2,114,600 
	$1,057,300 
	$906,192 
	$582,552



	2015 
	2015 
	$2,114,600 
	$1,057,300 
	$906,192 
	$582,552



	2016 
	2016 
	$2,524,585 
	$1,262,292 
	$1,013,220 
	$651,356



	2017 
	2017 
	$2,524,585 
	$1,262,292 
	$1,013,220 
	$651,356



	2018 
	2018 
	$2,524,585 
	$1,262,292 
	$1,120,061 
	$720,039



	2019 
	2019 
	TD
	$1,262,292 
	$1,120,061 
	$720,039



	2020 
	2020 
	TD
	$1,480,890 
	$1,226,083 
	$788,196



	2021 
	2021 
	TD
	$1,480,890 
	$1,226,083 
	$788,196



	2022 
	2022 
	TD
	$1,480,890 
	$1,331,839 
	$856,182



	2023 
	2023 
	TD
	$1,480,890 
	$1,331,839 
	$856,182



	2024 
	2024 
	TD
	TD
	$1,436,300 
	$923,336



	2025 
	2025 
	TD
	TD
	$1,436,300 
	$923,336



	2026 
	2026 
	TD
	TD
	$1,537,821 
	$988,599



	2027 
	2027 
	TD
	TD
	$1,537,821 
	$988,599



	2028 
	2028 
	TD
	TD
	$1,634,115 
	$1,050,503



	2029 
	2029 
	TD
	TD
	$1,634,115 
	$1,050,503



	2030 
	2030 
	TD
	TD
	$1,724,539 
	$1,108,632



	2031 
	2031 
	TD
	TD
	$1,724,539 
	$1,108,632



	2032 
	2032 
	TD
	TD
	$1,812,344 
	$1,165,079



	2033 
	2033 
	TD
	TD
	$1,812,344 
	$1,165,079



	2034 
	2034 
	TD
	TD
	$1,891,190 
	$1,215,765



	2035 
	2035 
	TD
	TD
	$1,891,190 
	$1,215,765



	2036 
	2036 
	TD
	TD
	$1,958,390 
	$1,258,965



	2037 
	2037 
	TD
	TD
	$1,958,390 
	$1,258,965



	2038 
	2038 
	TD
	TD
	$1,993,880 
	$1,281,780



	2039 
	2039 
	TD
	TD
	$1,993,880 
	$1,281,780




	Cumulative	
  Cost
	Cumulative	
  Cost
	TR
	TD
	TD
	TD

	Year 
	Year 
	Removal	
  Only 
	TD
	Inoculation	
  Only



	5	
  Years 
	5	
  Years 
	10	
  Years 
	Outsourced 
	In	
  House



	2014 
	2014 
	$2,114,600 
	$1,057,300 
	$906,192 
	$582,552



	2015 
	2015 
	$4,229,200 
	$2,114,600 
	$1,812,384 
	$1,165,104



	2016 
	2016 
	$6,753,784 
	$3,376,892 
	$2,825,604 
	$1,816,460



	2017 
	2017 
	$9,278,369 
	$4,639,184 
	$3,838,823 
	$2,467,815



	2018 
	2018 
	$11,802,953 
	$5,901,477 
	$4,958,884 
	$3,187,854



	2019 
	2019 
	TD
	$7,163,769 
	$6,078,945 
	$3,907,893



	2020 
	2020 
	TD
	$8,644,658 
	$7,305,027 
	$4,696,089



	2021 
	2021 
	TD
	$10,125,548 
	$8,531,110 
	$5,484,285



	2022 
	2022 
	TD
	$11,606,437 
	$9,862,949 
	$6,340,467



	2023 
	2023 
	TD
	$13,087,327 
	$11,194,787 
	$7,196,649



	2024 
	2024 
	TD
	TD
	$12,631,087 
	$8,119,985



	2025 
	2025 
	TD
	TD
	$14,067,387 
	$9,043,320



	2026 
	2026 
	TD
	TD
	$15,605,207 
	$10,031,919



	2027 
	2027 
	TD
	TD
	$17,143,028 
	$11,020,518



	2028 
	2028 
	TD
	TD
	$18,777,143 
	$12,071,021



	2029 
	2029 
	TD
	TD
	$20,411,258 
	$13,121,523



	2030 
	2030 
	TD
	TD
	$22,135,797 
	$14,230,155



	2031 
	2031 
	TD
	TD
	$23,860,335 
	$15,338,787



	2032 
	2032 
	TD
	TD
	$25,672,680 
	$16,503,866



	2033 
	2033 
	TD
	TD
	$27,485,024 
	$17,668,944



	2034 
	2034 
	TD
	TD
	$29,376,214 
	$18,884,709



	2035 
	2035 
	TD
	TD
	$31,267,404 
	$20,100,474



	2036 
	2036 
	TD
	TD
	$33,225,794 
	$21,359,439



	2037 
	2037 
	TD
	TD
	$35,184,184 
	$22,618,404



	2038 
	2038 
	TD
	TD
	$37,178,064 
	$23,900,184



	2039 
	2039 
	TD
	TD
	$39,171,944 
	$39,171,944 
	$25,181,964






	COST	
  PROJECTIONS	
  FOR	
  THE	
  PROPOSED	
  STRATEGY – 5%	
  PRESERVATION


	COST	
  PROJECTIONS	
  FOR	
  THE	
  PROPOSED	
  STRATEGY – 5%	
  PRESERVATION


	Figure
	Annual	
  Cost


	Annual	
  Cost


	TR
	TD
	Figure

	TD

	Year 
	Year 
	Removal	
  Only 
	Outsourced	
  	
  Inoculation	
  & 
	In	
  House	
  Inoculation	
  &



	5	
  Years 
	5	
  Years 
	10	
  Years 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov



	2014 
	2014 
	$2,114,600 
	$1,057,300 
	$2,014,970 
	$1,048,921 
	$1,985,372 
	$1,019,324



	2015 
	2015 
	$2,114,600 
	$1,057,300 
	$2,014,970 
	$1,048,921 
	$1,985,372 
	$1,019,324



	2016 
	2016 
	$2,524,585 
	$1,262,292 
	$2,373,863 
	$1,230,847 
	$2,342,495 
	$1,199,479



	2017 
	2017 
	$2,524,585 
	$1,262,292 
	$2,373,863 
	$1,230,847 
	$2,342,495 
	$1,199,479



	2018 
	2018 
	$2,524,585 
	$1,262,292 
	$2,378,775 
	$1,235,759 
	$2,345,653 
	$1,202,637



	2019 
	2019 
	TD
	$1,262,292 
	$92,743 
	$1,235,759 
	$59,620 
	$1,202,637



	2020 
	2020 
	TD
	$1,480,890 
	$97,435 
	$1,446,631 
	$62,637 
	$1,411,832



	2021 
	2021 
	TD
	$1,480,890 
	$97,435 
	$1,446,631 
	$62,637 
	$1,411,832



	2022 
	2022 
	TD
	$1,480,890 
	$101,631 
	$1,450,826 
	$65,334 
	$1,414,529



	2023 
	2023 
	TD
	$1,480,890 
	$101,631 
	$1,450,826 
	$65,334 
	$1,414,529



	2024 
	2024 
	TD
	TD
	$104,944 
	$104,944 
	$67,464 
	$67,464



	2025 
	2025 
	TD
	TD
	$104,944 
	$104,944 
	$67,464 
	$67,464



	2026 
	2026 
	TD
	TD
	$107,268 
	$107,268 
	$68,958 
	$68,958



	2027 
	2027 
	TD
	TD
	$107,268 
	$107,268 
	$68,958 
	$68,958



	2028 
	2028 
	TD
	TD
	$109,151 
	$109,151 
	$70,169 
	$70,169



	2029 
	2029 
	TD
	TD
	$109,151 
	$109,151 
	$70,169 
	$70,169



	2030 
	2030 
	TD
	TD
	$109,531 
	$109,531 
	$70,412 
	$70,412



	2031 
	2031 
	TD
	TD
	$109,531 
	$109,531 
	$70,412 
	$70,412



	2032 
	2032 
	TD
	TD
	$107,959 
	$107,959 
	$69,402 
	$69,402



	2033 
	2033 
	TD
	TD
	$107,959 
	$107,959 
	$69,402 
	$69,402



	2034 
	2034 
	TD
	TD
	$101,088 
	$101,088 
	$64,985 
	$64,985



	2035 
	2035 
	TD
	TD
	$101,088 
	$101,088 
	$64,985 
	$64,985



	2036 
	2036 
	TD
	TD
	$83,310 
	$83,310 
	$53,556 
	$53,556



	2037 
	2037 
	TD
	TD
	$83,310 
	$83,310 
	$53,556 
	$53,556



	2038 
	2038 
	TD
	TD
	$47,368 
	$47,368 
	$30,451 
	$30,451



	2039 
	2039 
	TD
	TD
	$47,368 
	$47,368 
	$30,451 
	$30,451




	Cumulative	
  Cost
	Cumulative	
  Cost
	TR
	TD
	Figure

	TD
	TD

	Year 
	Year 
	Removal	
  Only 
	TD
	Outsourced	
  	
  Inoculation	
  & 
	In	
  House	
  Inoculation	
  &



	5	
  Years 
	5	
  Years 
	10	
  Years 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov



	2014 
	2014 
	$2,114,600 
	$1,057,300 
	$2,014,970 
	$1,048,921 
	$1,985,372 
	$1,019,324



	2015 
	2015 
	$4,229,200 
	$2,114,600 
	$4,029,939 
	$2,097,843 
	$3,970,744 
	$2,038,648



	2016 
	2016 
	$6,753,784 
	$3,376,892 
	$6,403,802 
	$3,328,690 
	$6,313,239 
	$3,238,127



	2017 
	2017 
	$9,278,369 $11,802,953 
	$9,278,369 $11,802,953 
	$4,639,184 $5,901,477 $7,163,769 

	$8,777,666 
	$4,559,537 
	$8,655,734 
	$4,437,605



	2018 
	2018 
	$11,156,441 
	$5,795,296 
	$11,001,387 
	$5,640,242



	2019 
	2019 
	$11,249,184 
	$7,031,055 
	$11,061,007 
	$6,842,879



	2020 
	2020 
	TD
	$8,644,658 
	$11,346,619 
	$8,477,685 
	$11,123,644 
	$8,254,711



	2021 
	2021 
	TD
	$10,125,548 
	$11,444,054 
	$9,924,316 
	$11,186,281 
	$9,666,543



	2022 
	2022 
	TD
	$11,606,437 $13,087,327 
	$11,545,685 
	$11,375,142 
	$11,251,615 
	$11,081,073



	2023 
	2023 
	TD
	$11,647,316 
	$12,825,968 
	$11,316,950 
	$12,495,602



	2024 
	2024 
	TD
	$11,752,260 
	$12,930,912 
	$11,384,414 
	$12,563,066



	2025 
	2025 
	TD
	TD
	$11,857,204 
	$13,035,856 
	$11,451,877 
	$12,630,530



	2026 
	2026 
	TD
	TD
	$11,964,471 
	$13,143,124 
	$11,520,835 
	$12,699,488



	2027 
	2027 
	TD
	TD
	$12,071,739 
	$13,250,391 
	$11,589,793 
	$12,768,446



	2028 
	2028 
	TD
	TD
	$12,180,890 
	$13,359,543 
	$11,659,962 
	$12,838,614



	2029 
	2029 
	TD
	TD
	$12,290,041 
	$13,468,694 
	$11,730,130 
	$12,908,783



	2030 
	2030 
	TD
	TD
	$12,399,572 
	$13,578,224 
	$11,800,543 
	$12,979,195



	2031 
	2031 
	TD
	TD
	$12,509,102 
	$13,687,755 
	$11,870,955 
	$13,049,608



	2032 
	2032 
	TD
	TD
	$12,617,061 
	$13,795,714 
	$11,940,358 
	$13,119,010



	2033 
	2033 
	TD
	TD
	$12,725,021 
	$13,903,673 
	$12,009,760 
	$13,188,412



	2034 
	2034 
	TD
	TD
	$12,826,109 
	$14,004,762 
	$12,074,745 
	$13,253,398



	2035 
	2035 
	TD
	TD
	$12,927,198 
	$14,105,850 
	$12,139,731 
	$13,318,383



	2036 
	2036 
	TD
	TD
	$13,010,507 
	$14,189,160 
	$12,193,287 
	$13,371,939



	Figure
	2037 
	2037 
	TD
	TD
	$13,093,817 
	$14,272,469 
	$12,246,843 
	$13,425,496



	2038 
	2038 
	TD
	TD
	$13,141,185 $13,188,553 
	$14,319,837 $14,367,206 
	$12,277,294 $12,307,745 
	$13,455,947

$13,486,397



	2039 
	2039 
	TD
	TD



	COST	
  PROJECTIONS	
  FOR	
  10% PRESERVATION


	COST	
  PROJECTIONS	
  FOR	
  10% PRESERVATION


	COST	
  PROJECTIONS	
  FOR	
  10% PRESERVATION


	Figure
	Removal	
  Only 
	Outsourced	
  	
  Inoculation	
  & 

	Figure
	In	
  House	
  Inoculation	
  &


	Year 
	5	
  Years 
	10	
  Years 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov


	2014 
	$2,114,600 
	$1,057,300 
	$1,915,339 
	$1,040,543 
	$1,856,144 
	$981,348


	2015 
	$2,114,600 
	$1,057,300 
	$1,915,339 
	$1,040,543 
	$1,856,144 
	$981,348


	2016 
	$2,524,585 
	$1,262,292 
	$2,223,142 
	$1,199,402 
	$2,160,406 
	$1,136,665


	2017 
	$2,524,585 
	$1,262,292 
	$2,223,142 
	$1,199,402 
	$2,160,406 
	$1,136,665


	2018 
	$2,524,585 
	$1,262,292 
	$2,232,966 
	$1,209,226 
	$2,166,721 
	$1,142,981


	2019 
	$1,262,292 
	$185,485 
	$1,209,226 
	$119,240 
	$1,142,981


	2020 
	$1,480,890 
	$194,871 
	$1,412,372 
	$125,274 
	$1,342,775


	2021 
	$1,480,890 
	$194,871 
	$1,412,372 
	$125,274 
	$1,342,775


	2022 
	$1,480,890 
	$203,262 
	$1,420,763 
	$130,668 
	$1,348,169


	2023 
	$1,480,890 
	$203,262 
	$1,420,763 
	$130,668 
	$1,348,169


	2024 
	$209,888 
	$209,888 
	$134,928 
	$134,928


	2025 
	$209,888 
	$209,888 
	$134,928 
	$134,928


	2026 
	$214,535 
	$214,535 
	$137,916 
	$137,916


	2027 
	$214,535 
	$214,535 
	$137,916 
	$137,916


	2028 
	$218,302 
	$218,302 
	$140,337 
	$140,337


	2029 
	$218,302 
	$218,302 
	$140,337 
	$140,337


	2030 
	$219,061 
	$219,061 
	$140,825 
	$140,825


	2031 
	$219,061 
	$219,061 
	$140,825 
	$140,825


	2032 
	$215,918 
	$215,918 
	$138,805 
	$138,805


	2033 
	$215,918 
	$215,918 
	$138,805 
	$138,805


	2034 
	$202,177 
	$202,177 
	$129,971 
	$129,971


	2035 
	$202,177 
	$202,177 
	$129,971 
	$129,971


	2036 
	$166,619 
	$166,619 
	$107,112 
	$107,112


	2037 
	$166,619 
	$166,619 
	$107,112 
	$107,112


	2038 
	$94,736 
	$94,736 
	$60,902 
	$60,902


	2039 
	$94,736 
	$94,736 
	$60,902 
	$60,902


	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Annual	
  Cost


	Cumulative	
  Cost
	Cumulative	
  Cost
	TR
	TD
	TD
	TD
	TD
	TD

	Removal	
  Only 
	TD
	Removal	
  Only 
	TD
	Outsourced	
  	
  Inoculation	
  & 
	In	
  House	
  Inoculation	
  &



	Year 
	Year 
	5	
  Years 
	10	
  Years 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov 
	5	
  Yr	
  Remov 
	10	
  Yr	
  Remov



	2014 
	2014 
	$2,114,600 
	$1,057,300 
	$1,915,339 
	$1,040,543 
	$1,856,144 
	$981,348



	2015 
	2015 
	$4,229,200 
	$2,114,600 
	$3,830,679 
	$2,081,086 
	$3,712,288 
	$1,962,696



	2016 
	2016 
	$6,753,784 
	$3,376,892 
	$6,053,821 
	$3,280,488 
	$5,872,694 
	$3,099,361



	2017 
	2017 
	$9,278,369 
	$4,639,184 
	$8,276,963 
	$4,479,889 
	$8,033,100 
	$4,236,026



	2018 
	2018 
	$11,802,953 
	$5,901,477 
	$10,509,929 
	$5,689,115 
	$10,199,821 
	$5,379,007



	2019 
	2019 
	TD
	$7,163,769 
	$10,695,414 
	$6,898,340 
	$10,319,062 
	$6,521,988



	2020 
	2020 
	TD
	$8,644,658 
	$10,890,285 
	$8,310,712 
	$10,444,336 
	$7,864,763



	2021 
	2021 
	TD
	$10,125,548 
	$11,085,155 
	$9,723,084 
	$10,569,610 
	$9,207,539



	2022 
	2022 
	TD
	$11,606,437 
	$11,288,417 
	$11,143,847 
	$10,700,278 
	$10,555,708



	2023 
	2023 
	TD
	$13,087,327 
	$11,491,678 
	$12,564,610 
	$10,830,946 
	$11,903,877



	2024 
	2024 
	TD
	TD
	$11,701,566 
	$12,774,497 
	$10,965,874 
	$12,038,805



	2025 
	2025 
	TD
	TD
	$11,911,454 
	$12,984,385 
	$11,100,802 
	$12,173,733



	2026 
	2026 
	TD
	TD
	$12,125,989 
	$13,198,921 
	$11,238,717 
	$12,311,649



	2027 
	2027 
	TD
	TD
	$12,340,525 
	$13,413,456 
	$11,376,633 
	$12,449,564



	2028 
	2028 
	TD
	TD
	$12,558,827 
	$13,631,758 
	$11,516,970 
	$12,589,902



	2029 
	2029 
	TD
	TD
	$12,777,129 
	$13,850,061 
	$11,657,307 
	$12,730,239



	2030 
	2030 
	TD
	TD
	$12,996,190 
	$14,069,122 
	$11,798,132 
	$12,871,064



	2031 
	2031 
	TD
	TD
	$13,215,251 
	$14,288,183 
	$11,938,957 
	$13,011,889



	2032 
	2032 
	TD
	TD
	$13,431,170 
	$14,504,101 
	$12,077,762 
	$13,150,693



	2033 
	2033 
	TD
	TD
	$13,647,088 
	$14,720,019 
	$12,216,567 
	$13,289,498



	2034 
	2034 
	TD
	TD
	$13,849,265 
	$14,922,196 
	$12,346,538 
	$13,419,469



	2035 
	2035 
	TD
	TD
	$14,051,442 
	$15,124,373 
	$12,476,508 
	$13,549,440



	2036 
	2036 
	TD
	TD
	$14,218,061 
	$15,290,992 
	$12,583,621 
	$13,656,552



	2037 
	2037 
	TD
	TD
	$14,384,680 
	$15,457,612 
	$12,690,733 
	$13,763,664



	2038 
	2038 
	TD
	TD
	$14,479,417 
	$15,552,348 
	$12,751,635 
	$13,824,566



	2039 
	2039 
	TD
	TD
	$14,574,153 
	$15,647,084 
	$12,812,537 
	$13,885,468





	ANNUAL	
  COST	
  PROJECTIONS – CASH VS BORROWING


	ANNUAL	
  COST	
  PROJECTIONS – CASH VS BORROWING


	ASSUMES	
  PRESERVATION	
  OF	
  5%	
  OF	
  INVENTORIED	
  ASH	
  TREES


	Borrow	
  at	
  Interest 
	Borrow	
  at	
  Interest 
	Borrow	
  at	
  Interest 
	$280,814 $330,444 $330,444 $48,105 
	This	
  table	
  includes	
  Cash	
  for	
  inculation	
  after	
  10th	
  year	
  (when	
  all	
  the	
  tree	
  removal	
  will	
  be	
  done)


	Total	
  Annual	
  Debt	
  Svc Cash 
	2014 $0 $1,019,324 
	2015 $40,773 
	2016 $329,740 
	$1,019,324 $1,199,479 
	2017 $617,760 
	2018 $948,205 
	2019 $1,278,775 
	$1,199,479 $1,202,637 $1,202,637 
	2020 
	2021 
	$1,321,122 $1,379,991 $1,411,832 $1,411,832 
	2022 
	2023 
	2024 
	$1,438,492 $1,497,101 $1,622,940 $1,414,529 $1,414,529 $67,464 
	2025 
	2026 
	$1,624,733 $1,237,281 $67,464 $68,958 
	2027 $848,335 $68,958 
	2028 Total


	$459,857 $70,169 
	$14,645,108



	PPU 
	TD
	PPU 
	4%

5 
	Years


	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD

	Borowing 
	Borowing 
	10	
  Yr	
  Remov

&	
  5%	
  Inocul. 
	Debt	
  Service


	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD

	Year 
	Year 
	Year 
	2014 

	Cost $1,019,324 
	2014 
	2015 $40,772.95 
	2016 $288,967 
	2017 $288,967 
	2018 $288,967 
	2019 $288,967


	2020 
	2021 
	2022 
	2023 
	2024 
	2025 
	2026 
	2027 
	2028 
	Total



	2015 
	2015 
	2015 
	2016 
	2017 
	2018 
	2019 

	$1,019,324 $1,199,479 $1,199,479 $1,202,637 $1,202,637 
	TD
	TD
	$40,773 
	$280,814 $47,979 
	$280,814 $330,444 $47,979 
	TD
	TD
	$280,814

$330,444 $330,444 $331,314 $48,105 
	$330,444

$330,444 $331,314 $331,314 
	$330,444

$331,314 $331,314 
	$331,314

$331,314 
	$331,314


	TD
	TD
	TD
	TD
	TD

	Figure
	2020 
	2020 
	2020 
	2021 

	$1,411,832 $1,411,832 
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	$56,473 
	$388,946 $56,473 
	$388,946 $388,946 
	$388,946 $388,946 
	$388,946

$388,946 
	$388,946


	TD
	TD
	TD

	2022 
	2022 
	2022 
	2023 

	$1,414,529 $1,414,529 
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	$56,581 
	$389,689 $56,581 
	$389,689 $389,689 
	$389,689 $389,689 
	$389,689

$389,689 
	$389,689


	TD

	Total	
  Annual	
  Debt	
  Svc Cash	
  for	
  10	
  years 
	Total	
  Annual	
  Debt	
  Svc Cash	
  for	
  10	
  years 
	Total	
  Annual	
  Debt	
  Svc Cash	
  for	
  10	
  years 
	Figure

	$0 $1,019,324 
	$40,773 $1,019,324 
	$329,740 $1,199,479 
	$617,760 $1,199,479 
	$948,205 $1,202,637 
	$1,278,775 $1,202,637 
	$1,321,122 $1,411,832 
	$1,379,991 $1,411,832 
	$1,438,492 $1,414,529 
	$1,497,101 $1,414,529 
	$1,555,476 
	$1,557,269 
	$1,168,323 
	$779,378 
	$389,689 
	$14,302,095

$12,495,602
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	Cash	
  vs	
  Debt


	Figure


	2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028


	2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028


	2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028


	Figure
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	TR
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	TD
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	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
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	TD
	TD

	TR
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD

	TR
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD

	Debt	
  Svc 
	TD
	TD
	TD
	Debt	
  Svc 
	Cash


	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD
	TD

	TR
	TD
	TD
	TD
	TD
	TD
	TD
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